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Law Library Relocation Project, David A. Clarke School of Law, Building 52 Solicitation Number: GF-2017-B-0014

1. Selicitation No.: 2. Type: 3. _Date Issued: Page I of 108
UNIVERSITY:%
- L X} Sealed Bid (IFB)
DISTRICT OF GF-2017-B-0014 e . 5,2016
(COLUMBIA L L Nepotiated (RFP)
——— 1R 51
SOLICITATION, OFFER AND
AWARD
4. Contract Number 5. Requisition/Purchase Request No, 6.
[ 1 Open Market with set aside for
SBE subcontracting (see Section
M. 1.6)
[x] SBE Set-Aside (see Sec-B.2 & Sec-M)
Mandatory 35% CBE subcontracting
requirement in accordance with
Section M.1.5 & M,1.6
9. For A. Nome: B. Telephone (No collect calls) €. E-mail Address
information
contact: James. lenkins (Arcaz(i)t;de) (N;.:.?‘t_’;:’)z 4 (Ex) James Jenkins/dwdc,cdu

IMPORTANT - The "offer" section of this form must be [uily completed by offeror.

SOLICITATION

NOTE: In scaled bid solicitalions "offer” and “ofleror” mean "bid" and "bidder"

10. Sealed offers in “original” plus _2__ copies to perform the work required will be received at the place specified ip item 8, or_if hand

carried, (o the bid counter located at address shown in item 8 wntil 2:00 PM local time on December 30, 2016.

(Hour) (Date)

11. 'The University requires performance of the work described in strict accordance with the following;

DESCRIPTION SECTION PAGES
Solicitation/Offer/Award Form A 1-2
Schedule for Construction, Alterations, Repair. Price B 3-7
Scope/University Specifications/Drawings C 8-13
Packaging and Markings D 14
Inspection and Acceptance E i5
Deliveries and Performances F 16
Costract Administration Data G 17-58
Special Contract Requirements H 59-66
Contract Clauses 1 67-83
List ol Attachments J B4
Representations, Certifications and Other Statements of Bidders K 85-96
Instructions, Conditions and other Notices to Bidders L 97-104
Evaluation Factors for Award M 105-108

The Standard Contract Provisions for Use with Specifications fur University Government Construoction Projects, dated January 2007

12, The Contractor shall begin pecformance and complete all the work within 300 calendar days from the date specified in the written

|_JAward fX] NTP This performance period is [ X ] Mandatory | | Nepotinble

13. The Contractor must fumnish the required performance and payment bonds.
| X ] yes, within ten_ (10) calendar days after receiving the Notice of Intent to Award [ Ino

14. Additional Solicitation Considerations
A, All bids ese subject to the work requirements, pravisions and clauses incorporated in this solicitation in full text or by reference
B. A BID GUARANTEE[X] is required [ ] is not required

Government of the District of Columbin, Office of Comtracting and Procurement

STANDARD FORM A - Dated May 2001




Law Library Relocation Project, David A. Clarke Sch

ool of Law, Building 52 Suolicitation Number: GF-2017-B-0014

OFFER (M

ust be fully completed by offeror)

15. Name, Company Name and Address of Offeror (with zip code)

16. Telephone No. 18. Remittance Address (if different than item 13).
« )

17. E-mail address

19. The offeror agrees to perform the work required at the prices specified herein and according to the BID SCHEDULE (Section B) and in strict accordance with the
terms of this solicitation, if this offer is accepted by the University in writing within 90 calendar days afier the date offers are due.

20. The offeror agrees to furnish any required performance and payment bonds.

21. ACKNOWL

EDGEMENT OF AMENDMENTS

The offeror acknowledpes receipt of amendments to the solicitation (aumber and date each) Sce Section L.11

Amendment
Number
Dalte
22. Name and Title of person authorized to sign offer 22A. Signature 22B. Offer
(Type or Print)
AWARD (To be completed by the University)
23. Amount 24. Accounting and Appropriation data
25. PAYMENT WILL BE MADE BY: 26. Submit invoices as instructed in Section G of this solicitation (Contract Administration Data)
Office of the Chicef Financial OfTicer
4200 Connecticut Avenue, NW
Washington, D.C. 20008

CO WILL COMPLETE ITEM 27 OR 28 AS APPLICABLE

27.[ 1NEGOTIATED AGREEMENT (The Contractor is required to
sign this document and return__ copies to the issuing office), The
Contractor agrees to furnish and deliver all items or perform all work
requirements for the consideration stated in this contract, The rights and
obligations of the parties of this contract shall be governed by (a) this
contruct award, (b) the solicitation, and (c) the clauses, representations,
certifications and specifications incorporated by reference in or attached
to this contract,

28.[ ] AWARD (The Contracior is not required o sign this document). Your offer on
this solicitation is hereby accepted. This award consummates the contract which consists
of (a) the solicitation and your offer, and (b) this contract award. No further contractual
document is necessary.

29. Name and Title of Contractor or Person Autherized to Sign (Type or
Print)

30. Name of CO (Type or Print)

Mary Ann Harris, Chief Contracting Officer

29A. Signature 298, Date

30A. Signature 30B. Date

STANDARD FORM A - Dated May 2001




Law Library Relocation Project, David A. Clarke School of Law, Building 52 Selicitation Number: GF-2017-8-0014

B.1

B.2

B.3

B4

B.5

PARTI
SECTION B: SCHEDULE FOR CONSTRUCTION, ALTERATIONS, REPAIRS PRICE

The University of the District of Columbia is seeking a DC Department of Small and Local
Business Development (DSLBD) certified contractor to provide all labor, materials, equipment
and supervision for the complete renovation of approximately 39,200 GSF at the Lower Level
and 25,000 Third Floor of Building 52, David A. Clarke School of Law in accordance with the
terms and conditions herein. The project will include Architectural; Mechanical Electrical and
Plumbing (MEP); Security, Telecommunications and Audio Video Systems. The Building 52 is
located in University of the District of Columbia Van Ness Campus at 4340 Connecticut
Avenue, N.W. Washington, D.C. 20008.

Designation of Solicitation for the Certified Business Enterprise Set-Aside Market Only

This Invitation for Bids is designated for DSLBD Certified Business Enterprise (CBE) bidders
only under the provisions of the “Small, Local, and Disadvantaged Business Enterprise and
Assistance Act of 2005”7, as amended, D.C. Official Code § 2-218.01 ef seq. (the Act).

A CBE must be certified in the procurement category of Building Construction in order to be
eligible to submit a bid in response to this solicitation.

Subcontracting Plan

Any prime contractor responding to this solicitation shall submit a Subcontracting Plan with its bid

for approval by the Contracting Officer. This plan shall meet the requirements described under

Section M.1.9 of this solicitation. A Contractor cannot make any changes to its subcontracting plan

without prior written approval by the Contracting Officer. The approved plan will be incorporated
into and become part of the contract.

The University contemplates award of a firm fixed-price contract. The estimated price range for

this requirement is between $5,000,000.00 - $9,000,000.00.

The Contractor must bid lump sum firm fixed price for the following Contract Line Item

Number (CLINs) as described below.
CLIN DESCRIPTION LUMP SUM PRICE

B.5-001 Complete renovation of the approximately
39,200 GSF Lower Level of Building 52,
David A. Clarke School of Law at the
Van Ness Campus according to require- 5
ments herein.

LUMP SUM PRICE IN WORDS
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CL DESCRIPTION

B.5- 002 Complete renovation of the approximately
25,100 GSF Third Floor of Building 52,
David A. Clarke School of Law at the
Van Ness Campus according to require-

ments herein,

LUMP SUM PRICE IN WORDS

LUMP SUM PRICE

GRAND TOTAL FOR CLINs B5-001 AND B5-002:

GRAND TOTAL IN WORDS:
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B.6 PRICE BREAKDOWN - LOWER LEVEL RENOVATIONS

B.6.1 The bidder shall complete this breakdown of prices from CLIN B5.001 and submit it with
its bid. In case of any discrepancy in the bid price entered here and the lump sum price in B.5-001
Lower Level Renovations, Section-B.6.1 below shall govern.

k]

DIVISION TOTAL PRICE BREAKDOWN TOTAL PRICE
NO. BREAKDOWN
Div. 01 General Requirements
Div. 02a Demolition & Removals (Hazardous Materials
Waste Disposal)
Div. 02b Selective Demolition
Div. 03 Concrete
Div. 05 Metals
Div. 06 Wood, Plastics and Composites
Div. 07 Thermal and Moisture Protection
Div. 08 Openings
Div. 09 Finishing
Div. 10 Specialties
Div. 11 Equipment
Div. 12 Furnishings
Div. 21 Fire Suppression
Div. 22 Plumbing
Div. 23 Heating, Ventilation and Air Conditioning
Div. 26 Electrical
Div. 27 Communications
Div. 28 Electronic Safety and Security
Allowance 1 FF&E $100,000.00
Lump Sum Lump Sum Bid Price (copy from CLIN 0001,
Bid Price Section B-5, Part 1 of IFB)

* DIVISION means a discrete component of the work for which a separate price is requested. The “Total
Price Breakdown” is the sum total of all components, and must equal the Lump Sum Bid Price.
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PRICE BREAKDOWN - THIRD FLOOR RENOVATIONS

B.6.2 The bidder shall complete this breakdown of prices from CLIN B5.002 and submit it with
its bid. In case of any discrepancy in the bid price entered here and the lump sum price in B.5-002,
Price Breakdown — Third Floor Renovations, Section-B.6.2 below shall govern.

DIVISION TOTAL PRICE BREAKDOWN TOTAL PRICE
NO, BREAKDOWN
Div. 0} General Requirements
Div. 02a Demolition & Removals (Hazardous Material Waste
Disposal
Div. 02b Selective Demolition
Div. 03 Concrete
Div. 05 Metals
Div. 06 Wood, Plastics and Composites
Div. 07 Thermal and Moisture Protection
Div. 8 Openings
Div. 9 Finishes
Div. 10 Specialties
Div. 11 Equipment
Div. 12 Fumishing
Div. 21 Fire Suppression
Div. 22 Plumbing
Div. 23 Heating, Ventilations and Air Conditioning
Div. 26 Electrical
Div. 27 Communications
Div. 28 Electronic Safety and Security
Allowance | FF&E $50,000.00
Lump Sum Lump Sum Bid Price (copy from CLIN 0001,
Bid Price Section B-4, Part 1 of IFB)

* DIVISION means a discrete component of the work for which a separate price is requested. The “Total
Price Breakdown” is the sum total of all components, and must equal the Lump Sum Bid Price.
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PRICE BREAKDOWN - TOTAL (LOWER LEVEL + THIRD FLOOR

B.6.3  The bidder shall complete this breakdown of prices by combining the Division prices in
B.6.2 and B.6.3 and submit it with its bid. In case of any discrepancy in the bid price entered here
or elsewhere, and the lump sum price in B.6.3 below shall govern.

k]

DIVISION TOTAL PRICE BREAKDOWN TOTAL PRICE
NO. BREAKDOWN
Div. 01 General Requirements
Div. 02a Demolitions & Removals (Hazardous
Material Waste Disposal)
Div. 02b Selective Demolition
Div. 03 Concrete
Div. 05 Metals
Div. 06 Wood, Plastics and Composites
Div. 07 Thermal, and Moisture Protection
Div. 08 Openings
Div. 9 Finishes
Div. 10 Specialties
Div. 11 Equipment
Div. 12 Furnishings
Div. 21 Fire Suppression
Div. 22 Plumbing
Div. 23 Heating, Ventilation and Air Conditioning
Div. 26 Electrical
Div. 27 Communications
Div. 28 Electronic and Security
Allowance | FF&E $150,000.00
Lump Sum Lump Sum Bid Price (insert from combining
Bid Price division prices in B.6.2 and B.6.3) for
TOTAL
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Cl1

PART I
SECTION C - SCOPE/UNIVERSITY SPECIFICATIONSS/DRAWINGS
SCOPE:

The University of the District of Columbia is seeking a DSLBD certified contractor to provide all
labor, materials, equipment and supervision for the complete renovation of approximately 39,200
GSF at the lower level and 25,100 GSF at the Third Floor at the Building 52, David A. Clarke
School of Law. The project will include Architectural; Mechanical Electrical and Plumbing
(MEP); Secunty, Telecommunications and Audio Visual Systems. The building is located in the
University of the District of Columbia Van Ness Campus at 4340 Connecticut Avenue N.W.
Washington, DC 20008 in accordance with the Statement of Work, University Specifications
(Attachment J.1.1) and University Drawings (Attachment J.1.2) herein, and the Government of
the District Standard Contract Provisions For Use With Specifications for District Construction
Projects dated January 2007, and any amendments thereto incorporated herein as Attachment
J.1.3.

C.1.1. SPECIAL REQUIREMENTS

Third Party Inspections

The contractor is required to provide all the testing and inspections that are specified in the
contract documents. The contractor can either utilize the Department of Consumer and
Regulatory Affairs (DCRA) Inspectors or independent third party Inspection Services using
the Company or Companies qualified to perform testing and inspections in the District of
Columbia, and who are in good standing with the DCRA. The third party inspection
contractor(s) will be required to provide copies of all inspection reports within 24 hours to the
designated Contract Administrator (CA) and the Contracting Officer (CO).

Matenal and Equipment Deliveries:

All material deliveries will be scheduled in advance with the UDC Project Manager. No
equipment or large deliveries are to be scheduled between the hours of delivered 9AM and
5PM, Monday through Friday. Large deliveries are to be made in the early moming hours to
ensure the area is cleared of delivery trucks by 9AM. Saturday deliveries are highly
encouraged.

Lobby/Building Restrictions.

Access to the occupied sections of the building is restricted to work efforts only. No workers
are allowed to enter the occupied areas unless specifically working on elements of the project.
Exceptions: General use of facilities restrooms will be granted within the construction area but
is revocable at the discretion of the UDC Project Manager.

All work in the occupied areas will be performed during off or reduced activity hours and is to
be scheduled 48 hours in advance with the Project Manager. This includes overhead utility or
sprinkler main works.
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C.2

Building Utility Systems

The contractor will schedule at minimum 72 hours in advance of any utility shut down
required to perform the work. Should a building wide shutdown be required, a minimum of 7
days’ notice shall be provided to the UDC. At no time shall the contractor disrupt essential
services during overnight hours without providing temporary services as required to maintain
safety and security to the building or it occupants.

Scope of Work Clarifications
Security

The contractor shall comply with UDC Integrated Security Management Specifications. Prior
to the contract award, the successful bidder shall fumnish a certified letter, along with pertinent
documents to support experience/qualifications/credentials, that the security contractor
possesses all the qualifications as specified in the UDC Integrated Security Management
Specifications. Further, the contractor shall retain the services of UDC’s existing Security
Systems Integrator to perform final connections and programming of system. All work shall
be coordinated and approved through the UDC Office of Public Safety/Police and UDC’s
existing security systems integrator,

AV/T Equipment
The contractor shall comply with UDC Infrastructure Standards & Practices and Audio

Visual Standards & Best Practices Guide. The contractor shall provide all new MDF racks
and UPS system to ensure adequate space for the in-scope switch and UPS units and all
associated equipment. Further, the contractor shall provide ALL equipment including but not
limited to cabling, connectors, patch cords and supplies to provide complete connectivity of
the AV/IT systems in this project to the existing fiber network. The contractor shall also
contract DC-Net to perform final connection and configuration of the switch(s) to the fiber
core.

ALLOWANCES
The following is the schedule of allowances.
Allowance No. 1: FF&E: Include the sum of $150,000.00 for providing movable furniture

other than specified in the contract documents. Allowance to include procurement and
installation of future furniture package.

UNIVERSITY SPECIFICATIONS:

The University Specifications are as follows:

C.2l

Law Library Relocation Project David A. Clarke School of Law, Building 52,
Specifications for Issue for Bid (IFB), University of the District of Columbia Washington,
DC, IFB Solicitation No. GF-2017-B-0014, Project No. UG706/CP01, dated September
30, 2016 are incorporated herein as Attachment J.1.1.
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C.3 UNIVERSITY DRAWINGS
The University Drawings are as follows:
C.3.1 Relocation of Law Library Project David A. Clarke School of Law, Building 52
University of the District of Columbia, 4200 Connecticut Avenue N.W. Washington, DC,

IFB Solicitation No: GF-2017-B-0014, dated September 30, 2016, are incorporated
herein as Attachment J.1.2.

C.3.2 Plans List — Law Library Relocation Project

G GENERAL

G-001 COVER SHEET

G-002 DCRA ENEREGY VERIFICATION SHEET

LS LIFE SAFETY

LS-001 CODE ANALYSIS & LIFE SAFEY SUMMARY

LS-101 LOWER LEVEL PLAN

LS-102 | THIRD FLOOR PLAN

A ARCHITECTURAL

A-001 ABBREVIATIONS, SYMBOLS, MATERIAL LEGENDS

A-101 LOWER LEVEL FLOOR PLAN - DEMOLITION

A-102 THIRD FLOOR PLAN - DEMOLITION

A-103 LOWER LEVEL REFLECTED CEILING PLAN - DEMOLITION

A-104 THIRD FLOOR REFLECTED CEILING PLAN - DEMOLITION

A-105 LOWER LEVEL FLOOR PLAN - NEW WORK

A-106 THIRD FLOOR PLAN - NEW WORK

A-107 LOWER LEVEL REFLECTED CEILING PLAN - NEW WORK

A-108 THIRD FLOOR REFLECTED CEILING PLAN - NEW WORK

A-301 BUILDING SECTIONS - LOWER LEVEL

A-302 BUILDING SECTIONS - LOWER LEVEL

A-303 BUILDING SECTIONS - 3*” FLOOR

A-401 ENLARGED FLOOR PLAN - LOWER LEVEL

A-402 ENLARGED FLOOR PLAN - GARAGE LEVEL & FIRST FLOOR

A-403 ENLARGED FLOOR PLAN - 3*° FLOOR

A-409 ENLARGED PLANS & INTERIOR ELEVATIONS — LOWER LEVEL & 3%°

FLOOR
A-410 INTERIOR ELEVATIONS AT PUBLIC ACCESS LIBRARY - LOWER LEVEL
A-411 INTERIOR ELEVATIONS & DETAILS

A-413 INTERIOR ELEVATIONS - 3*° FLOOR

A-414 INTERIOR ELEVATIONS - 3" FLOOR

A-4135 INTERIOR ELEVATIONS - 3" FLOOR

A-501 DETAILS

A-502 DETAILS

A-601 FINISH SCHEDULE - LOWER LEVEL

A-602 FINISH SCHEDULE - 3™ FLOOR & WALL TYPES

A-603 DOOR & HARDWARE SCHEDULE, DOOR TYPES & DETAILS

10
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A-604 DOOR SCHEDULES & DETAILS

A-605 WINDOW SCHEDULE, DETAILS AND STOREFRONT ELEVATIONS

A-606 SIGNAGE TYPES & DETAILS

A-607 EVACUATION PLANS

A-608 F.F.E. SCHEDULE

A-609 F.F.E. SCHEDULE

A-610 F.F.E. SCHEDULE

A-701 FINISH & EQUIPMENT PLAN - LOWER LEVEL

A-702 FURNITURE PLAN - LOWER LEVEL

A-703 FINISH & EQUIPMENT PLAN — THRID FLOOR

A-704 FURNITURE PLAN - THIRD FLOOR

A-705 LOWER LEVEL PUBLIC ACCESS LAW LIBRARY PERSPECTIVE

S STRUCTURAL

S-101 MISC. STRUCTURAL ITEMS, PLANS AND ELEVATIONS

S-201 MISC. STRUCTURAL ITEMS, SECTIONS, GENERAL NOTES

M MECHANICAL

M-001 GENERAL NOTES, DRAWING LIST, LEGEND, AND ABBREVIATIONS

M-101 LOWER LEVEL FLOOR PLAN - DEMOLITION

M-102 THIRD FLOOR PLAN - DEMOLITION

M-103 GARAGE LEVEL FLOOR PLAN - EXISTING/NEW WORK

M-104 LOWER LEVEL FLOOR PLAN - NEW WORK - DUCTWORK

M-105 LOWER LEVEL FLOOR PLAN - NEW WORK - 3D DUCTWORK

M-106 LOWER LEVEL FLOOR PLAN — NEW WORK - PIPING

M-107 FIRST FLOOR PLAN — EXISTING/NEW WORK

M-108 SECOND FLOOR PLAN — EXISTING/DEMOLITION/NEW WOQORK

M-109 THIRD FLOOR PLAN - NEW WORK - DUCTWORK

M-110 THIRD FLOOR PLAN - NEW WORK - 3D DUCTWORK

M-111 THIRD FLOOR PLAN - NEW WORK - PIPING

M-401 ENLARGED PLAN

M-402 SECTIONS

M-403 ENLARGED PLAN - MECHANICAL ROOM AND ARCHIVE COLLECTION
- 3D DUCTWORK

M-50! PIPING RISER DIAGRAM - DEMOLITION

M-502 DUCTWORK RISER DIAGRAM — DEMOLITION

M-503 PIPING RISER DIAGRAM — NEW WORK

M-504 DUCTWORK RISER DIAGRAM — NEW WORK

M-601 CONTROL DIAGRAMS

M-602 CONTROL DIAGRAMS

M-603 CONTROL DIAGRAMS

M-701 SCHEDULES

M-702 SCHEDULES

M-801 DETAILS

M-802 DETAILS

M-803 DETAILS

11
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P PLUMBING

P-001 ABBREVIJATIONS, SYMBOLS LIST, DRAWING LIST AND NOTES

P-101 LOWER LEVEL FLOOR PLAN — DEMOLITION

P-102 THIRD FLOOR PLAN - DEMOLITION

P-103 LOWER LEVEL FLOOR PLAN — NEW WORK

P-104 THIRD FLOOR PLAN - NEW WORK

P-401 PART PLANS

P-402 PART PLANS 3D VIEW

P-601 RISER DIAGRAM AND SCHEDULES

P-801 DETAILS

FP FIRE PROTECTION

FP-001 ABBREVIATIONS, SYMBOLS LIST AND DRAWING LIST

FP-101 LOWER LEVEL FLOOR PLAN - DEMOLITION

FP-102 THIRD FLOOR PLAN - DEMOLITION

FP-103 LOWER LEVEL FLOOR PLAN - NEW WORK

FP-104 | THIRD FLOOR PLAN - NEW WORK

FP-601 PART PLAN AND RISER DIAGRAM

FP-801 DETAILS

FA FIRE ALARM

FA-001 ABBREVIATIONS, SYMBOL, LIST, DRAWING LIST AND PARTIAL FIRE
ALARM SYSTEM RISER DIAGRAM

FA-10] LOWER LEVEL FLOOR PLAN - FIRE ALARM - EXISTING/DEMOLITION

FA-102 | THIRD FLOOR PLAN - FIRE ALARM - EXISTING/DEMOLITION

FA-103 | LOWER LEVEL FLOOR PLAN - FIRE ALARM - NEW WORK

FA-104 | THIRD FLOOR PLAN - FIRE ALARM - NEW WORK

E ELECTRICAL

E-001 DRAWING LIST, ABBREVATIONS, SYMOBL LIST AND NOTES

E-101 LOWER LEVEL FLOOR PLAN - EXISTING/DEMOLITION

E-102 THIRD FLOOR PLAN - EXISTING/DEMOLITION

E-103 LOWER LEVEL FLOOR PLAN - NEW WORK - LIGHTING

E-104 THIRD FLOOR PLAN - NEW WORK - LIGHTING

E-105 LOWER LEVEL FLOOR PLAN — NEW WORK - POWER

E-106 THIRD FLOOR PLAN - NEW WORK - POWER

E-107 LOWER LEVEL FLOOR PLAN - NEW WORK - COMMUNICATIONS

E-108 THIRD FLOOR PLAN - NEW WORK - COMMUNICATIONS

E-109 LOWER LEVEL FLOOR PLAN - NEW WORK - SECURITY

E-110 THIRD FLOOR PLAN - NEW WORK — SECURITY

E-111 PARTIAL FLOOR PLANS - NEW WORK

E-701 PARTIAL POWER RISER DIAGRAM AND PANEL SCHEDULES

E-702 PANEL SCHEDULES

E-703 PANEL SCHEDULES

E-704 PANEL SCHEDULES

E-801 LIGHTING FIXTURE SCHEDULE

E-802 LIGHTING CALCULATIONS

12
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E-803 LIGHTING CALCULATIONS

E-804 DETAILS

E-805 DETAILS

E-806 DETAILS

AV AUDIOVISUAL

AV 0.0 | AUDIOVISUAL SYSTEM TITLESHEET

AV 1.0 | AUDIOVISUAL SYSTEM LAW LIBRARY LOWER LEVEL

AV 2.0 | AUDIOVISUAL SYSTEM INFRASTRUCTURE DETAIL

AV 3.0 | AUDIOVISUAL SYSTEM SIGNAL FLOWS

AV 3.1 AUDIOVISUAL SYSTEM RACK ELEVATIONS AND PLATE DETAILS

C.4 ACCESS TO THE SPECIFICATIONS AND DRAWINGS

The Specifications (J.1.1) and Drawings (J.1.2) for the Law Library Relocation Project — David
A. Clarke School of Law can be purchased for $400.00 payable by Company check or money
order to DC Treasurer and can be picked up from The University of the District of Columbia,
Office of Contracts and Procurement, 4200 Connecticut Avenue, NW, Building 39, Suite 200B,
Washington, DC 20008 beginning at 10:00 a.m. on December 5, 2016.

13
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PART1

SECTION D: PACKAGING AND MARKING

D.1 MATERIAL DELIVERY, HANDLING AND STORAGE:

D.1.1

D.1.2

The Contractor shall deliver materials and equipment in the original, properly labeled,
unbroken packages, containers, cartridges or bundles and in such quantities and such ample
time that progress of work will not be delayed.

The Contractor shall protect materials and products against any damage or deterioration
during transit to the site, unloading, delivering and storing at site, installation or erection,
and during period between installation or erection and final acceptance by the University,
that shall include, but be not limited to:

D.1.2.1 Minimum exposure to weather during delivery.

D.1.2.2  Storage off ground in dry, well-ventilated spaces.

D.1.2.3 Covering, as necessary, for adequate protection from soiling and wetting.

D.1.3 The Contractor shall provide storage methods that will facilitate inspection and
testing before and during the use as follows:

D.1.3.1 Space for storage of materials and equipment will be approved by the
District’s Inspector (see Paragraph G.22).

D.1.3.2  The Contractor shall not occupy more space at the site than is absolutely
necessary for proper execution of the work.

14
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E.l

E.2

E.J3

PART 1
SECTION E: INSPECTION AND ACCEPTANCE
INSPECTION:

The inspection and acceptance requirements for the resultant contract will be governed by
Article 11 of the General Provisions of the Standard Contract Provisions for Use with
Specifications for District Government Construction Projects, March 2011, incorporated
herein as Attachment J.1.6.

In addition, the acceptance criteria for different parts of the work, described in other sections
of this IFB and the University’s Specifications (Attachment J.1.1 ) and Drawings
(Attachment J.1.2) shall apply.

PARTIAL ACCEPTANCE:

E.2.1 The Contract Administrator (CA) may, at his/her option, accept part of the work
under the contract in writing prior to the CA’s final acceptance of all the work under
the contract, when the CA considers it beneficial to the University.

E.2.2 Partial acceptance shall not preclude liquidated damages for failure to complete the
contract within the required time limits established under TIME FOR COMPLETION
in Section F. 1.

FINAL INSPECTION:

E.3.1 The Contractor shall give the CA written notice at least fourteen (14) days in advance of
date on which the project will be 100% complete and ready for final inspection. Prior to
final inspection date, the Contractor shall verify in writing that in the Contractor’s best
Judgment no deficiencies exist. The contractor shall conduct two inspections: (1) An
inspection shall be conducted after the installation of structural steel and security glass,
and (2) an inspection shall be conducted afier the dismantling of the stands.

E.3.2 The Contractor, CA and District Inspector shall jointly prepare a Punch List of
deficiencies found on final inspection that does not prevent the building or area(s)
within the building from being occupied. The Contractor shall correct the deficiencies
within (14) days after the building or area(s) within the building has been occupied
and submit to the CA a report of the corrections as a condition of final acceptance.
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F.1

F.2

PARTI

SECTION F - DELIVERIES OR PERFORMANCE

TIME OF COMPLETION:

The Contractor shall commence work on the date specified in the written Notice to Proceed (NTP)
signed and issued by the Contracting Officer (CO) and shall start and complete all the work within
the following time periods:

F.1.1 Beneficial Occupancy Lower Level 150 calendar days from NTP

F.1.2 Project Completion, including third 300 calendar days from NTP
Floor renovation

DELIVERABLES:

F.2.1 The Contractor shall prepare and submit to the CA, as a deliverable, the Summary of
Progress Payment Breakdown Form, Progress Payment Request Form and Schedule of
Values Form. (Refer to G.4.3.1).

F.2.2 The Contractor shall submit to the CA a complete list of all samples, catalogue cuts
and shop drawings within 10 days of Notice to Proceed (NTP). (Refer to H.5).

F.2.3 The Contractor shall submit all the schedules and reports for approval to the CA. (Refer to
G.15).

F.2.4 Prior to final acceptance of the project, the Contractor shall submit to the CA three (3)
copies of operation manuals or instruction manuals for each piece of equipment,
mechanical or electrical system. (Refer to G.20).

F.2.5 The Contractor shall submit to the University, as a deliverable, the report described in
section G.37.5 of this contract that is required by the 51% District Residents New Hires
Requirement and First Source Employment Agreement. If the Contractor does not submit
the report as part of the deliverables, final payment to the Contractor may not be paid.
(Refer to G.38).

F.2.6 After final inspection, the Contractor shall provide a punch list and report of corrections
as specified in Section E.3.2.
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PART I
SECTION G - CONTRACT ADMINISTRATION DATA
G1 INVOICE PAYMENT:

G1.1 The University will make progress payments {(refer to G.4) to the Contractor, upon the
submission of proper invoices, based on the approved Critical Path Method (CPM)
schedule as described in Section G.4.1.2 of this document, only for the percentage of
work or services actually performed or completed during the subject period and accepted
by the University, less any discounts, allowances or adjustments provided for in this
contract.

G1.2  The University will pay the Contractor on or before the 30™ day after receiving a proper
invoice from the Contractor.

G2 INVOICE SUBMITTAL:
G.2.1 The Contractor shall submit proper invoices on a monthly basis or as otherwise specified in
this contract. Invoices shall be prepared in triplicate and submitied to the CA specified in
Section G.9 below.

G2.2 To constitute a proper invoice, the Contractor shall submit the following information:

G2.21 Contractor’s name and invoice date (Contractors are encouraged to date
invoices as close to the date of mailing or transmittal as possible);

G2.2.2 Contract number, section two (2) and encumbrance number, section twenty-
four (24) of the Solicitation Cover sheet. Assignment of an invoice number
by the Contractor is also recommended;

G2.2.3 Description, amount of payment requested, quantity, and the dates of the
work performed based on the approved CPM schedule;

G224 Other supporting documentation or information, as required by the CO;

G225 Name, title, telephone number and complete mailing address of the

responsible official to whom payment is to be sent;

G.2.2.6 Name, title, phone number of person preparing the invoice;

G.2.2.7 Name, title, phone number and mailing address of person, if different from
the person identified above to be notified in the event of a defective invoice,
and

G2.2.8 Authorized signature.
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G.3 RESERVED:

G4 METHOD OF PAYMENT:

G.4.1 The University will utilize the progress payment method under this contract, and will make
progress payments when all of the following conditions are satisfied:

G4.2

G.4.3

G4.1.1

G.4.1.2

G4.1.3

The portion of the service provided by the Contractor is accepted by the
University,

The work on the specific contract activity as identified in the approved CPM
Schedule, for which the progress payment is requested, is 100 % complete;

The Contractor submits the invoice as describe in G.2 for the progress
payment.

The CA will furnish to the Contractor, the following forms:

G.4.2.1

G.4.2.2

Capital Construction Payment Request for Work Performed
Summary Sheet;

Capital Construction Progress Payment Request Form for work
performed;

The Contractor shall prepare and deliver to the CA for approval:

G.43.1

Original and a copy of completed Payment Request for Work Performed
Summary Sheet along with Schedule of Values (to be a summary of all cost
loaded Detailed CPM Schedule (DCS) activities plus detailed General
Condition costs [see Section (G.15]) within fourteen (14) days after issuance of
written NTP and prior to submission of first progress payment request. This
detailed estimate of costs shall include a breakdown of costs for all items of
work that will be performed under the contract with total amount equal to the
lump sum bid price under Section B 4.

a. General Conditions to include but not limited to:

i
ii.
1.
iv.
v,
Vi.
Vil.

viil.

scheduled value for Project Manager, Superintendent, Foremen and other project

personnel

scheduled value for Site Protection (Watchperson) per Contract Administration

Data G.17.4.1 for contract duration

scheduled value for the Inspector’s Office per Special Contract Requirement for

contract duration

scheduled value for Contractor’s project site trailer

scheduled value for As-Built drawings per Special Contract Requirement G.36

scheduled value for all required Photographs per Special Contract Requirement

G.31

scheduled value for all DCRA trade permits, WASA, DDOT, Certificate of

Occupancy and project related

Mobilization scheduled value shall be set at $50,000.00 plus 1/2% of contract

value. Payment for mobilization will be paid in two (2) installments. The first

payment of $50,000.00 will be made following mobilization and initiation of
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iX.

XI.

G.4.3.2

G.4.3.3

construction work. The second and final payment will be made after twenty
percent {20%) of contract work is complete.

scheduled value for Demobilization, specifically:

1. site clean-up

2. trailer removal

3. disconnection of temporary utilities

4. Building construction clean-up
scheduled value for CPM Baseline Schedule payment in lump sum and required
monthly updates
scheduled value for all temporary utility services.

Original and a copy of the signed (by the authorized representative of the
Contractor) Progress Payment Request Form on or before the twenty-fifth (25th)
day of each month during progress of the work. The CA will direct the progress
payment to be made based on the actual work performed based on the CA’s
approval of the Schedule of Values. This approval will include only those
fractions of work which have been completed and duly accepted by CA. CA's
acceptance signature on the form is mandatory.

Copy of the Schedule of Values pre-approved by the CA with invoice.

(4.4 Matenials and equipment payments:

G.44.1

The Contractor may receive progress payment for the materials, equipment and
associated components delivered to the jobsite or stored on the site, until they
are satisfactorily incorporated into the completed work, at 100% of their
invoiced value from the manufacturer or supplier as approved by the CA.

The Contractor shall properly store and protect all the materials and equipment
and ensure that all materials and equipment are in compliance with the
submittals approved by the CA.

G.4.4.2 The Contractor may receive progress payment for 75% of the invoiced value for

materials, equipment and associated components stored off-site in a bonded
warehouse within a twenty-five (25) mile radius of the jobsite. Payment will be
subject to the following documentation accompanying the payment request:

G.4.421 A certified statement giving the exact location of the materials
or equipment, that such material or equipment is properly
stored and protected meeting the approval of CA and is
consigned to the District Government; that the
materials and equipment will not be diverted for use or
installation at a different project, and that they are subject to
inventory and inspection by the CA. (Refer to G.4.4.2)

G.4.4.2.2 A valid invoice or bill of sale indicating the unit quantity,
description of the material or equipment and its costs as defined
in Section G.4.1. and 2.
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G.4.4.2.3 A certificate of insurance of a bonded warehouse, in the event
the materials/equipment is stored off-site.

G.4.5 Before approval of the CPM schedule, the University may make two (2) initial monthly
payments under this contract for the work performed during the first sixty (60) days
following the NTP, following the CA’s partial acceptance of the work in writing in
accordance with Paragraph E.2. In the event that the University elects to proceed in this
manner, the following shall apply:

G.4.5.1 The University will not make any additional payments until the final CPM
schedule is approved by CA.

G.4.52  The University will not make progress payments for all other activities until
the final CPM schedule is approved and distributed by the CA.

G.4.6 The CA will use the CPM Schedule approved and updated as provided in subsection G.15
as the basis upon which to estimate successive progress payments to be made.

GS  ASSIGNMENTS:

GS5.1 The Contractor may assign funds due or to become due as a result of the performance of
this contract to a bank, trust company, or other financing institution.

(i5.2. Any assignment shall cover all unpaid amounts payable under this contract, and shall not
be made to more than one party.

G5.3 Notwithstanding an assignment of money claims pursuant to authority contained in the
contract, the Contractor, not the assignee, is required to prepare invoices. Where such an
assignment has been made, the original copy of the invoice must refer to the assignment
and must show that payment of the invoice is to be made directly to the assignee as
follows:

Pursuant to the instrument of assignment dated ,
make payment of this invoice to
(name and address of assignee).

G.6 THE QUICK PAYMENT CLAUSE:

G.6.1 Interest Penalties to Contractors

G.6.1.1 The University will pay interest penalties on amounts due to the Contractor
under the Quick Payment Act, D.C. Official Code §2-221.01 et seq., for the
period beginning on the day after the required payment date and ending on
the date on which payment of the amount is made. Interest shall be
calculated at the rate of 1% per month. No interest penalty shall be paid if
payment for the completed delivery of the item of property or service is made
on or before:

G.6.1.1 the 3" day after the required payment date for meat or a meat product;
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G.6.1.2 the 5™ day after the required payment date for an agricultural
commodity; or

G.6.1.3 the 15" day after the required payment date for any other item.

G.6.1.2 Any amount of an interest penalty which remains unpaid at the end of any
30-day period shall be added to the principal amount of the debt and thereafter

G.6.2 Payments to Subcontractors

G.6.2.1 The Contractor must take one of the following actions within 7 days
of receipt of any amount paid to the Contractor by the University for
work performed by any subcontractor under a contract:

G.6.2.1.1 Pay the subcontractor for the proportionate share of
the total payment received from the University that is
attributable to the subcontractor for work performed
under the contract; or

G.6.2.1.2 Notify the University and the subcontractor, in writing, of the
Contractor’s intention to withhold all or part of the
subcontractor’s payment and state the reason for the nonpayment.

G.6.2.2  The Contractor must pay any subcontractor or supplier interest penalties on
amounts due to the subcontractor or supplier beginning on the day after the
payment is due and ending on the date on which the payment is made. interest
shall be calculated at the rate of 1% per month. No interest penalty shall be paid
on the following if payment for the completed delivery of the item of property or
service is made on or before:

G.6.2.2.1 the 3 day after the required payment date for meat or
a meat product;
G.6.2.2.2 the 5" day after the required payment date for an
agricultural commodity; or
G.6.2.2.3 the 15" day after the required payment date for any other item.

G.6.2.3  Any amount of an interest penalty which remains unpaid by the Contractor at
the end of any 30-day period shall be added to the principal amount of the debt
to the subcontractor and thereafier interest penalties shall accrue on the added
amount.

G.6.2.4 A dispute between the Contractor and subcontractor relating to the amounts
or entitlement of a subcontractor to a payment or a late payment interest
penalty under the Quick Payment Act does not constitute a dispute to which
the University is a party. The University shall not be interpleaded
in any judicial or administrative proceeding involving such a dispute.
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G.6.3 Flow Down Requirement for Subcontracts

“Contractor shall include in each subcontract a provision that requires the subcontractor
to include in its contracts with any subcontractor or suppliers the payment and interest
clauses required under paragraphs (1) and (2) of DC Official Code §2-221.02(d).”

G.7 CONTRACTING OFFICER (CO):

In accordance with 8 DCMR 3001 contracts may be entered into and signed on behalf of the
University only by the CO. The address and telephone number of the CO is:

Mary Ann Harris, Chief Contracting Officer/Director; and
Eddie Whitaker, Contracting Officer

Office of Contracts and Procurement

4200 Connecticut Avenue, NW Bldg. 39 Suite 200C
Washington, DC 20008

G.8 AUTHORIZED CHANGES BY THE CO:

G.8.1 In accordance with Article 3 of the Standard Contract Provisions For Use With
Specifications for District Government Construction Projects, January 2007, the CO is
the only person authorized to approve changes to any of the requirements of the contract

G.8.2 The Contractor shall not comply with any order, directive or request that changes or
modifies the requirements of this contract, unless issued in writing and signed by the CO.

G.9 CONTRACT ADMINISTRATOR (CA)

G9.1 The CA is responsible for the technical administration of the contract and advising the CO
as to the Contractor’s compliance or noncompliance with the contract. In addition, the CA -
is responsible for the day-to-day monitoring and supervision of the contract, of ensuring
that the work conforms to the requirements of this contract and such other responsibilities
and authorities as specified in writing by the CO.

The CA for this contract is:

Joanna Edwards

Facilities and Real Estate Division
4200 Connecticut Avenue, NW
Building 38, Room C01
Washington, DC 20008

G.9.2 It is fully understood and agreed by the Contractor that the CA shall not have any
authority to make changes in the Universily specifications/scope of work, price or terms
and conditions of the contract.
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G..9.3 Contractor shall be held fully responsible for any changes not authorized in advance, in
writing, by the CO, and may be denied compensation or other relief for any additional
work performed that is not authorized by the CO in writing. In addition, Contractor may
also be required at no additional cost to the University, to take all corrective action
necessitated by reason of the unanthorized changes.

G.10 STOPPAGE OF WORK:

If the Contractor fails to abide by any, or all, of the provisions of the contract, the CO reserves the
right, by written notification to the Contractor, to stop all the work, or any portion thereof, affected
by the Contractor’s failure to comply with the contract requirements. This stoppage will remain in
effect until the Contractor has taken action to meet the contract requirements, or any separable part
thereof, and the CO notifies the Contractor in writing that work may resume. Stoppage of all part
of the work by the CO pursuant to this Section G.10 notwithstanding, the University may terminate
the right of the Contractor to proceed as provided in Article 5 of the General Provisions,
TERMINATION-DELAYS, of Standard Contract Provisions for Construction Projects, (January
2007).

G.11 SUBCONTRACTS:

G.11.1 Nothing contained in the contract shall be construed as creating any contractual
relationship between any subcontractor and the Government of the District of
Columbia.

G.11.1.1  The divisions or sections of the University Specifications are not intended
to control the Contractor in dividing the work among the subcontractors or
to limit the work performed by any trade.

G.11.1.2  The Contractor shall be as fully responsible to the University for the acts
and omissions of subcontractor and of persons employed by them as he is
for the acts and omissions of persons directly employed by him.

G.11.1.3  The Contractor shall coordinate the trades, subcontractor and material
persons engaged upon his work.

G.11.1.4  The Contractor shall, without additional expense to the University, utilize
the services of specialty subcontractor for those parts of the work which
the Contract specifies are to be performed by specialty subcontractors.

G.11.1.5  The University will not undertake to settle any differences between the
Contractor and his subcontractors or between subcontractors,

G.11.2 The Contractor shall not subcontract any portion of the contract except with the prior
wnitten consent of the CO, or his authorized representatives, and such consent, when
given, shall not be construed to relieve the Contractor of any responsibility for the
fulfillment of the contract. Request(s) for permission to subcontract any portion of the
contract shall be in writing and accompanied by: (a) a showing that the organization
which will perform the work is particularly experienced and equipped for such work,
and (b) an assurance by the Contractor that the Labor Standards Provisions set forth in
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G.11.3

this contract shall apply to labor performed on all work encompassed by the request(s).
The request(s) also shall provide the following information:

G.11.2.1 Subcontractors name, address, telephone number, and Federal Social Security
Number used on the Employers Quarterly Federal Tax Return, U.S. Treasury
Department Form 941.

G.11.2.2 Estimated dollar amount of the subcontract.
G.11.2.3 Estimated starting and completion dates of the subcontract.

G.11.2.4 The subcontractor approval request form included herein should be used to
request approval of subcontractor on this project. The form should be
completed for each subcontractor requested for approval and submitted to the
CO. Copies of these forms are available upon request from the CA.

Any work or service so subcontracted shall be performed pursuant to a subcontract
agreement, which the University will have the right to review and approve prior to its
execution by the Contractor. Any such subcontract shall specify that the Contractor
and the subcontractor shall be subject to every provision of this contract.
Notwithstanding any such subcontract approved by the University, the Contractor shall
remain liable to the University for all Contractor’s work and services required
hereunder.

G.12 USE OF PREMISES:

G121

G.12.2
G.12.3

G.124

G.12.5

G.12.6

If the Contractor considers it necessary to perform any work after the regular working
hours on Saturdays, Sundays or legal holidays, the Contractor shall perform this work
without any additional expense to the University.

The Contractor shall use only such entrances to the work area as designated by the CA.

Once the installation work is started, the Contractor shall complete the work as rapidly
as possible and without unnecessary delay.

The Contractor shall occupy only such portions of the premises as required for proper
execution of the contract.

The Contractor shall perform all the work in such a manner as to cause minimum
annoyance or noises and disturbances to occupants of adjacent premises and
interference with normal traffic.

The Contractor shall keep gates locked to maintain security into work area dictated by
the existing job conditions of such nature as to prevent:

G.12.6.1 Entry of work areas by unauthorized persons;

G.12.6.2 Removal of Government property and supplies.
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G.13

G.14

G.12.7

The Contractor shall not load or permit the loading of any part of any structure to such
an extent as to endanger its safety.

PATENTS:

The Contractor shall hold and save the Government, its officers, agents, servants and employees,
harmless for liability of, any nature or kind, including cost and expenses for, or on account of any
patented or unpatented invention, article or appliance manufactured or used in the performance of
this contract, including their use by the District.

G.14.1

G.14.2

G.14.3

G.144

G.14.5

G.14.6

G.14.7

SAFETY PRECAUTIONS:

The Contractor shall perform all site, plant and construction work in strict accordance
with the Safety Standards of the District and the U.S. Occupational Safety and Health Act
of 1970 and the D.C. Occupational Safety and Health Act of 1988, D.C. Official Code §
32-1101 et seq. and 1-620.01 et seq.

G.14.1.1 The Contractor or his representative shall be thoroughly familiar with these
standards and have copies of same available at the project site at all times.

G.14.1.2 Operators of explosive-actuated tools shall have a training certificate, as
required by the Safety Code, in their possession.

G.14.1.3 The Contractor shall be responsible for providing and installing adequate
temporary shoring or bracing for all walls, slabs and like constructions until
such items attain their design, strength, and stability.

The Government, its officers, agents, servants, and employees shall not be held liable for
any property damages or physical harm resulting from inadequate protection.

Prior to execution of shoring and/or bracing, the Contractor shall submit details and
calculations for shoring and/or bracing designs for the CA’s review and concurrence.

The Contractor shall exercise special precautions to prevent use of or access to the
Contractor’s materials, equipment or tools and entry into the Contractor’s work areas by
non-authorized personnel.

G.14.4.1 A Contractor’s attendant shall be present at all times when bituminous kettles
are in operation to prevent the public from coming in contact with the kettles.
G.14.4.2 The Contractor shall remove each kettle as soon as its use is complete.

The Contractor shall chute or hoist to the ground any and all the materials being removed
from the roof areas or any upper floor.

The Contractor shall not permit any live wires to be left exposed and unguarded,
including open panel boards.

The Contractor shall cover all open trenches during hours when work is not being
executed, as required for protection of the public.
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G.15 PROGRESS SCHEDULE:

G.15.1

G.15.2

G.153

PART I GENERAL

G.15.1.1

SECTION INCLUDES

G.15.1.1.2 Administrative and procedural requirements for schedules
and reports required for proper performance of Work.

Summary of Work:

G.15.2.1 Ensure timely execution of work using critical path method schedule,
because timely Contractor performance is essential to this contract.

G.15.2.2 Allow University to monitor Contractor's Contract Schedule continuously
and cooperate so that University may audit Contractor's management of
Contract Schedule via comparison by University to copy of approved
Contract Schedule under University's control.

G.15.2.3 Use approved Contract Schedule for management of entire Work and

make no change, modification, or updating of logic and/or durations in
Contract Schedule without prior written concurrence from University.

Purpose of this Specification:

G.153.1

G.15.3.2

Assure adequate planning, scheduling, and reporting during execution of
Work so it may be executed in orderly and expeditious manner within
specified time constraints,

Assure coordination of Contractor's self-performed work with work of:

G.15.3.2.1 All of elements of Contractor's organization, including
subcontractors,

G.15.3.2.2 Between subcontractors and vendors at all tiers,
G.15.3.2.3 University personnel and University consultants and

G.15.3.2.4 Separate contractors.
G.15.3.2.5 Assist in processing of payments to Contractor.

G.15.3.2.6 Assist Contractor and University in monitoring progress of
Work.

G.15.3.2.7 Assist Contractor and University in evaluating impact of
proposed changes to Work, if any. Coordinate such
evaluation with applicable requirements of any change order
Section that is part of this Contract.
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G.154

G.155

G.15.6

G.15.3.2.8 Assist in detecting problems for purpose of taking timely and
effective corrective actions, to provide mechanism for
monitoring effect of such corrective actions and to make
adjustments in such corrective actions as necessary to ensure
timely execution of Work.

G.15.3.2.9 Assure approved Contract Schedule is used to manage entire
Work.
Standard Software:

G.15.4.1 Uulize Primavera Project Planner (P3), or approved equivalent. Equivalent
scheduling software must be approved by the CA or CO before project
schedule is developed and submitted.

G.154.2 Set adjustable settings, including those pertaining to float calculation and
progress/logic override, in accordance with University’s instructions, which
shall require most conservative available settings. Settings will be given in
writing by the University seven (7) days after Notice to Proceed.

RELATED SECTIONS:
G.15.5.1 Other Section H requirements including, but not limited to the following:
G.15.5.1.2  Payment Procedures: Submitial of Schedule of Values.

G.15.5.1.3  Specification Section 01330 - Submittal Procedures:
Submittal of Submittal Schedule.
DEFINITIONS:

G.15.6.1 Milestones: Milestones listed in Contract Documents represent only major
items of work or interface dates. Milestones: Considered essential to
satisfactory performance of this Contract and to coordination of work on
Project. Indicate Milestones in Contract Schedule as zero duration activities
with "Finish-No-Later-Than" dates. Milestones represent latest allowable
completion durations, measured from Contract’s initial University-issued
Notice to Proceed (NTP). Unless specifically accepted by Change Order,
alternates, or options if any and if exercised by University, shall be
performed by the Contractor within durations set out below. Coordinate
application of following Milestones with contents of this specification and
Work.

G.15.6.2  Contract Schedule: Document that controls Contractor's timely execution of
Work. It is initially defined by number of Work Days listed in Contract
Documents for completion of each Milestone and for completion (in
calendar days) of Work, until University approves Detailed CPM Schedule
(DCS). Upon acceptance by University of DCS, DCS becomes Contract
Schedule. Upon approval by University of mutually agreed change orders
that amend DCS, most current such approved amended version of DCS
becomes Contract Schedule.
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G.15.6.3

G.15.6.4

G.15.6.5

G.15.6.6

G.15.6.7

Work Davs: Defined as days in calendar during period of Work
performance, excluding Saturdays, Sundays and legally-mandated federal
employee holidays (which apply to area in which Work is performed).
Federal Holidays: New Years Day, Martin Luther King’s Birthday,
President's Day, Emancipation Day, Memorial Day, Independence Day,
Labor Day, Columbus Day, Veterans Day, Thanksgiving Day and Christmas
Day. If holiday falls on Saturday, preceding Friday is taken as holiday, and
1f holiday falls on Sunday, the following Monday is taken as holiday. Work
Days: Considered fully available for Contractor to perform work indicated
in pertinent activities in Contract Schedule, unless, upon Contractor request,
authorized University’s representative:

G.15.6.3.1  Contemporaneously annotates Contractor’s daily report with
acknowledgement that day reported upon was unavailable to
Contractor for excusable causes, such as unusual severe
weather or immitigable effects thereof,

G.15.6.3.2  Identifies specific activities by number so affected, and
Identifies extent of such impact for each affected activity
{1.e. percentage reduction of crew or equipment
effectiveness and/or progress).

Data Date: Last Work Day of each month, for months between NTP and
Acceptance, in accordance with schedule update requirements of this
specification.

Extended Overhead Cost: Cost incurred by Contractor in event Contract Time
is extended beyond completion date set for entire Work, and District caused
time extension is sole-and-controlling cause of such extension. Only costs
incurred by Contractor on project work site are eligible to be classified as
Extended Overhead Costs, and only if Contractor satisfies pertinent
requirements set out in this specification. Such Costs: Limited to direct daily
costs associated with temporary facilities on project site and supervision
assigned full-time to Project site. Actual or alleged off-site costs associated
with time extensions shall be deemed fully compensated by percentage mark-
ups in Change Order Section that is part of this Contract, if any, or as
negotiated between parties.

Work: Entirety of work to be performed by Contractor under this Contract.

Activity: A discrete part of a project that can be identified for planning,
scheduling, monitoring, and controlling the construction project. Activities
included in a construction schedule consume time and resources.

G.15.6.7.1 Critical _activities are activities on the critical path. They
must start and finish on the planned early start and finish
times.
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G.15.6.8

G.15.6.9

G.15.6.10

G.15.6.11

G.15.6.12

G.15.6.7.2 Predecessor Activity: An activity that precedes another
activity in the network.

G.15.6.7.3 Successor Activity: An activity that follows another activity
in the network.

Cost Loading: The allocation of the Schedule of Values for the completion of
an activity as scheduled. The sum of costs for all activities must equal the total
Contract Sum, unless otherwise approved by Architect.

CPM: Critical path method, which is a method of planning and scheduling a
construction project where activities are arranged based on activity
relationships. Network calculations determine when activities can be performed
and the critical path of Project.

Critical Path: The longest connected chain of interdependent activities through
the network schedule that establishes the minimum overall Project duration and
contains no float.

Event: The starting or ending point of an activity.

Float: The measure of leeway in starting and completing an

activity.

G.15.6.12.1 Float time is not for the exclusive use or benefit of either
Owner or Contractor, but is a jointly owned, expiring Project
resource available to both parties as needed to meet schedule
milestones and Contract completion date.

G.15.6.12.2 Free float is the amount of time an activity can be delayed
without adversely affecting the early start of the successor
activity.

G.15.6.12.3 Total float is the measure of leeway in starting or completing

an activity without adversely affecting the planned Project
completion date.

G.15.6.13 Fragment: A partial or fragmentary network that breaks down

activities into smaller activities for greater detail.

G.15.6.14 Major Area: A story of construction, a separate building, or a similar significant

construction element,

G.15.6.15 Network Diagram: A graphic diagram of a network schedule, showing

activities and activity relationships.

G.15.6.16 Resource Loading: The allocation of manpower and equipment necessary for

the completion of an activity as scheduled.
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G.15.7

G.15.8

G.15.6.17 GC Evaluation form: The GC evaluations will be conducted by the CA at each

indicated construction completion stage. The evaluation forms will be utilized
by the CA to determine the performance of the contractor including, but not
limited to, any decision to release partial retention. The GC evaluation forms
will also serve as "Past Performance" reference material on the contractor for
future work sought by the contractor with District and the University.

SUBMITTAL PROCEDURES:

G.15.7.1 Coordination: Coordinate preparation and processing of schedules and
reports with performance of other construction activities. Coordinate
(Contractor to coordinate) within seven (7) calendar days of NTP, a
scheduling meeting between the University, general contractor, and all
scheduling consultant(s)/responsible parties to review all baseline schedule
requirements and/or University’s clarifications prior to start of scheduling.

SUBMITTALS:

G.15.8.1 Detailed CPM Schedule (DCS): The Contractor shall submit to University
CA and CO, within 21 calendar days following NTP, five (5) hard copies
and CD-ROMs including scheduling file of detailed time-scaled precedence
format network graphics and reports of proposed DCS containing following:

G.15.8.1.1

G.158.1.2

G.15.8.1.3

G.15.8.1.4

G.15.8.1.5

G.15.8.1.6

Narrative of Contractor's proposed methodology, including
proposed general sequencing plan.

Activity number, description, duration, cost loading, resource
loading, coding structure and total float for each activity.

Sequence of operations for Work and order and
interdependencies of Work activities. Indicate major points
of interface or interrelation of such activities with activities
of University and/or other contractors.

Conformance with and identification of Milestone durations
and/or dates specified.

Delivery of University-furnished material and/or equipment,
if applicable.

Critical path (or paths).

G.15.8.2 Special Constraints: Minimize special constraints and add none during
execution of Work without University’s express approval. Clearly identify and
explain proposed special constraints including;

G.15.8.2.1 Finish-to-finish, start-to-start, and finish-to-start leads and lags.

G.15.8.2.2 Starts-on,

starts-no-earlier, finishes-on and finishes-no-earlier date
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constraints.

G.15.8.2.3 Special calendars beyond approved standard five day and seven day
calendars.

G.15.8.2.4 Resource caps.

G.15.8.3

G.15.84

G.15.8.5

G.15.8.6

G.15.8.6.1

G.15.8.6.2

G.15.8.6.3

G.15.8.6.4

Duration and Cost Limits: The Contractor is to ensure that level of detail of
Contractor's DCS is function of complexity of work involved. Ensure that
activities have duration of not more than fifteen (15) Work Days and have
value less than $10,000.00, unless University expressly authorizes
exception. In assessing proposed exceptions, University will take into
account special attributes of Work, such as long-lead equipment with
extended engineering, fabrication and delivery schedules.

Key Items Procurement Report required during construction phase for "key"
(major equipment and materials and long-lead (over eight weeks, from order
placement to delivery)) items fabricated or supplied for Work. Include in
DCS activities for submittal, submittals review, fabrication, in-plant testing,
shipment and delivery, field installation, field testing, functional
performance testing, acceptance and O&M manuals for key items.

Schedule reports indicating activity numbers, description, estimated duration
in Work Days, early start and finish dates, late start and finish dates, total
and free float available for each and every activity and responsibility code
for each activity.

Cost reports including following activity information, sorted by labor
category:

Activity number and appropriate description.
Total cost proposed for each activity.

Computer-produced cash-flow analysis and graphics generated by both early
start and late start activity dates.

Details of Each Calendar. Base schedule on standard workweek consisting
of five - 8-hour days (Monday through Friday), subject to Government
holidays described above. Contractor may propose working outside of
normal work hours, including multiple shifts, working holidays and
weekends, and other non-standard calendars, provided Contractor obtains
University approval minimum of five work days in advance of proposed
occurrence of work outside of normal hours. Contractor’s Schedule
Calendars: Indicate Government holidays as non-working days, unless
University expressly approves otherwise.

G.15.8.8  Activity Details: Incorporate following elements and requirements in proposed

DCS:
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G.15.8.8.1 Use clear and concise activity descriptions, designed to ensure that
beginning and end of each activity shall be readily observable and verifiable
during execution of Work.

G.15.8.8.2 Restrict each activity to single performing organization including Contractor
self-performing work organization(s), subcontractors, manufacturers,
fabricators, and time- sensitive suppliers. Involve such performing
organizations in University’s Contract Schedule and secure their individual
and collective express commitment to satisfy requirements of Contract
Schedule proposed by Contractor to University. Cause said commitment
from said performing organizations to be represented in form of signed
acceptance by such parties, included with DCS submittal.

G.15.8.8.3 Code activities in DCS that are University responsibility to execute as
University responsibility activities. Include such activities as review and
acceptance of documentation (including DCS schedule), submittals,
issuance of NTP’s and other University activities. Allow adequate duration
for University review activities and as noted in other sections of Contract,
but never less than seven working days unless University expressly
approves otherwise.

G.15.8.8.4 In addition to identification of responsible organization, each activity shall
have codes identifying areas of work. Ensure that areas of work are planned
and scheduled in DCS in manageable increments. Code such increments
and assign code to each activity.

G.15.8.8.5 Distribute Contract Price over activities (cost loading). Mobilization, bond
and insurance costs may be indicated separately on individual activities;
however, prorate other general requirement costs, such as overhead and
profit, throughout activities. Divide each activity's cost loading into each of
labor, material, and equipment where Contractor desires to receive payment
for uninstalled material delivered to project site separate from labor and/or
equipment expenditure on activities concerned.

G.15.8.8.6 Activities for each permit, notice, test and inspection for pertinent activities
and phases. Include review and approval activities that are the
responsibility of the “Owner”.

G.15.8.8.7 Build schedule to reflect incremental completion of project (by floor/by
area/by systems/equipment). Include appropriate time for Contractor and
University for inspection of incomplete and/or deficient work (IDW) lists, as
well as comrection and verification of IDW. Include time for re-inspection
and re-correction where appropriate,

G.15.8.8.8 Submittals, in coordination with level of detail indicated in key items
procurement report.

G.15.8.9 SUBMITTALS SCHEDULE:
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G.15.8.9.1

G.15.8.9.2

G.15.8.9.3

G.15.8.94

Submit schedule of submittals, arranged in chronological order by dates
required by construction schedule. Include time required for review,
resubmittal, ordering, manufacturing, fabrication, and delivery when
establishing dates.

Coordinate Submittals Schedule with list of subcontracts, Schedule of
Values, and Contractor's Construction Schedule.

Submittal: Submit concurrently with CPM schedule. At Contractor's
option, show submittals on CPM Schedule, instead of tabulating them
separately.

Submittals Schedule: Submit three (3) copies of schedule. Arrange the
following information in a tabular format:

G.15.8.9.4.1 Scheduled date for first submittal.
G.15.8.9.4.2 Specification Section number and title.
G.15.8.9.4.3 Submittal category (action or informational).
G.15.8.9.4.4 Name of subcontractor.

G.15.8.9.4.5 Descnption of the Work covered.

G.15.8.9.4.6 Scheduled date for Architect's and
Construction Manager's final release or approval.

G.15.8.10 Acceptance of DCS:

G.15.8.10.1 University's acceptance of Contractor's DCS is
condition precedent to progress payments to
Contractor.

G.15.8.10.2 Upon University's acceptance of cost-loaded values,

use such values as sole basis for determining
progress payments,

G.15.8.10.3 Untversity's acceptance of proposed DCS signifies only that

University's summary review of DCS leads University to believe that
Contractor has met general requirements of this specification
pertaining to DCS format and content. Acceptance by University of
DCS does not relieve Contractor of any of its responsibility
whatsoever for accuracy or feasibility of Contractor's plan for
execution of Work, or to perform Work within specified time
constraints. Such acceptance does not expressly or impliedly
warrant, acknowledge or admit reasonableness of activities, logic,
durations, manpower, cost or equipment loading of Contractor's
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proposed or accepted Contract Schedule.

G.15.8.10.4 The University's acceptance in no way makes University or its

representative’s insurers of success of Contractor's time performance
or liable for time or cost overruns flowing from shortcomings of
Contractor-authored Contract Schedule. University disclaims and
Contractor waives any University obligation or liability by reason of
University's active or passive acceptance of or acquiescence to
Contractor's schedule submissions.

G.15.8.10.5 Should the Contractor fail to properly define any element of

Work, activity or logic and University review does not detect this
omission or error, such omission or error, when discovered by
Contractor or University, shall be corrected by Contractor before
next monthly schedule update and shall not be cause for delay of
completion of Work within specified time constraints. Contractor
acknowledges that University is not required or otherwise obligated
to discover errors or omissions in Contractor's proposed Contract
Schedule.

G.159 QUALITY ASSURANCE

G.15.9.1

Scheduling Consultant Qualifications: Experienced specialist in CPM
scheduling and reporting, with capability of producing CPM reports and
diagrams within 24 hours of University's request.

G.15.10  COORDINATION

G.15.10.1

G.15.10.2

G.15.10.3

G.15.104

G.15.11 FLOAT TIME

Coordinate preparation and processing of schedules and reports with
performance of construction activities and with scheduling and reporting of
separate contractors.

Coordinate Contractor's Construction Schedule with the Schedule of Values,
list of subcontracts, Submittals Schedule, progress reports, payment
requests, and other required schedules and reports.

Secure time commitments for performing critical elements of the Work
from parties involved.

Coordinate each construction activity in the network with other activities
and schedule them in proper sequence.
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G.15.11.1

G.15.11.2

G.15.11.3

G.15.114

Float Time: Not for exclusive benefit of either Contractor or University.
Manage work according to early start dates, by commencing activities on
early start date (calculated by latest approved Contract Schedule) or earlier
if possible, unless constrained by bona fide resource limitation. University
may reserve and apportion float time according to needs of Project. Actual
or projected University-caused delays that do not exceed available float time
shall not have any effect upon Contractor's adherence to specified time
constraints and shall not be basis for time extension or additional
compensation.

Contractor Acknowledges that:

G.15.11.2.1  Activity delays shall not automatically result in adjustment
of specified time constraints,

G.15.11.2.2  Change Order (modification or amendment of contract) or
other University action or inaction may not affect existing
critical activities or cause non-critical activities to become
critical,

G.15.11.2.3  Change Order or delay may result in only consuming part
of available total float that may exist within activity chain of
network, thereby not causing any effect on specified time
constraints.

Pursuant to above float sharing requirements, use of float released by
elimination of float suppression techniques such as preferential sequencing,
special lead/lag logic restraints, unreasonably extended activity durations, or
imposed dates shall be distributed by University to benefit of University and
Contractor.

In event Contractor wishes to complete Work earlier than time specified
therefore:

G.15.11.4.1 Continue to calculate float based on Work
completion date specified as of Contract
execution, by maintaining specified Work
completion date as "finish-no-later-than"
constraint.

G.15.11.4.2 Completion Time for Work: Not amended
by University's approval of, acceptance of or
acquiescence to Contractor's proposed
earlier completion date.

G.15.11.4.3 Contractor: Not receive additional
compensation for indirect, general,
administrative or other forms of overhead

costs, for period between time of earlier
completion proposed by Contractor and
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G.15.12 UPDATES:

G.15.12.1

G.15.12.2

G.15.12.3

G.15.12.4

G.15.12.5

G.15.12.6

G.15.12.7

G.15.12.8

completion time for Work specified as of
NTP.

Update Contract Schedule every two weeks and in coordination with
Contractor’s requests for progress payments.

On working day (designated data date) approximately five working days
preceding time designated for monthly payment, meet with University for
purpose of reviewing Contractor's report of actual progress. Submit
Contractor's up-to-date and accurate progress data as of Data Date.

Submit monthly computer reports, CD-ROM of DCS software file, and
network graphics that reflect progress of Work with respect to both cost and
time, in accordance with requirements of initial Contractor-proposed DCS.
Adjust selection and sort sequence, format and content of reports as directed
by University.

Contractor acknowledges that updating Contract Schedule to reflect actual
progress made as of date of update is not modification to Contract
Schedule’s Milestone requirements.

Submit progress report indicating activities (and portions of activities by
percentage) completed during reporting period, actual start dates for those
activities currently in progress, actual finish dates for those activities which
were completed since last update, and progress along and deviations from
critical path in terms of days ahead or days behind each individual
Milestone date.

Submit narrative report which includes description of status of schedule,
problem areas if any, current and anticipated delaying factors and their
known and/or forecast impact, and explanation of corrective actions taken
and planned.

Submit list of actual number of personnel (or man-hours) by discipline by
working day by activity actually engaged on Work during reporting period,
with such total stated separately as to on-site office {project work location),
administrative management personnel and on-site supervisory personnel.

Submit two updated copies of network. First Copy: Updated version of
Contract Schedule, excluding Contractor-proposed changes. Second Copy:
Updated version of Contract Schedule, including Contractor-proposed
changes. Submit with second copy list of proposed modifications, additions,
deletions and changes in activity logic and/or durations to approved
Contract Schedule, including time-recovery steps and actions required by
"Responsibility for Completion” provisions of this specification. Include
written justification for each such proposal.
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G.15.12.9

G.15.12.10

If, as result of monthly update, it appears Contract Schedule no longer
represents actual prosecution and progress of Work, submit revision to
Contract Schedule. Include proposed adjustments in activity durations,
logic changes, and resource usage or cost loading. Any negative float
indicated in Contractor’s proposed updates must be presented to University
by Contractor with bona fide Contractor-authored plan for elimination of
such negative float.

University will respond in writing to each schedule update. University's
response may include questions and/or requests for revisions. Respond in
writing within seven calendar days, answering questions, and either agreeing
with University's proposed revisions and submitting modified update, or
setting forth justification why such revisions should not be implemented. If
Contractor's justification for not implementing revision is acceptable, in
University's sole judgment, such revision will be waived. If University does
not accept Contractor’s justification, incorporate University-directed
revisions into Contract Schedule, and execute work accordingly.

G.15.13 PROGRESS PAYMENTS:

G.15.13.1

G.15.13.2

Contractor's submission and acceptance by University of monthly progress
updates and reports calculating value of work done for any given pay period
for each activity based on percentage complete for that activity less amount
previously paid for past percentages complete and percent of retainage (if
applicable) shall precede University's processing of payment to Contractor.
Contractor: Entitled to progress payments only as set out in cost reports
directly derived from Contractor's updated Contract Schedule, approved by
University in form and content. If, in judgment of University, Contractor
fails to provide full and complete Contract Schedule update as specified
herein, Contractor shall be deemed to have not provided required
information upon which progress payments may be made.

Monthly Progress Payments: Based upon information provided in
Contractor’'s monthly schedule update. Computer-produced cost report,
derived from updated DCS, will be utilized by University for calculation of
amounts due Contractor. DCS resources pertaining to payment for materials
shall govern payment of materials fully incorporated into Work. In event

Contractor wishes to be paid for items stored on project work site but not
incorporated in Work, or for items stored offsite, comply with procedures
for such payment established by University.

G.15.14 REQUESTED TIME ADJUSTMENT SCHEDULE (RTAS)

G.15.14.1

Updated Contract Schedule submitted by Contractor shall not indicate

completion date later than specified time constraints, subject to time

extensions approved by University. If Contractor believes it is entitled to

time extension, submit to University, within deadlines set out herein and

with each contemporaneous monthly update, separate schedule analysis

entitled Requested Time Adjustment Schedule (RTAS). Indicate, in said
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G.15.14.2

G.15.14.3

G.15.144

G.15.14.5

analysis, in addition to requirements of General Conditions, proposed
adjustments in Contract Schedule which, in opinion of Contractor, should be
made due to changes, delays or conditions occurring during past month or
previously, or which are expected or contended by Contractor., Time-scale
said analysis utilizing computer generated and computer drawn network.
This paragraph shall not relieve Contractor of its obligation to provide
proper and timely separate written notice of impacts to schedule. Contractor
acknowledges that its preparation of RTASs is not extra work to Contract
and preparation by Contractor of RTASs shall not be cause for Contractor to
receive any additional time for performance of Work or additional
compensation.

Subject to float sharing requirements defined herein, time extensions will be
granted only to extent of equitable and mutually acceptable time
adjustments to activity or activities affected by Change Order(s), or where
delay consumes total (positive or zero) float of critical activity (or path) and
extends Milestone dates, using approved update of Contract Schedule that is
current as of issue of University's written request for Contractor proposal
connected with potential Change Order or other University-accountability
potential schedule effect.

Submit RTAS within 20 calendar days after initiation of thing(s} or event(s)
which Contractor contends may lead to potential University-accountability
delay in performance of Work, or from time of University's issuance of
written request for Contractor proposal connected with potential change
order (or documents of like effect), even if such issuance precedes notice to
proceed for change order(s) concerned, whichever is later.  Other
University-caused potential impacts of any category shall be considered to
have been initiated upon written initial University direction connected
therewith, including direction provided through duly minuted meetings.

Within 14 calendar days following submittal by Contractor to University of
RTAS, in proper format and including specified content, District will meet
with Contractor to review submittal. Revise and resubmit RTAS within
three working days of such meeting, adjusting RTAS to consider issues
raised by University in above meeting. University will respond with written
decision within seven calendar days following Contractor resubmittal of
RTAS. Upon approval, copy of RTAS signed by University will be
returned to Contractor and thereafter incorporated into Contract via Change
Order. Incorporate results of each approved RTAS in update of Contract
Schedule that immediately follows such approval.

Contractor waives its right to submit requests for time extension and to
receive time extension unless it meets above requirements for RTASs.
Contractor waives any claim for acceleration due to refusal by University to
grant time extensions should Contractor fail to comply with submission and
justification requirements described herein for RTASs. Contractor's
submission of RTASs shall not constitute basis for adjustment in specified
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time constraints unless approved by University. Actively pursue timely
completion of activities pending such approval.

G.15.15S RESPONSIBILITY FOR COMPLETION
G.15.15.1 Provide sufficient forces, offices, materials, facilities, plant and equipment,
to ensure prosecution of Work in accordance with most current approved
Contract Schedule update. Upon University's written advice that Contractor
is behind schedule, as result of inexcusable causes, immediately remediate
such time loss by increasing hours of work, number of shifts, overtime
operations and/or amount of plant and equipment, without additional cost to
University. Contractor acknowledges that such remedial action by the
Contractor is not compensable acceleration of performance of Work.
Provisions of this paragraph shall not be construed as prohibiting work on
Saturdays, Sundays, and holidays, if Contractor so elects and gives written
notice to University two (2) working days in advance of it.
G.15.16 REPORTS

G.15.16.1 Daily Construction Reports: Prepare daily construction report and submit
on internet-based Contract Project Management sofiware. Submit daily
construction report by noon of following workday. Required information
concerning events at site includes, but is not limited to, following:

G.15.16.1.2  List of subcontractors at site.

G.15.16.1.3  Approximate count of personnel at site.

G.15.16.1.4  High and low temperatures, general weather conditions.

G.15.16.1.5 Accidents.

G.15.16.1.6  Meetings and significant decisions.

G.15.16.1.7 Unusual events (refer to special reports).

G.15.16.1.8  Stoppages, delays, shortages, and losses.

G.15.16.1.9  Meter readings and similar recordings.

G.15.16.1.10 Emergency procedures.

G.15.16.1.11 Orders and requests of governing authorities.

G.15.16.1.12 Change Orders received, implemented.

G.15.16.1.13 Minor changes received and implemented.

G.15.16.1.14 Services connected, disconnected.
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G.15.16.2

G.15.16.1.15 Equipment or system tests and startups.
G.15.16.1.16 Partial Completions, occupancies.

G.15.16.1.17 All non-construction (those that are not general contractor
or subcontractor employees) visitors at the site

G.15.16.1.18 Completions authorized.

Field Correction Reports: When need to take corrective action that requires departure
from Contract Documents arises, prepare detailed report. Include statement describing
problem and recommended changes. Indicate reasons Contract Documents cannot be
followed. Submit copy to CA and CO immediately. Proposed changes will be reviewed
and accepted or rejected by CA and CO prior to implementation. If rejected, propose
alternate change following same procedure.

G.15.16.3 Special Reports:

G.15.16.3.1 General: Submit special reports directly to CA within one {1) day of reported

occurrence. Submit copies to other parties affected by occurrence.

G.15.16.3.2 Reporting Unusual Events: When event of unusual and significant nature

occurs at site, prepare and submit special report. List chain of events, persons
participating, response by Contractor's personnel, evaluation of results or
effects and similar pertinent information. Advise CA and CO in advance when
such events are known or predictable.

G.15.16.3.3 Submittal of reports is condition precedent to issuance and  payment

of subsequent Applications for Payment.

G.16 GUARANTEE OF WORK:

G.16.1

G.16.2

G.16.3

The Contractor guarantees, for a period of one (1) year after date of acceptance for
occupancy as established in the University’s written notification, to repair or replace any
work in which any defects in material or workmanship appear within said period and to
repair or replace any and all work damaged by reasons thereof, to the satisfaction of the
CA and without cost to the University.

In any case where in fulfilling the requirements of the contract or any guarantee,
embraced in or required thereby, the Contractor disturbs any work guaranteed under
another contract, he shall restore such disturbed work to a condition comparable to its
original condition and guarantee such restored work to the same extent as it was
guaranteed under such other contracts.

Upoen the Contractor’s failure to proceed promptly to comply with the terms of any

guarantee under the contract or still running upon work originally executed by other

Contractors, the University may (1) either have such work performed as the CO deems

necessary to fulfill such guarantee, or (2) allow all such damaged or defective work to
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G.17

G.16.4

G.16.5

G.17.1

remain in such unsatisfactory condition; provided that the Contractor shall promptly pay
the University the sum estimated by the CO under the provision of paragraph B above to
represent the amount which would have been necessary to expend to fulfill such
guarantee. Everything done in the fulfillment of any guarantee shall be without
additional expense to the Government of the District of Columbia.

Special guarantee: The Contractor shall provide written guarantees for work performed
under the resultant contract from installation and receipt.

G.16.4.1 Guarantee buried tanks for five (5) years against deterioration to the point of
failure and against structural failure due to improper installation procedures.

G.16.4.2 Guarantee heating and air conditioning equipment, except expendable
components such as filters, for two (2) full operating seasons or the equivalent
thereof against all conditions except vandalism or improper maintenance.

G.16.4.3  Secure guarantee of built-up roof and flashing systems for ten (10) years by
the manufacturer of the roofing material.

All special gnarantees that are stipulated in the specifications or other paper forming a
part of the contract shall be subject to the terms of this paragraph insofar as they do not
conflict with the provisions containing references to guarantees in the specifications or
such other papers. In case of any conflict, the special guarantee shall take precedence.

PROTECTION:

The Contractor shall protect existing public and private property including but not limited
to sidewalks, pavements, landscaping, from damage using methods approved by CA such
as planking, covering, temporary cement curbs, and shall be responsible for replacement
of items that are damaged by work under this contract. The Contractor shall repair or
replace damages to sidewalks, curbs, streets, public property and public utilities as
directed by the CA in accordance with standards of the agency having jurisdiction over
the damaged property. The CA will not permit grouting of cracks in sidewalks and
driveways. The Contractor shall replace cracked slabs.

G.17.2 The Contractor shall be responsible for personal injury to workmen and the public and

G.17.3

shall indemnify and hold the University harmless for any such injuries that are incurred
during the performance of this contract.

Nothing contained in the drawings and UNIVERSITY Specifications for installation of
fences, barricades or site protection shall be interpreted as making the University a party
to, liable for, or relieving the Contractor of:

G.17.3.1 The Contractor’s responsibility for materials delivered and work performed
until completion and final acceptance;

G.17.3.2 The Contractor’s responsibility to sustain all costs, losses or damages arising
out of the nature of the work to be done, or due to any unforeseen or usual
obstructions or difficulties which may be encountered in the accomplishment
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G.18

G.19

G.20

of the work, or resulting from the work, or resulting from the action of the
elements; and

G.17.3.3 The Contractor’s responsibility to protect existing public and private property.
G.17.4 Lights:

G.17.4.1 Illumination of the worksite during non-daylight hours is required of the
Contractor at the Contractor’s expense.

UNDERGROUND SERVICES:

G.18.1 ACTIVE: The University has made its best efforts to show all active services on the
contract drawings and specifications. However, the University gives no assurance that
there are no other active services in areas in which work is to be performed. If during
execution of work, other active services are encountered that necessitate changes in
drawings or specifications, the Contractor shall make the required adjustments. The costs
for these adjustments shall be at the University’s expense.

G.18.2 INACTIVE OR ABANDONED: If, during execution of work, the Contractor
encounters inactive or abandoned services not shown or specified, the Contractor shall
notify the CO as set forth in Article 4 of the Standard Contract Provisions.

EXISTING CONDITIONS:

G.19.1 The Contractor shall verify by actual measurement existing work required to connect
with work now in place before the Contractor commences actual work at the site. The
Contractor shall ensure that new work in extension of existing work shall correspond in
all respects with that to which it connects unless otherwise indicated or specified.

G.19.2 The Contractor shall cut, alter, remove or temporarily remove and replace existing
work as necessary for the performance of the work to be done. The Contractor shall

restore work remaining in place that is damaged or defaced by reason of work done
under this contract to a condition satisfactory to the CA.

OPERATION AND MAINTENANCE INSTRUCTIONS:

G.20.1 Prior to final acceptance of the project, the Contractor shall submit to the CA three (3)
copies of operation manuals or instruction manuals for each piece of equipment,
mechanical or electrical system.

G.20.2 Manuals shall show all controls (switches and valves) and give instructions on functions
of each.

G.20.3 Manuals shall give proper operating, reading or tolerances for all gauges and other
control indicating devices.
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G.21

G.22

G.23

G.20.4 Manuals shall show the location of all items requiring periodic maintenance operations
and specify recommended intervals of maintenance and recommended lubricants, and a
listing of spare parts.

G.20.5 Manuals shall include diagrammatic sketches or actual layouts of mechanical and
electrical system showing location of all control items such as fuses, circuit breakers,
indicator lights, dials, gauges, valves, thermostats, aquatints, cleanouts, and switches.

G.20.6 The Contractor shall submit manuals which shall be bound separately into appropriate
sets, i.e., air conditioning system, heating system, ventilating system, lighting system,
ship equipment, plumbing system, incinerator, sprinkler system, sound system, clock and
bell system, power operated door system and special equipment.

EROSION AND POLLUTION CONTROL:

G.21.1 The Contractor shall provide erosion control facilities as approved and as required for
fulfilling the requirements of Health Regulations of the University.

G.21.2 The Contractor shall take such measures, as determined to be adequate in the opinion
of the CO, which will prevent soil erosion from the site in question.

G.21.3 The Contractor shall conduct all operations in such a manner as to prevent when
possible and otherwise minimize the contamination of watercourses by sediment
bearing materials or other pollutants.

G.21.4 The Contractor shall maintain effective erosion control for the duration of any
suspension of all or a portion of the construction operation.

GOVERNMENT INSPECTORS:

G.22.1 The Contractor shall perform work under the general direction of the CA and is subject
to inspection by his/her appointed Inspector to ensure strict compliance with the terms of
the contract. Neither the CA nor an Inspector is authorized to change any provision of the
contract documents without written authorization of the CO.

G.22.2 The Contractor shall not be relieved from compliance with material and workmanship
requirements of the contract by the presence or absence of an Inspector.

DRAWINGS AND UNIVERSITY SPECIFICATIONS:

G.23.1 Pursuant to Article 2 of the General Provisions, Standard Contract Provisions for
Construct ion Projects, the general character and scope of the work are illustrated by
the specifications and drawings listed in Section C, Paragraph C.3, included herein as
Attachments J.1.1 and J.1.2. Any additional detail drawings and other information
deemed necessary by the CO will be furnished to the Contractor when and as required
by the work.

G.23.2 In case of differences between small and large-scale drawings, the large-scale drawings
shall govern,
43



Law Library Relocation Project, David A. Clarke School of Law, Building 52 Solicitation Number: GF-2017-B-0014

G.23.3 Where on any of the drawings, a portion of the work is drawn out and the remainder is
indicated in outline, the parts drawn out shall apply also to those portions indicated in
the outline.

G.23.4 Where similar work occurs in the drawings, the Contractor shall interpret the same in
its general sense and not as meaning identical. The Contractor shall work out all the
details in relation to their location and their connection with other parts of the work.

G.23.5 In case of differences between the schedules and small or large scale drawings, the
schedules shall govern.

G.23.6 In cases of differences between the specifications and standards, and in cases of
differences between drawings and the specifications, the specifications shall govern.

G.24 REFERENCE TO CODES AND REGULATIONS:

G.24.1 Where the University codes and regulations and other codes and regulations are referred
to in these specifications, they are minimum requirements.

G.24.2 Where the requirements of these specifications exceed the referred requirements of the
codes and regulations, these specifications shall govern.

G.24.3 Requirements of codes and regulations shall include revisions, amendments and
supplements thereto in effect on the closing date of the Invitation for Bids (IFB). The
IFB will be amended to conform it to such code and regulation changes that occur after
the closing date.

G.25 SINGULAR OR PLURAL NUMBERS:

Where any device or part of equipment is herein referred to in the specifications or on the drawings
in the singular or plural number, such reference shall be deemed to apply to as many such devices
as are required to complete the installation as shown on the drawings.

G.26 ENGINEERING AND LAYOUT SERVICES:

G.26.1 The Contractor shall provide competent engineering services to execute the work in
accordance with the contract requirements. The Contractor shall verify the figures
shown on the drawings before undertaking any construction work and shall be
responsible for the accuracy of the finished work.

G.26.2 The University has made its best efforts to establish such general reference points as
will enable the Contractor to proceed with the work. It is the Contractor’s
responsibility to visit the site and familiarize themselves with the site conditions before
submitting his bid.

G.26.3 The Contractor shall make no change in locations without the written approval of the
CO.
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G.27

G.28

G.29

BUILDING LINES AND BATTER BOARDS:

G.27.1 Prior to commencing construction, the Contractor shall obtain a plat of computations
from the D.C. Surveyor’s Office to ascertain official reference points from which the
property survey can be made.

G.27.1.1

G.27.1.2

G.27.1.3

WALL CHECK:

The Contractor shall establish and have platted on site, all building lines,
building restriction lines and property lines shown on drawings, utilizing the
service of a registered professional surveyor regularly engaged in such
practice.

The Contractor shall also establish critical grade and boundaries for
construction of facilities where distance measurements are important, utilizing
the service of a registered professional surveyor.

Within 10 working days of receiving the plat of computations, the Contractor
shall submit to the CA two (2) copies of plat showing such lines and grades
with a registered professional surveyor’s certification of their correctness.

G.28.1 After foundations are in place and walls have been defined, but before additional
construction and work is effected, the Contractor shall cause a wall check to be made
by the same registered professional surveyor who established the building lines and

propeity lines.

G.28.2 The Contractor shall obtain certification by the D.C. Surveyor’s Office of the location
of the foundation walls by submitting his registered professional surveyor’s
certification prior to proceeding with construction.

INTERFERENCE:

(Mechanical Equipment, Piping, Ducts and Electric Conduits)

G.29.1 The Contractor shall coordinate all mechanical and electrical work associated with the
separate sections of the specifications with work of all other trades so as to avoid any
interference with installation of pipes, ducts and conduits.

G.29.1.1

G.29.1.2

The sizes and locations of the pipes, ducts, electrical conduits and the method
of running them are shown on the drawings, but it is not intended to show
every offset and fittings or every architectural or structural obstacle that will
be encountered during the installation of the work. The Contractor shall
modify alignment of pipes, ducts and conduits from that shown on the
contract drawings, where necessary, without any additional costs to the
University.

The Contractor shall furnish such materials and labor, as necessary, to make
the piping, ducts and conduit modifications as required, due to building
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obstructions and to complete the installation in accordance with best practice

of the trades and to the satisfaction of the CA.

G.30 CONTRACT DOCUMENTS FURNISHED:

G.30.1 The University will furnish to the Contractor, at no additional cost, two (2) sets of
drawings and specifications. The Contractor shall reproduce or otherwise obtain all
contract documents in excess of the numbers stated above, which may be required by
him. The Contractor shall use these reproducibles as the basis of the as-built drawings

required under G.36.

G.30.2 Contract documents to be furnished by the University may be obtained, upon twenty-four

(24) hours advance notice, from:

Joanna Edwards

Facilities and Real Estate Division
4200 Connecticut Avenue, NW
Building 38, Room C01
Washington, DC 20008

G.31 PHOTOGRAPHS:

G.31.2 Progress Photographs: The Contractor by the 15™ day of each month shall submit
progress photographs of the site at each work area. The requirements for such
photographs are as follows:

G.31.2.1 Size approximately 8 x 10 ' inches.

G.31.2.2 Taken as directed by the CA.

G.31.2.3  All photographs shall have an extension (title margin) of approximately %
inch clear paper at bottom of the 10 Y inch side, with the following
information printed or typed thereon:

G.31.2.3.1
G.31.2.3.2
G.31.2.33
G.31.2.34
G.31.2.35

G.31.2.4 Glossy finish, mounted on linen. Provide a 1 inch wide binding margin on the

left side.

Name of project and Contractor;

Location of photographs in relation to project;
Subject matter shown on photographs identified;
Dates taken; and

Serial numbers.

G.31.2.5 Number of photographs in each submission:

G.31.2.5.1

G.31.2.5.2

Prior to starting work, three (3) (in addition to site condition

photographs).
All other submissions shall be a minimum of four (4).

G.31.2.6 Submitted to the CA each month.

46



Law Library Relocation Project, David A. Clarke School of Law, Building 52 Solicitation Number: GF-2017-B-0014

G.32

G313

G.314

G.31.5

G.31.6

Finished Project Photographs:  After building has been constructed, site cleaned up
and project is ready for acceptance by the University, the Contractor shall furnish to the
CA two (2) prints each of four (4) photographs, plus the negatives, as follows:

G.31.3.1 One perspective view of project.
G.31.3.2 Three (3) photographs of areas designated by representatives of the CA.

G.31.3.3 Photographs shall be 8 x 10 ! inch size, with the following information
printed in back:

G.31.3.3.1 Name of project; and
G.31.3.3.2 View shown on photograph.

Should the number of photographs provided be other than that specified above, the CO
shall issue a change order adjusting the contract amount in accordance with Article 3 of
the Standard Contract Provisions.

All photographs shall be taken by a professional photographer on a minimum 4 x 5 inch
negative size and all enlargements shall be clear and with the proper contrast.

The Contractor may submit photographs by taking photos using digital cameras that
provide the same degree of clanity and proper contrast. However, all the submittals
shall be in the same aforementioned format, except in lieu of submitting the negatives,
the Contractor shall submit the photos on the disks.

ADD TO ARTICLE 3, CHANGES, OF THE STANDARD CONTRACT PROVISIONS,
GENERAL PROVISIONS SECTION, THE FOLLOWING SECTIONE.

EQUITABLE ADJUSTMENTS:

G.32.1

G.32.2

The purpose of this section is to define a standard procedure for determining reasonable
costs and times for purpose of making equitable adjustments under Article 3,
CHANGES, of the Standard Contract Provisions, General Provisions section.

Unless provided in the contract, the following procedure shall be used:

G.32.2.1 Where the nature of the change is known sufficiently in advance of
construction to permit negotiation, the parties shall attempt to agree on a
fully justifiable price adjustment or adjustment of time for completion.

G.32.2.2 If the parties fail to agree upon an equitable adjustment prior to the time
the proposed change affects the contract work, or if the CO determines it is
not feasible to reach an agreement regarding an equitable adjustment, either
due to lack of time or other reasons, the CO will order the change in
accordance with Article 3 of the General Provisions and the Contractor shall
proceed with the execution of the work so changed.
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G.32.3 Equitable adjustments shall be determined in the following manner, unless stated in the

contract.

G.32.3.1

G.32.3.2

Whenever a change is proposed or directed, the Contractor shall submit a
proposal or breakdown within thirty (30) days of its receipt of the change,
and the proposal will be acted upon promptly by the CO.

Price Adiustments

G.32.3.21

G.32.3.2.2

G.32.3.2.3

G.32.3.24

If agreement on costs cannot be reached prior to execution
of changed work, payment will be made for the actual costs
provided records of such costs are made available and that
such costs are reasonable and predicated on construction
procedures normally utilized for the work in question. If not,
then payment shall be based on standard trade estimating
practice.

Where the basis of equitable adjustments is the actual cost
incurred in performing changed work, the Contractor shall
furnish the University with a complete breakdown of costs,
covering the subcontractor work, as well as his own,
individually itemizing the following:

i.  Material quantities and unit prices

ii. Labor hours and basic hourly rate for each labor
classification

1. Fringe benefits rate for each classification

iv. Construction equipment

v. Overhead

vi. Profit

vii. Commission

viii. FICA, FUTA and DUTA (applied in basic hourly wage
Costs).

The Contractor shall furnish substantiation of fringe benefits,
workmen compensation, FICA, DUTA, FUTA and State
unemployment taxes at the request of the University.

The percentage for overhead, profit and commission to be
allowed shall in no case exceed the following and shall be
considered to include, but not limited to, insurance, other than
mentioned herein, field and office supervisor and assistants
above the level of foreman, incidental job burdens and general
office expense, including field and home office. No
percentage for overhead and profit will be allowed on FICA
(Social Security), FUTA (Federal Unemployment and DUTA
(University Unemployment) taxes:
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G.32.3.3

G.32.34

G.32.3.25

G.32.3.2.6

Overhead
. To Contractor on work -
performed by other than
his’her own forces.
. To Contractor and/or 10%

Subcontractor for that
portion of work performed
by their respective forces.

. From Contractor on -

value of deleted work
deleted work to have been
performed by other than
his/her own forces.

. From Contractor or -

value of deleted work
Subcontractor on deleted
work to have been performed by
his/her own forces.

Profit Commission

- 10% of value of work

10% -

- 5% of

= 5% of

When a change consists of both added work and deleted

work, the applicable percentage shall be applied to the net cost

or credit.

Where more than one tier of subcontractors exists, they shall

be treated as one subcontractor for purposes of markups. That
is, only one overhead and one profit percentage for the
subcontractors and one commission percentage for the prime
Contractor shall be applied to actual cost of work performed
regardless of the number of tiers of subcontractors.

49

Changes in the period of performance: Where a change affects the time
required for the performance of the contract, the Contractor shall describe in
detail “cause and effect relationship™ and how such change affects the
specific contract work activities, current critical path, overall performance or

work, concurrency with other delays, and the final net impact on the contract
milestone(s}), specifically stating the proposed decrease or increase
period of contract performance in calendar days.

n the

The changes in the contract period of performance, if any, resulting from
change order work will be calculated in the following manner:
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G.32.3.4.1 New durations for work activities effected by the change order
will be incorporated into the next computer printout. Time
extensions will be directly based on the extent to which the
contract completion date is hereby extended.

G.32,3.4.2 Should new work activities be required to supplement existing
activities, they will be incorporated into the computer printout
to venfy total effect, if any, on the contract completion date.

G.32.34.3  Every attempt will be made to reach an agreement between
the Contractor and the CA on the number of days by which
activity duration will be extended. Should an agreement not
be reached within fifteen (15) days after Contractor receives
the directive, the CA will assign a reasonable duration to
be used in determination of job progress.

G.32.4 If performance of the work is delayed by any of the causes specified in Article 5 of the
General Provisions, TERMINATION-DELAYS, of Standard Contract Provisions for
Construction Projects, January 2007, a contract time extension may be justified.

G.32.4.1 The Contractor, when requesting an extension to the contract period of
performance, must submit the same in writing with supporting facts and
backup documentation plus a detailed explanation that must include, but be
not limited to, the following:

G.32.4.1.1 Reasons/cause and responsibility of each delay
G.32.4.1.2 Inclusive dates of each delay
G.32.4.1.3 Specific trades affected

G.32.4.1.4 Portion (s) of each work contract activity affected and the
duration thereof

G.32.4.1.5 Status of work activity affected before delay commenced
G.32.4.1.6 Concurrency of any other delays, including Contractor’s own

G.32.4.1.7 Net effect of each delay under this request, on the overall
contract completion

G.32.4.1.8 In the case of late delivery of materials and/or equipment, back
up date, correspondence and documentation should include but
not be limited to the following: establishment that prior to
ordering there was a reasonable assurance of timely supply;
copies of each purchase order establishing the dates of
procurement, invoices, delivery receipts and the like showing
shipping or delivery dates; and copy of correspondence showing
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G.32.5

diligent attempts to follow ups to obtain materials when critically
needed from other sources.

G.32.4.2 All documentation should demonstrate that any delay was unforeseeable and
without the fault or negligence of the Contractor, subcontractor or supplier
involved. The Contractor will be entitled only to the additional number of days
the project is delayed which is not concurrent with another delay for which a
time extension has been granted or for which a valid request has been
submitted.

G.32.43 In case of delays due to strikes, documentation shall include evidence of when
and what trades struck, with reasons for the strike, prompt submittal of notice
when the strike was ended and the date thereof, analysis of the effect of the
strike on the completion of the contract work.

G.3244 In case of delays due to unusually severe weather, documentation shall include
daily temperature and precipitation records for each period of delay involved
and explanation of delaying effect, including number of days that the
construction activities on the current critical path at the time were actually
delayed, including any extended impact, beyond the normal anticipated days of
delay due to the weather conditions.

COST AND PRICING DATA (applicable to a Change Order or Modification) :

G.32.5.1 Unless otherwise provided in the solicitation, the Contractor shall, before
negotiating any price adjustments pursuant to a change order or modification,
submit cost or pricing data and certification that, to the best of the Contractor’s
knowledge and belief, the cost or pricing data submitted was accurate, complete,
and current as of the date of negotiation of the change order or modification.

G.32.5.2 If any price, including profit or fee, negotiated in connection with any change
order or contract modification, was increased by any significant amount because
(1) the Contractor or a subcontractor furnished cost or pricing data that were not

complete, accurate, and current as certified by the Contractor, (2) a subcontractor
or prospective subcontractor furnished the Contractor cost or pricing data that
were not complete, accurate, and current as certified by the Contractor, or (3) any
of these parties furnished data of any description that were not accurate, the price
or cost shall be reduced accordingly and the contract shall be modified to reflect
the reduction.

G.32.5.3  Cost or pricing data includes all facts as of the time of price agreement that
prudent buyers and sellers would reasonably expect to affect price negotiations
significantly. Cost or pricing data are factual, not judgmental, and are therefore
verifiable. While they do not indicate the accuracy of the prospective Contractor’s
Judgment about estimated future costs or projections, cost or pricing data do
include the data forming the basis for that judgment. Cost or pricing data are more
than historical accounting data; they are all the facts that can be reasonably
expected to contribute to the soundness of estimates of future costs and to the
validity of determinations of costs already incurred.
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G.32.54

G.32.55

The following specific information should be included as cost or pricing data, as
applicable:

G.32.54.1 Vendor quotations;
G.32.5.4.2 Nonrecurring costs;

G.32.5.4.3 Information on changes in production methods or purchasing
volume;

G.32.5.4.4  Data supporting projections of business prospects and objectives
and related operations costs;

G.32.5.4.5 Unit cost trends such as those associated with labor efficiency;
G.32.54.6 Make or buy decisions;
G.32.5.4.7 Estimated resources to attain business goals;

G.32.54.8 Information on management decisions that could have a significant
bearing on costs.

If the Contractor is required to submit cost or pricing data in connection with pricing
any change order or modification of this contract, the CO or representatives of the CO
shall have the right to examine all books, records, documents and other data of the
Contractor (including computations and projections) related to negotiating, pricing, or
performing the change order or modification, in order to evaluate the accuracy,
completeness, and currency of the cost or pricing data. The right of examination shall
extend to all documents necessary to permit adequate evaluation of the cost or pricing
data submitted, along with the computations and projections used. Contractor shall
make available at its office at all reasonable times the materials described above for
examination, audit, or reproduction until three years after the later of:

G.32.5.5.1 final payment under the contract;
G.32.5.5.2 final termination settlement; or

G.32.55.3 the final disposition of any appeals under the disputes clause or of
litigation or the settlement of claims anising under or relating to the
contract.

G.33 SCAFFOLDING:

G.33.1  The Contractor shall erect adequate scaffolds as required to perform the work in
accordance with the Safety Code of the DC Minimum Wage and Industrial Safety
Board and so that the work may be inspected by CA.

G.33.2  The Contractor shall not erect scaffolds until required to be ready for use.

G.33.3  The CA will inspect the work upon the Contractor’s advising of completion of
contract requirements, and the Contractor shall promptly remove the scaffolding upon
acceptance of the work.
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G.33.4  Wherever possible, the Contractor shall use swinging scaffolds for exterior work
under this contract.

G.33.5  Where swinging scaffolds are not practicable, the Contractor will be permitted to use
other types of scaffolds provided:

G.33.5.1 The Contractor shall prepare a list of areas and give the types of
scaffold(s) he will use for each area.

G.33.5.2  The list shall be submitted not later than ten (10) calendar days after the
contract is awarded.

G.34 EXISTING EQUIPMENT REMAINING IN USE:

G.34.1  During the contract term, University personnel will maintain any existing equipment that
remains temporarily operational.

G.34.2  The Contractor shall coordinate with the CA the time for removal of equipment in order
to permit the University to salvage components for use on equipment remaining in use.

G.35 RESERVED:
G.36 AS-BUILT DRAWINGS:

G.36.1 General: The Contractor shall, upon completion of all work under this contract,
prepare and furnish to the CA, as specified herein, as-built drawings. The as-built
drawings shall be a record of the construction as installed and completed by the
Contractor. They shall include all the information shown on the contract set of
drawings, and all deviations, modifications, or changes from those drawings, however
minor, which were incorporated in the work, including all additional work not
appearing on the contract drawings, and all changes which are made after any final
inspection of the contract work. In the event the Contractor accomplished additional
work which changes the as-built conditions of the facility after submission of the final
as-built drawings, the Contractor shall fumish revised or additional drawings as
required to depict final as-built conditions. The requirements for these additional
drawings will be the same as for the as-built drawings specified in this paragraph.

G.36.2 Preliminary As-Built Drawings: The Contractor shall maintain at the work site a full
size set of contract drawings for depicting a daily record of as-built conditions. The
drawings shall be maintained in a current condition at all times during the entire
contract period and shall be readily available for review by the CA at all times.
These drawing shall be updated daily by the Contractor showing all changes from
the contract plan which are made in the work, or additional information which might
be uncovered in the course of construction. The Contractor shall record this
information on the prints accurately and neatly by means of details and notes. The
As-Built Drawings shall show, but not be limited to, the following details:

G.36.2.1 The location and description of any utility lines or other installations of
any kind or description known to exist within the construction area. The
location includes dimensions of permanent features.
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G.36.2.2

G.36.2.3

G.36.24

G.36.2.5

G.36.2.6

G.36.2.7

G.36.2.8

The location and dimension of any changes within the building or
structure, and the accurate location and dimension of all underground
utilities and facilities.

Correct grade or alignment of roads, structures, or utilities if any changes
were made from contract plans,

Correct elevations if changes were made in site grading.

Changes in details of design or additional information obtained from
working drawing specified to be prepared or furnished by the Contractor,
including but not limited to fabrication, erection, installation and placing
details, pipe sizes, insulation material, and dimenston of equipment
foundations.

The topography and grades of all drainage installed or affected as part of
the project construction.

All changes or modifications of the original design that result from final
mspection.

Where Contract Drawing or Specifications allow options, only the option
actually used in the construction shall be shown on the as-built drawings.
The option not used shall be deleted.

G.36.3 Submittals of As-Built Drawings: The Contractor shall submit to CA for review and
approval all as-built drawings using the following procedure:

G.36.4

G.36.3.1

G.36.3.2

G.36.3.3

G.36.3.4

Deliver two (2) copies of the preliminary as-built marked prints to the
CA at the time of final inspection of each facility for review and approval.

If upon review of the preliminary as-built drawings, the CA finds errors
or omissions, the CA will return the drawings to the Contractor for
corrections. The Contractor shall complete the corrections and return the
drawings to the CA within ten (10) calendar days.

After approval, the CA will return one (1) copy of the as-buiit marked up
print, along with the original contract Mylar to the Contractor for use in
preparation of the final as-built drawings.

The Contractor shall incorporate the information from the approved
preliminary as-built drawings into the final as-built mylar in a neat, accurate
and professional manner and deliver the same to the CA.

Draftsmanship: The Contractor shall employ only personnel proficient in the preparation
of engineering drawings to standard, who are satisfactory and acceptable to the CA to
modify reproducible contract mylar or prepare new drawings. All additions and
corrections the Contractor makes to the contract mylar shall be neat,
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G.36.5

clean, and legible and shall match the adjacent existing line work or lettering annotated
in type, density, size and style. The Contractor shall prepare all pencil work with plastic
drawing lead suitable for use on mylar matenial, and shall use the grade of lead that will
produce a sharp clear heavy black line similar to ink.

Final As-Built Drawings: The Contractor shall letter or stamp the final revisions to the

as-built drawings with the words “RECORD DRAWING” in letters at least 3/8 inch
high placed above the title block, if space permits; if not, below the title block between
the border and the trim line. The date of completion and the words “REVISED AS-
BUILT" shall be placed in the revision block above the latest existing revision notation.
The CA will not permit markings on the reverse side of the drawings. The

Contractor shall use the following details for labeling, sizing and formatting the
drawings:

G.36.5.1 Title block to be used for any new as-built drawings shall be similar to that
used on the onginal drawings.

G.36.5.2 New or added drawings shall be full size to match the overall dimensions of
the Government supplied mylar.

G.36.5.3 The CA will review any final as-built drawings for accuracy and
conformance to the drafting standard and other requirement contained in this
and other sections. The Contractor shall make all corrections, changes,
additions, and deletions required to meet these standards.

G.36.5.4 The Contractor shall complete and return the final as-built record drawings
(mylar) and return the same to the CA within sixty {60) calendar days

after the final inspection of the facility to which the drawings apply, unless
additional time is granted by the CA.

G.36.5.5 If the University furnishes the original contract drawings in digital format the
Contractor shall submit the as-built drawings on CD (3 copies) using the
latest version of AutoCAD.

G.37 51% DISTRICT RESIDENTS NEW HIRES/FIRST SOURCE EMPLOYMENT
AGREEMENT:

G.37.1

G.37.2

The Contractor shall comply with the First Source Employment Agreement Act of
1984, as amended, D.C. Official Code, sec. 2-219.01 et seq. (“First Source Act”).

The Contractor shall enter into and maintain, during the term of the contract, a First
Source Employment Agreement, Attachment J.2.3, in which the Contractor shall agree
that:

G.37.2.1  The first source for finding employees to fill all jobs created in order to
perform this contract shall be the Department of Employment Services
(“DOES™); and
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G.37.3

G374

G.37.5

G.37.2.2  The first source for finding employees to fill any vacancy occurring in all
jobs covered by the First Source Employment Agreement shall be the First
Source Register.

The Contractor shall submit to DOES, no later than the 10" each month following
execution of the contract, a First Source Agreement Contract Compliance Report
(“contract compliance report™), verifying its compliance with the First Source
Agreement for the preceding month. The contract compliance report for the contract
shall include the:

G.37.3.1 Number of employees needed,

G.37.3.2  Number of current employees transferred;

G.37.3.3 Number of new job openings created;

G.37.3.4 Number of job openings listed with DOES;

G.37.3.5 Total number of all District residents hired for the reporting period and the
cumulative total number of District residents hired; and

G.37.3.6  Total number of all employees hired for the reporting period and the
cumulative total number of employees hired, including;

a. Name;:

b.  Social Secunity humber;

c. Jobtitle:

d. Hiredate:

e. Residence; and

f.  Referral source for all new hires.

if the contract amount is equal to or greater than $100,000.00, the Contractor agrees that
51% of the new employees hired for the contract shall be District residents.

With the submission of the Contractor’s final request for payment from the University,
the Contractor shall:

G.37.5.1 Document in a report to the CO its compliance with the section G.37.4
of this clause; or

G.37.5.2  Submit a request to the CO for a waiver of compliance with section G.37.4
and include the following documentation:

G.37.5.2.1 Matenal supporting a good faith effort to comply;
G.37.5.2.2 Referrals provided by DOES and other referral sources;
G.37.5.2.3 Advertisement of job openings listed with DOES and other

referral sources; and |
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G.37.6

G.31.7

G.37.8

G.37.9

G.37.5.2.4 Any documentation supporting the waiver request pursuant to
section G.37.6.

The CO may waive the provisions of section G.37.4 if the CO finds that:
G.37.6.1 A good faith effort to comply is demonstrated by the Contractor;

G.37.6.2 The Contractor is located outside the Washington Standard Metropolitan
Statistical Area and none of the contract work i1s performed inside the
Washington Standard Metropolitan Area which includes the University; the
Virginia Cities of Alexandna, Falls Church, Manassas, Manassas Park,
Fairfax, and Fredericksburg, the Virginia Counties of Fairfax, Arlington,
Prince William, Loudoun, Stafford, Clarke, Warren, Fauquier, Culpepper,
Spotsylvania, and King George; the Maryland Counties of Montgomery,
Prince Georges, Charles, Frederick, and Calvert; and the West Virginia
Counties of Berkeley and Jefferson.

G.37.6.3  The Contractor enters into a special workforce develUniversityent training
or placement arrangement with DOES; or

G.37.6.4 DOES certifies that there are insufficient numbers of District residents in the
labor market possessing the skills required by the positions created as a
result of the contract.

Upon receipt of the Contractor’s final payment request and related documentation
pursuant to sections G.37.5 and (G.37.6, the CO shall determine whether the Contractor
is in compliance with section G.37.4 or whether a waiver of compliance pursuant to
section G.37.6 is justified. If the CO determines that the Contractor is in compliance, or
that a waiver of compliance is justified, the CO shall, within two business days of
making the determination forward a copy of the determination to the CFO and the CA.

Willful breach of the First Source Employment Agreement, or failure to submit the
report pursuant to section G.37.5, or deliberate submission of falsified data, may be
enforced by the CO through imposition of penalties, including monetary fines of 5% of
the total amount of the direct and indirect labor costs of the contract. The Contractor
shall make payment to DOES. The Contractor may appeal to the D.C. Contract Appeals
Board as provided in the contract any decision of the CO pursuant to this section G.37.8.

The provisions of sections G.37.4 through G.37.8 do not apply to nonprofit
organizations with 50 employees or less.
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G.38 FIRST SOURCE AGREEMENT REQUEST FOR FINAL PAYMENT:

G.38.1

G.38.2

For contracts subject to the 51% District Residents New Hires Requirement and First
Source Employment Agreement, final request for payment must be accompanied by
the report or a waiver of compliance discussed in G.37.

The CFO shall not make final payment to the Contractor until the CFO has received the
CO’s final determination or approval of waiver of the Contractor’s compliance with
51% District Residents New Hires Requirement and First Source Employment
Agreement
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H.1

H.2

H.3

PARTI

SECTION H - SPECIAL CONTRACT REQUIREMENTS

LIQUIDATED DAMAGES:

H.1.1

H.1.2

The Contractor shall pay to the University the sum of two thousand three hundred eighty-
five dollars (81,510.00)) as agreed liquidated damages for each calendar day of delay in
completion of the work for this project, within the time limits set forth, subject to
provisions of Article 5, DELAY'S, of the General Provisions of the Standard Contract
Provisions for Construction Projects, January 2007.

[f the University terminates for default the Contractor’s right to proceed in accordance with
Article 5, liquidated damages will continue to accrue until the work is completed. These
liquidated damages are in addition to excess costs of re-procurement.

GOVERNMENT’S RESPONSIBILITY:

University will provide to the Contractor all necessary passes for Contractor’s employees required
to enter into the facility.

PERMITS. LICENSES AND CERTIFICATES:

H.3.1

H.3.2

The University will obtain the building permit issued by the Department of Consumer and
Regulatory Affairs (DCRA), Building and Land Regulation Administration, located at
941 North Capitol Street, N.E., Washington, D.C. The Contractor shall apply for and
obtain all other permits required for this project including but not limited to Raze Permit,
certificates and licenses from the Office of Licenses and Permits, Permit Processing
Division, Department of Consumer and Regulatory Affairs.

H.3.1.1 The Contractor shall apply and pay for all required permits well in advance
of the time that they are needed.

H.3.1.2  If the Contractor experiences any difficulty in obtaining a permit, the
Contractor shall request assistance immediately from the CA.

The Contractor shall ascertain and obtain the required permits, licenses and certificates
for this project. Permits, Licenses and Certificates may include, but are not limited to:

Permits and Certificates Licenses
1. Plumbing 1. Master Plumbers
2. Electrical 2. Electrical
3. Refrigeration 3. Refrigeration
4. Elevator 4. Boiler
5. Boiler and Pressure Tank 5. Pressure Tank
6. Public Space - To work in, excavate 6. Elevator
in or occupy
7. Signs and Temporary Fences
8. Work on Sunday and after 6:00 p.m. weekdays.

59



Law Library Relocation Praject, David A. Clarke School of Law, Building 52 Solicitation Number: GF-2017-B-0014

H4

9. Razing

H.3.3  The University will not allow work requiring permits and licenses to proceed until the
Contractor produces evidence showing that such permits and licenses have been
procured from the DCRA. Permits will be issued only to persons duly licensed for
work in the University, except as follows:

H.3.3.1 Where electrical, plumbing and refrigeration Contractors and their craft
persons perform work under contract with the University and

the work is physically located in areas outside the University,

it shall be sufficient if any such Contractor and the Contractor’s craft

persons are licensed either by the University or by any governmental agency
having jurisdiction over the area adjoining the site on which the work is

performed.

H.3.4  The Contractor shall prominently display all permits within the confines of the
construction site.

UTILITY CONNECTIONS AND SERVICES:

The Contractor shall locate all existing utilities and perform the required modifications to all
utilities for the completion of construction. All utility costs, costs to modify and connection fees
shall be incorporated into the fixed price bid.

H4.1 TEMPORARY ELECTRICITY:

H.4.1.1

The Contractor shall arrange for and pay all expenses associated with
procurement and use of the following:

H4.1.1.1

H.4.1.1.2

H4.1.1.3

H.4.1.14

H.4.1.1.5

H.4.1.1.6

Install a temporary meter on existing power lines and pay for all
electric power used;

Install temporary lines to conform to the requirements of the
D.C. Electrical Code for such work;

Furnish and install all necessary safety devices required,;

Maintain temporary line and equipment in proper condition until
lines are no longer required and disconnected,;

Make connections to existing electric services in accordance with
D.C. Electrical Code requirements and standard procedures
developed by the electric company;

Upon completion of the work, remove temporary lines, poles and

other accessories, make disconnections and restore services to an
approved condition.
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H.4.2

H.4.3

TEMPORARY WATER: For construction purposes, temporary connection to the
existing water mains is permitted, at the Contractor’s expense, contingent upon the
Contractor performing the following:

H.4.2.1 That no connections to water mains be made without first acquiring approval
from the University Water and Sewer Authority (WASA);

H.4.2.2 That the Contractor shall furnish all necessary temporary lines, fittings,
valves, and make all temporary connections to bring the water to the job site;

H.4.2.3 That all pipe, fittings, and hose used shall be leak proof and that hook-ups
and connections be made in a manner comparable to new work to prevent
unnecessary waste of water;

H.4.2.4 That all branches from temporary main feed be equipped with tight cut- off
valves; and

H.4.2.5 That upon completion of the work, temporary lines, fittings, valves and other
accessories are removed, disconnections made, and services restored to an
approved condition.

PERMANENT CONNECTIONS TO MAINS:

The Contractor shall make and pay for all the required permanent connections for water,
sewer, gas, electrical, telephone and fire alarm systems at its own expense. The Contractor
shall pay fees and associated costs and make all arrangements with utility companies and
appropriate agencies as may be required for proper and expeditious completion of the
project.

H.5 SHOP DRAWINGS AND CATALOGUE CUTS:

H.5.1

H.5.2

Within ten (10) calendar days from the date of the NTP, the Contractor shall prepare a
complete list of all samples, catalogue cuts and shop drawings required to be submitted as
follows:

H.5.1.1 The Contractor shall submit the list to the CA or his designee in
quadruplicate for approval. The CA will return one (1) copy of the
approved list to the Contractor.

H.5.1.2 The University will not make progress payments until the required list
has been submitted by the Contractor. The University will not make
payments for any materials installed by the Contractor without
approval by the CA where submittal of the same is required.

The Contractor shall not install or use materials in the work until the CA has given

written approval of required samples, shop drawings or catalogue cuts, to be submitted
as stated above,
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H.5.2.1 Normally, 30 calendar days will be required for checking submitted
materials. However, more time will be required for more complex
submittals. The Contractor is advised that submittals that are kept simple
(i.e. related to one section of the specifications or to one system) will be
processed more expeditiously than more complex submittals. Approval of
materials, shop drawings, catalogue cuts shall be only for the characteristics
or uses named in the submission and shall not be construed as:

H.5.2.1.1 Permitting any departure from contract requirements except as
specifically stated in the approval.

H.5.2.1.2 Relieving the Contractor of the responsibility of complying with
the contract requirements because of errors which may exist.

H.5.2.1.3 Constituting a complete check, but will indicate only that the
general method of construction and detailing is satisfactory and
the Contractor shall be responsible for the dimensions and design
of adequate connections, details and satisfactory construction of
all work.

H.5.3  The Contractor shall submit all the shop drawings, samples and catalogue cuts in
accordance with the following requirements:

H.5.3.1 Letter of transmittal, each transmittal shall be submitted in triplicate and contain
the following information:

H.5.3.1.1  Project name and contract number;
H.5.3.1.2  Work for which material is intended;

H.5.2.1.3 Identification of material in accordance with Federal
Specifications or A.S.T.M. number, manufacturer, model,
type, class, brand name, specifications reference, and local
distributor; and

H.5.2.1.4  General Contractor’s stamp of approval as evidence that
drawings, samples, and catalogue cuts included in the submittal
have been checked for conformity with contract requirements
including dimensions, quality, grade, type, quantity coordination
with other work and that the Contractor assumes all
responsibility for errors or discrepancies.

H.5.4 SHOP DRAWINGS:

H.5.4.1 The Contractor shall submit shop drawings as described below:

H.5.4.1.1 Submit six (6) sets of each drawing.
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H.5.4.1.2 ldentified as to project name and number, general Contractor,
fabricator, manufacturer, model, type, class, brand name,
specifications reference, local distributor, and date drawn to
which drawing applies.

H.5.4.1.3 Drawings shall be complete in every respect and assembled into

sets.

H.5.4.1.3.1 Each submission shall show complete system to
which it applies and shall include catalog cuts,
samples and other applicable data pertinent to the
system.

H.5.4.1.3.2 The CA will review and approve the shop
drawing submittals, and if approved, will return
three (3) sets of the same to the Contractor.

H.5.4.1.3.3 When corrections to shop drawing prints are

necessary, two (2) prints of each shop drawing will
be returned to the Contractor for corrections and
resubmission in six (6) sets.

H.5.4.2 The Contractor shall submit one (1) reproducible print of each approved shop
drawing after final approval of submitted shop drawings has been made.

H.5.4.3 If drawings show vanations from contract requirements because of standard
shop practices or for any other reasons, the Contractor shall make specific
mention of such vartation and the cause therefore in the letter of transmittal.

H.5.4.3.1 Ifthe variations in the drawings are acceptable to the CA,
he/she may initiate any changes to the contract under Article 3,
Changes, of the Standard Contract Provisions, which will be
subject to the CO’s approval.

H.5.4.3.2  If drawings submitted indicate a departure from the contract
requirements, which the CO finds to be in the best interest of the
University and to be so minor as not to involve a change
in contract price or time for completion, he may approve the
drawings.

H.5.5 COMPOSITE SHOP DRAWINGS:

In addition to shop drawings specified in the various sections of the specifications, the
Contractor shall submit composite shop drawing details of constricted spaces, pipe and duct
spaces, mechanical, equipment rooms and ceiling spaces where pipes, ducts, conduit,
crossover and where items such as light fixture housing project into the space, to ensure
that equipment approved for use or proposed for use fits into the space provided.

63



Law Library Relocation Project, David A. Clarke School of Law, Building 52 Solicitation Number: GF-2017-B-0014

H.5.6

H.5.5.1 In the event of a conflict, the Contractor may offer his suggestions for solution of
the problem on the shop drawing submittal or by letter submitted therewith;

H.5.5.2 Submittal of composite shop drawings shall be provided within 14 days after
NTP to prevent a delay in construction,

The Contractor shall submit, with a letter of transmittal, samples, catalogue cuts, test
reports, and certifications, as required. The Contractor shall not submit any samples and
catalogues with bids. The Contractor must refer to the specification sections for samples,
catalogue cuts, test reports and certifications required under the contract.

H.5.6.1 The Contractor shall submit the required samples prepaid in duplicate, unless
otherwise specified in the applicable specification section.

H.5.6.2 The Contractor shall submit the required catalogue cuts in six (6) sets.

H.5.6.3 The Contractor shall submit each item and label it with the following
information;

H.5.6.3.1 Project name and contract number;

H.5.6.3.2 Work for which material is intended;

H.5.6.3.3 General Contractor, manufacturer and fabricator;

H.5.6.3.4 Applicable Federal Specifications, A.S.T.M. specification
or other standard;

H.5.6.3.5 Contract specification reference; and

H.5.6.3.6 Manufacturer's brand name, class or grade and type.

NOTE: The CA shall hold for 30 days and then destroy samples submitted
without the above labels.

H.5.6.4 The Contractor shall submit samples of materials that are required to match
work in place and shall also submit representative samples of present materials
which they are to match. The Contractor may take a sample of present materials
from the work in place, but if this is not possible, the Contractor will take a
sample to the site of the work for inspection and verification.

H.5.6.5 The CA will approve a sample submitted only for the characteristics or for
the uses named in such approval and no other purpose.

H.5.6.5.1 No approval of a sample shall be taken in itself to change or modify
any contract requirement unless specifically stated in the approval.

H.5.6.5.2 The Contractor shall send the approved samples not destroyed in
testing back to the CA.

H.5.6.5.3 The Contractor shall mark for identification and use in the work the

approved samples of hardware, miscellaneous accessories and signs
in good condition,
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H.5.6.6

H.5.6.7

H.5.6.8

H.5.6.9

H.5.6.10

H.5.6.11

H.5.6.5.4 The CA may retain for 30 days any samples not destroyed in
testing and that are not approved, and then dispose of them or return
them to the Contractor at his expense if requested within thirty 30
days from the date of rejection.

The CA will request the Contractor to deliver test samples as specified in the
various UNIVERSITY Specifications sections and other test samples deemed
necessary, or the CA will take the same from various material or equipment
delivered by the Contractor for use in the work. The CA has the right to request
any additional tests from an accredited testing facility on any materials delivered
to the site of the work, at the University’s expense.

If any of these test samples fail to meet the specification requirements, any
previous approvals will be withdrawn and such materials or equipment shall be
subject to removal and replacement by the Contractor with materials or
equipment meeting the specification requirements at no additional cost to the
University.

The University may refuse to consider under this contract any further samples of
the same brand or make of matenal that fails to pass specified tests.

The CA reserves the right to disapprove any material, which is presently, or
previously has been, unsatisfactory in service.

The Contractor shall submit material lists, schedules and diagrams for material,
equipment, fixtures, fittings, hardware required under specifications sections in
six (6) sets and labeled as set forth for catalogue cuts.

The Contractor shall identify individual items included in brochures and
catalogs that are submitted for approval in the transmittal letter and in its
submittal material.

H.6 PROPRIETARY RESTRICTIONS:

H.6.1 Proprietary names or brands are mentioned for descriptive, not restrictive, purposes and are
intended to establish minimum standards of quality for materials, fabrication and finishes.

H.6.1.1

H.6.1.2

Such references shall not be construed as limiting competition or controlling
selection of manufacturers, and the Contractor in such cases may submit for
approval by the CO any item or type of construction which, is equal to that
specified.

The CA will judge the submissions on the basis of durability, strength,
appearance, serviceability of parts, output, coordination with related work and
the ability to fulfill the requirements of the specified item. The CO may approve
any item or type of construction submitted by the contractor which, in her sole
discretion, is equal to that specified.
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H.7

H.8

H.9

H.10

DEBRIS AND CLEANING:

H.7.1

H.7.2

The Contractor shall, during the progress of the work, remove and properly dispose of
the resultant dirt and debnis daily and keep the premises clean and free from safety
hazards.

Upon completion of the work, the Contractor shall remove all equipment, salvaged
materials provided for the work {except any materials that are to remain the property of
the Government of the University as provided in the UNIVERSITY Specifications)
and leave the premises in a neat and clean condition satisfactory to the CA at  the site.

MATERIALS AND WORKMANSHIP:

H.8.1

H.8.2

Unless otherwise specified, all materials and equipments incorporated in the work
under the contract shall be new. All workmanship shall be first class and by persons
qualified in the respective areas.

In the absence of specific requirements for installation of a material or product, the
Contractor will be held responsible for installation of said material or product in strict
accordance with the manufacturer's printed instructions and recommendations.

STANDARDS:

H.9.1

H.9.2

H.9.3

Any material specified by reference to the number, symbol or title of a specific standard
such as a Commercial Standard, a Federal Specifications, ASTM certification or other
similar standard, shall comply with the requirements in the latest revision thereof in
effect on the bid submission date specified in Section L.6.

The University will not furnish any copies of the applicable Federal Specifications,
Commercial Standards and other standard specifications to the bidders. However, the
CO will furnish upon request, information as to how copies of the standards referred to
may be obtained, and it will be responsibility of the requestor to obtain the necessary
documents from respective sources.

Where a standard is referred to in the various sections of these specifications, it shall
include the installation requirements specified therein unless specifically modified in
the contract specifications.

EQUIPMENT COORDINATION:

The Contractor shall ascertain that the make and model of all shop or factory fabricated equipment
furnished not only meets all requirements of the contract document, but it shall be of the proper
physical size and dimensien to fit the space or area, ductwork, conduit, panel boxes, disconnect
switches and related accessory equipment. Where the physical size of any equipment is dependent
upon other equipment, coordination shall be done by the Contractor to assure that they are
compatible and will fit within the limitations of the space where they are to be located, including
coordinating of utility connections and coordination of space for servicing the equipment,
changing filters, cleaning tubes and similar operations.
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PART 11
SECTION I: CONTRACT CLAUSES

11 APPLICABILITY OF STANDARD CONTRACT PROVISIONS:

The Standard Contract Provisions for use with Specifications for University Government
Construction Projects January 2007 are incorporated herein as Attachment J.1.4, with the same
force and effect as if given in full text.

L2 DEPARTMENT OF LABOR WAGE DETERMINATIONS:

I.2.1 Davis Bacon Wage Rates are applicable. The current wage determination is General
Decision Number DC160002, dated ! 1/04/2016 — DC2, incorporated herein as
Attachment J.1.3.

1.2.2  In accordance with the applicable provisions of 29 CFR, Part 1, Section 1.6 (¢) (3) (IV), if
this contract has not been awarded within 90 days after bid opening, any modification, notice
of which is published on WDOL prior to award of the contract or the beginning of
construction, as appropriate, shall be effective with respect to that contract unless the head of
the agency or his or her designee requests and obtains an extension of the 90-day period from
the Administrator

1.3 CONFLICT OF INTEREST:

1.3.1 No official or employee of the University or the Federal Government who exercises any
functions or responsibilities in the review or approval of the undertaking or carrying out of
this contract shall, prior to the completion of the project, voluntarily acquire any personal
interest, direct or indirect, in the contract or proposed contract. (Title 8, DCMR, UDC
Procurement Regulations, Chapter 3016, sub chapter 3001.7).

1.3.2  The Contractor represents and covenants that it presently has no interest and shall not
acquire any interest, direct or indirect, which would conflict in any manner or degree with
the performance of its services hereunder. The Contractor further covenants not to employ
any person having such known interests in the performance of the contract.

14 EQUAL EMPLOYMENT OPPORTUNITY:

In accordance with the University Administrative Issuance System, Mayor’s Order 85-85 dated
June 10, 1985 the forms for completion of the Equal Employment Opportunity Information Report
shall be completed and incorporated with the bid. The forms can be found at www ocp.dc.gov
under solicitation attachments. An award cannot be made to any Bidder who has not satisfied the
equal employment requirements as set forth by the Department of Small and Local Business
Development.
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L5

GENERAL REQUIREMENTS:

A. The Contractor shall procure and maintain, during the entire period of performance under
this contract, the types of insurance specified below. The Contractor shall have its insurance
broker or insurance company submit a Certificate of Insurance to the Contracting Officer giving
evidence of the required coverage prior to commencing performance under this contract. In no
event shall any work be performed until the required Certificates of Insurance signed by an
authorized representative of the insurer(s) have been provided to, and accepted by, the Contracting
Officer. All insurance shall be wntten with financially responsible companies authorized to do
business in the District or in the jurisdiction where the work is to be performed and have an A.M.
Best Company rating of A-VIII or higher. The Contractor shall require all of its subcontractors to
carry the same insurance required herein. The Contractor shall ensure that all policies provide that
the Contracting Officer shall be given thirty (30) days prior written notice in the event the stated
limit in the declarations page of the policy is reduced via endorsement or the policy is canceled
prior to the expiration date shown on the certificate. The Contractor/Insurance Company shall
provide the Contracting Officer with ten (10) days prior written notice in the event of non-payment
of premium.

1. Commercial General Liability Insurance. The Contractor shall provide evidence
satisfactory to the Contracting Officer with respect to the services performed that it
carries $2,000,000 per occurrence limits; $4,000,000 aggregate; Bodily Injury and
Property Damage including, but not limited to: premises-operations; broad form
property damage; Products and Completed Operations; Personal and Advertising
Injury; contractual liability and independent contractors. The policy coverage shall
include the University as an additional insured, shall be primary and non-contributory
with any other insurance maintained by the University, and shall contain a waiver of
subrogation. The Contractor shall maintain Completed Operations coverage for five (5)
years following final acceptance of the work performed under this contract.

2. Automobile Liability Insurance. The Contractor shall provide automobile liability
insurance to cover all owned, hired or non-owned motor vehicles used in conjunction
with the performance of this contract. The policy shall provide a $2,000,000 per
occurrence combined single limit for bodily injury and property damage.

3. Workers’ Compensation Insurance. The Contractor shall provide Workers’
Compensation insurance in accordance with the statutory mandates of the University or
the jurisdiction in which the contract is performed.

Employer’s Liability Insurance. The Contractor shall provide employer’s liability
insurance as follows: $1,000,000 per accident for injury; $1,000,000 per employee for
disease; and $1,000,000 for policy disease limit.

If projects hereunder include water operations, the U.S. Longshoremen and

Harbor Workers' Compensation Act and Maritime endorsements must be
purchased and attached to the policies required above.

4. Umbrella or Excess Liability Insurance. The Contractor shall provide umbrella or
excess liability (which 1s excess over employer’s liability, general liability, and
automobile liability) insurance as follows: $5,000,000 per occurrence, including the
University as additional insured.
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5. Environmental Liability Insurance. The Contractor shall provide a policy to cover costs
associated with bodily injury, property damage and remediation expenses associated
with pollution incidents including, but not limited to, mold, asbestos or lead removal.
The policy shall provide a minimum of $2,000,000 in coverage per incident and
$4,000,000 aggrepgate.

6. Builders Risk Insurance. The Contractor shall provide Builders’ Risk Insurance for
the total amount of the contract value.

7. Cnme Insurance, The Contractor shall provide as follows: $1,000,000 per occurrence
for each wrongful Act; $2,000,000 per aggregate for each wrongful act.

B. DURATION. The Contractor shall carry all required insurance until all contract work is
accepted by the University, and shall carry the required General Liability; and any required
Professional Liability for five (5) years following final acceptance of the work performed
under this contract,

C. LIABILITY. These are the required minimum insurance requirements established by the
University. HOWEVER, THE REQUIRED MINIMUM INSURANCE REQUIREMENTS
PROVIDED ABOVE, WILL NOT IN ANY WAY LIMIT THE CONTRACTOR’S
LIABILITY UNDER THIS CONTRACT.

D. CONTRACTOR’S PROPERTY. Contractor and subcontractors are solely responsible for any
loss or damage to their personal property, including but not limited to tools and equipment,
scaffolding and temporary structures, rented machinery, or owned and leased equipment. A
waiver of subrogation shall apply in favor of the University.

E. MEASURE OF PAYMENT. The University shall not make any separate measure or payment
for the cost of insurance and bonds. The Contractor shall include all of the costs of insurance
and bonds in the contract price.

F. NOTIFICATION. The Contractor shall immediately provide the Contracting Officer with
written notice in the event that its insurance coverage has or will be substantially changed,

canceled or not renewed, and provide an updated certificate of insurance to the Contracting
Officer.

G. CERTIFICATES OF INSURANCE. The Contractor shall submit certificates of insurance
giving evidence of the required coverage as specified in the Insurance Section prior to
commencing work. Evidence of insurance shall be submitted to:

Mary Ann Harris, Chief Contracting Officer
Office of Contracts and Procurement

University of the District of Columbia

4200 Connecticut Avenue, NW Bldg. 39 Suite 200C
Washington, DC 20008

The insurance must contain language that includes:

I. University of the District of Columbia, Office of Contracts and Procurement, Law Library
Relocation Project.

2. Additional Insured Endorsement naming the District of Columbia as additional insured with
respect to work or services performed under the contract.

69



Law Library Relocation Project, David A. Clarke Schoal of Law, Building 52 Solicitution Number: GF-2017-B-0014

.6

3. Primary and Noncontributory Coverage —

(a). “A contractor’s insurance policy shall be primary and noncontributory; and”
(b). “No other insurance from any other entity shall apply before the Contractor’s insurance
coverage and limits of hability are exhausted.

4. Waiver of Subrogation Endorsement — “a. the policy shall contain a waiver of subrogation
endorsement in favor of the District for all claims made against the District, its officers, directs,
agents, and employees, except with respect to Workers’ Compensation and Professional Liability”.

DISCRIMINATION CLAUSES:

1.6.1 Anti-Discrimination Clause:

The Contractor:

1.6.1.1 Shall not discriminate in any manner against any employee or applicant for
employment in violation of Section 211 of the University Human
Rights Act (DC Law 2-38; DC Official Code Section 2-1402.11);

1.6.1.2 Shall include a similar clause in every subcontract, except subcontracts for
standard commercial supplies or raw materials;

1.6.1.3 Shall, along with all subcontractors, post in a conspicuous place available to
employees and applicants for employment, a notice setting forth the provisions
of the anti-discrimination clause set out in Section 251 of the University of
Columbia Human Rights Act (DC Official Code Section 2-1402.51).

1.6.2 Non-Discrimination Clause:

1.6.2.1

L.6.2.2

The Contractor shall not discriminate in any manner against any
employee or applicant for employment that would constitute a violation
of the University Human Rights Act, approved December 13,

1977, as amended (D. C. Law 2-38; D. C. Official Code §2-1402.11)
(2001 Ed.)(“Act” as used in this Section). The Contractor shall include a
similar clause in all subcontracts, except subcontracts for standard
commercial supplies or raw materials. In addition, Contractor agrees and
any subcontractor shall agree to post in conspicuous places, available to
employees and applicants for employment, notice setting forth the
provisions of this non-discrimination clause as provided in Section

251 of the Act.

Pursuant to rules of the Office of Human Rights, published on August 15,
1986 1n the D. C. Register and Mayor’s Order 2002-175 (10/23/02), 49
DCR 9883, the following clauses apply to this contract:

1.6.2.2.1 The Contractor shall not discriminate against any employee or
applicant for employment because of actual or perceived: race,
color, religion, national origin, sex, age, marital status, personal
appearance, sexual orientation, familial status, family
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1.6.2.2.2

1.6.2.2.3

1.6.2.24

1.6.2.2.5

1.6.2.2.6

responsibilities, disability, matriculation, political affiliation,
source of income, or place of residence or business. Sexual
harassment is a form of sex discrimination which is prohibited
by the Act. In addition, harassment based on any of the above
protected categories is prohibited by the Act.

The Contractor agrees to take affirmative action to ensure that
applicants are employed, and that employees are treated during
employment, without regard to their actual or perceived: race,
color, religion, national origin, sex, age, marital status, personal
appearance, sexval orientation, familial status, family
responsibilities, disability, matriculation, political affiliation,
source of income, or place of residence or business.

The affirmative action shall include, but not be limited to the
following:

(a) employment, upgrading or transfer;

(b) recruitment, or recruitment advertising;

(c) demotion, layoff, or termination;

(d) rates of pay, or other forms of compensation; and
(e) selection for training and apprenticeship.

The Contractor agrees to post in conspicuous places, available
to employees and applicants for employment, notices to be
provided by the Contracting Agency, setting forth the provisions
in subsections [.6.2.2.1 and 1.6.2.2.2 concerning non-
discrimination and affirmative action.

The Contractor shall, in all solicitations or advertisements for
employees placed by or on behalf of the Contractor, state that
all qualified applicants will receive consideration for
employment pursuant to the non-discrimination requirements
set forth in subsection 1.6.2.2.2.

The Contractor agrees to send to each labor union or
representative of workers with which he has a collective
bargaining agreement or other contract or understanding, a notice
to be provided by the contracting agency, advising the said
labor union or workers’ representative of that contractor’s
commitments under this nondiscrimination clause and the Act,
and shall post copies of the notice in conspicuous places available
to employees and applicants for employment.

The Contractor agrees to permit access to his books, records and
accounts pertaining to its employment practices, by the Chief
Procurement Officer or designee, or the Director of Human
Rights or designee, for purposes of investigation to ascertain
compliance with this chapter, and to require under terms of any
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L8

1.6.2.2.7

1.6.2.2.8

1.6.2.2.9

subcontractor agreement each subcontractor to permit access of
such subcontractors’ books, records, and accounts for such
purposes.

The Contractor agrees to comply with the provisions of this
chapter and with all guidelines for equal employment
opportunity applicable in the University adopted by the Director
of the Office of Human Rights, or any authorized official.

The Contractor shall include in every subcontract the equal
opportunity clauses, subsections 1.6.2.2.1 through 1.6.2.2.9 of
this section, so that such provisions shall be binding upon each
subcontractor or vendor.

The Contractor shall take such action with respect to any
subcontract as the CO may direct as a means of enforcing these
provisions, including sanctions for noncompliance; provided,
however, that in the event the Contractor becomes involved in,
or 1s threatened with, litigation with a subcontractor or vendor
as a result of such direction by the contracting agency, the
Contractor may request the University to enter into such
litigation to protect the interest of the Umiversity.

CONTRACTS IN EXCESS OF $1 MILLION:

Any contract in excess of $1,000,000.00 shall not be binding or give rise or any claim or demand
against the University until approved by the Council of the University, and signed by the CO.

DISPUTES: (Delete Article 7, Disputes, of the General Provisions, of the Standard Contract

Provisions for use with Specifications for University Government Construction Contracts, January
2007 and substitute the following Article 7. Disputes):

1.8.1
1.8.2

All disputes arising under or relating to this contract shall be resolved as provided herein.

Claims by a Contractor against the University.

Claim, as used in this clause, means a written assertion by the Contractor seeking, as a
matter of right, the payment of money in a sum certain, the adjustment or interpretation of
contract terms, or other relief arising under or relating to this contract. A claim anising
under a contract, unlike a claim relating to that contract, is a claim that can be resolved
under a contract clause that provides for the relief sought by the claimant.

1.8.2.1 All claims by a Contractor against the University arising under or relating to a
contract shall be in writing and shall be submitted to the CO for a decision. The
Contractor’s claim shall contain at least the following:

1.8.2.1.1 A description of the claim and the amount in dispute;

1.8.2.1.2  Any data or other information in support of the claim;

1.8.2.1.3 A brief description of the Contractor’s efforts to resolve the dispute prior
to filing the claim; and
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1.8.2.1.4  The Contractor’s request for relief or other action by the CO.

1.8.2.2 The CO may meet with the Contractor in a further attempt to resolve the claim by
agreement.

1.8.2.3 For any claim of $50,000.00 or less, the CO shall issue a decision within sixty (60)
calendar days from receipt of a written request from a Contractor that a decision is
rendered within that period.

[.8.2.4 For any claim over $50,000.00, the CO shall issue a decision within ninety (90)
calendar days of receipt of the claim. Whenever possible, the CO shall take into
account factors such as the size and complexity of the claim and the adequacy of the
information in support of the claim provided by the Contractor.

1.8.2.5 The CO’s written decision shall do the following:

1.8.2.5.1  Provide a description of the claim or dispute;
1.8.2.5.2  Refer to the pertinent contract terms;
1.8.2.5.3  State the factual areas of agreement and disagreement;

1.8.2.54  State the reasons for the decision, including any specific findings of
fact, although specific findings of fact are not required and, if made,
shall not be binding in any subsequent proceeding;

1.8.2.5.5 [Ifall or any part of the claim is determined to be valid, determine the
amount of monetary settlement, the confract adjustment to be made, or
other relief to be granted;

1.8.2.5.6 Indicate that the written document is the CO’s final decision; and

1.8.2,5.7 Inform the Contractor of the right to seek further redress by appealing
the decision to the Contract Appeals Board.

1.8.2.6 Any failure by the CO to issue a decision on a contract claim within the required
time period will be deemed to be a denial of the claim, and will authorize the
commencement of an appeal to the Contract Appeals Board as authorized by D.C.
Official Code § 2-309.04.

1.8.2.6.1 If a Contractor is unable to support any part of his or her claim and it is
determined that the inability is attributable to a material
misrepresentation of fact or fraud on the part of the Contractor, the
Contractor shall be liable to the University for an amount equal to the
unsupported part of the claim in addition to all costs to the University
attributable to the cost of reviewing that part of the Contractor’s claim.

1.8.2.6.2 Liability under Paragraph 1.8.2.6.1 shall be determined within six (6)
years of the commission of the misrepresentation of fact or fraud.
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1.8.2.7 The decision of the CQO shall be final and not subject to review unless an
administrative appeal or action for judicial review is timely commenced by the
Contractor as authorized by D. C. Official Code § 2-309.04.

1.8.2.8 Pending final decision of an appeal, action, or final settlement, a Contractor shall

proceed diligently with performance of the contract in accordance with the decision
of the CO.

I.8.3 Claims by the University against a Contractor

1.8.3.1 Claim as used in Paragraph 1.8.3 of this clause, means a written demand or
written assertion by the University seeking, as a matter of right, the payment
of money in a sum certain, the adjustment of contract terms, or other relief
arising under or relating to this contract. A claim arising under a contract,
unlike a claim relating to that contract, is a claim that can be resolved under a
contract clause that provides for the relief sought by the claimant.

1.8.3.2

The CO shall decide all claims by the University against a Contractor arising
under or relating to a contract.

1.8.3.2.1 The CO shall send written notice of the claim to the Contractor.
The CO’s written decision shall do the following:

1.8.3.2.1.1
1.8.3.2.1.2
1.8.3.2.1.3
1.8.3.2.14

1.8.3.2.1.5

1.8.3.2.1.6

1.8.3.2.1.7

Provide a description of the claim or dispute;
Refer to the pertinent contract terms;
State the factual areas of agreement and disagreement;

State the reasons for the decision, including any
specific findings of fact, although specific findings of
fact are not required and, if made, shall not be binding
in any subsequent proceeding;

If all or any part of the claim is determined to be valid,
determine the amount of monetary settlement, the
contract adjustment to be made, or other relief to be
granted;

Indicate that the written document is the CO’s final
decision; and

Inform the Contractor of the right to seek further redress
by appealing the decision to the Contract Appeals Board.

1.8.3.3 The decision shall be supported by reasons and shall inform the
Contractor of his or her rights as provided herein.

1.8.3.4 The authority contained in this clause shall not apply to a claim or dispute
for penalties or forfeitures prescribed by statute or regulation which
another University agency is specifically authorized to administer, settle,

or determine.
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1.9

1.10

L11

L12

113

1.8.3.5 This clause shall not authorize the CO to settle, compromise, pay, or
otherwise adjust any claim involving fraud.

1.84 The decision of the CO shall be final and not subject to review unless an
administrative appeal or action for judicial review is timely commenced by the
University as authorized by D.C. Official Code §2-309.04.

I.8.5 Pending final decision of an appeal, action, or final settlement, the Contractor shall

proceed diligently with performance of the contract in accordance with the decision
of the CO.

CONFIDENTIALITY OF INFORMATION:

The Contractor shall keep all the information obtained relating to any employee or customer of the
University in absolute confidence, and shall not use it in connection with any other matters, or
disclose it to any other person, firm, or corporation, in accordance with the University and Federal
laws governing the confidentiality of records.

TIME:

Time or performance period, if stated in number of days, shall mean calendar days which includes
Saturdays, Sundays, and holidays, unless stated otherwise therein.

OTHER CONTRACTORS:

The Contractor shall not commit or permit any act that will interfere with the performance of work
by another University Contractor or by any University employee.

INCORPORATION AND ORDER OF PRECEDENCE:

The following documents are incorporated herein by reference and in case of any discrepancy the
following Order Of Precedence shall apply: (1) Schedule For Construction, Alteration, Repairs
Prices (Section-B), (2) Scope, University Specifications (Attachments J.1.1), Drawings (Section C)
and (Attachments J.1.2}), (3) Special Contract Requirements (Section H), (4) Contract Clauses
(Section 1), and (5) Standard Contract Provisions for use with Construction Projects, January 2007,
(Attachment J.1.4), (6) General Decision Number: DC160002, Dated 11/04/2016, DC2,
(Attachment J.1.3), (7) The Living Wage Act Notice and Fact Sheet (Attachment J.1.5), (8)
Certifications and Representation (Section K), (9) Contractor’s bid, and (10) First Source
Employment Agreement (Attachment J.2.3), Sections D, E, F, G, L and M.

AUDITS, RECORDS, AND RECORD RETENTION:

1.13.1 At any time or times before final payment and three (3) years thereafter, the CO may
have the Contractor’s invoices or vouchers and statements of cost audited. Any payment
may be reduced by amounts found by the CO not to constitute allowable costs as adjusted
for prior overpayment or underpayment. In the event that all payments have been made to
the Contractor by the University Government and an overpayment is found, the Contractor
shall reimburse the University for said overpayment within thirty (30) days after written
notification.
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1.14

I.15

1.13.2 The Contractor shall establish and maintain books, records, and documents (including
electronic storage media) in accordance with generally accepted accounting principles and
practices which sufficiently and properly reflect all revenues and expenditures of funds
provided by the University under the contract that results from this solicitation.

1.13.3 The Contractor shall retain all records, financial records, supporting documents, statistical
records, and any other documents (including electronic storage media) pertinent to the
contract for a period of five (5) years after termination of the contract, or if an audit has
been initiated and audit findings have not been resolved at the end of five (5) years, the
records shall be retained until resolution of the audit findings or any litigation which may
be based on the terms of the contract.

I.13.4 The Contractor shall assure that these records shall be subject at all reasonable times to
inspection, review, or audit by Federal, University, or other personnel duly authorized by
the CO.

1.13.5 Persons duly authorized by the CO shall have full access to and the right to examine any
of the Contractor’s contract and related records and documents, regardless of the form in
which kept, at all reasonable times for as long as records are retained.

L.13.6 The Contractor shall include these aforementioned audit and record keeping requirements
in all approved subcontracts and assignments.

1.13.7 In the event of a conflict between Article 28 of the General Provisions of the Standard
Contract Provisions for Construction Projects, January 2007, and the provisions of this
clause, the Standard Contract Provisions shall prevail.

PUBLICITY:

The Contractor shall at all times obtain the prior written approval from the CO before the
Contractor, any of its officers, agents, employees or subcontractor, either during or after expiration
or termination of the contract, make any statement, or issue any material, for publication through
any medium of communication, bearing on the work performed or data collected under this
contract.

FREEDOM OF INFORMATION ACT:

The District’s Freedom of Information Act, at D.C. Official Code § 2-532 (a-3), requires the
University to make available for inspection and copying any record produced or collected
pursuant to a University contract with a private Contractor to perform a public function, to the
same extent as if the record were maintained by the agency on whose behalf the contract is made.
If the Contractor receives a request for such information, the Contractor shall immediately send
the request to the CA designated in subsection G.8 who will provide the request to the FOIA
Officer for the agency with programmatic responsibility in accordance with the D.C. Freedom of
Information Act. If the agency with programmatic responsibility receives a request for a record
maintained by the Contractor pursuant to the contract, the CA will forward a copy to the
Contractor. In either event, the Contractor is required by law to provide all responsive records to
the CA within the timeframe designated by the CA. The FOIA Officer for the agency with
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I.16

1.17

I.18

programmatic responsibility will determine the reliability of the records. The District will

reimburse the Contractor for the costs of searching and copying the records in accordance with
D.C. Official Code § 2-532 and Chapter 4 of Title | of the D.C. Municipal Regulations.

AMERICANS WITH DISABILITIES ACT OF 1990 (ADA):

During the performance of the contract, the Contractor and any of its subcontractors shall comply
with the ADA. The ADA makes it unlawful to discriminate in employment against a qualified
individual with a disability. See 42 U.S.C. 12101 et seq.

SECTION 504 OF THE REHABILITATION ACT OF 1973, AS AMENDED:
During the performance of the contract, the Contractor and any of its subcontractors shall comply
with Section 504 of the Rehabilitation Act of 1973, as amended. This Act prohibits discrimination

against disabled people in federally funded program and activities. See 29 U.S.C. 794 (1983) et
seq.

ENVIRONMENTALLY PREFERABLE PAINT PRODUCTS:

1.18.1 Environmentally Preferable Products Goals

1.18.1.1 The University is seeking contractors to provide environmentally preferable and
effective paint products that support the University’s environmentally preferable
purchasing (EPP) contracting initiative.

1.18.1.2 Environmentally preferable products are products and services that have a
lesser or reduced effect on human health and the environment when
compared with competing products or services that serve the same
purpose. This comparison considers the life cycle of the product from raw
material acquisition, production, manufacturing, packaging, distribution,
re-use, operation, maintenance and disposal.

1.18.2 Paint Environmental Requirements

1.18.2.1 The requirements and restrictions contained in this clause shall apply to all
architectural and anti-corrosive paints used during the course of this contract.

1.18.2.2 Due to the documented health risks associated with high Volatile Organic
Compound (VOCs) levels, the Contractor shall use only paint and paint
products that do not exceed the maximum allowable VOC content in the table
below for each type of paint:

Product Type Type of Paint VOCs (grams/liter) | VOCs (pounds/gallon)

Category I | Interior

Architectural
a. Flat 50 g/l 0.42 Ib/gal
b. Non-Flat 150 g/l 1.25 lb/gal
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Category I Exterior
Architectural
a. Flat 100 g/ 0.83 |b/gal
b. Non-Flat 200 g/l 1.66 Ib/gal
Category 111 Anticorrosive
a. Flat 250 g/l 2.1 Ib/gal
b. Semi-Gloss 250 g/i 2.1 Ib/gal
c. Gloss 250 g/l 2.1 Ib/gal
1.18.3 Prohibited Paint Components

1.18.4

I.18.5

1.18.3.1 Paints often contain inorganic and organo-metallic components used as
preservatives, additives and pigments. The following is a list of organic
compounds and components prohibited under this contract:

1,1,1 Trichloroethane Formaldehyde

1,2 Dichlorobenzene Hexavalent chromium
Acrolein Isophorone
Acrylonitrile Lead

Antimony Mercury

Benzene Methylene chioride
Butyl benzyl phthalate Methyl ethyl ketone
Cadmium Mehtyl isobutyl ketone
D1 (2-ethylhexyl) phthalate Naphthalene

Dimethyl phthalate Toluene (Methylbenzene)
Di-n-butyl phthalate Vinyl Chloride
Ethylbenzene

Packaging

1.18.4.1 Paint cans and their components shall not be fabricated with lead.

Product Safety

L.18.5.1 A contractor shall be responsible for:

(a) Any damage to personnel, buildings, fumiture or equipment directly
traceable to their use of prohibited paint.

(b) Evacuating and warning individuals that might be affected by any spills
or leakages directly traceable to their use of prohibited paint.

(c) Any spills or leaks that occur during the use or transportation of their
products.

(d) Paying the cleanup cost for any spills or leaks that occur while they are
unloading, transporting or otherwise using their products.
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.19 ENVIRONMENTALLY PREFERABLE SOLVENT PRODUCTS:

1.19.1 Environmentally Preferable Products Goals

1.19.1.1 The University is seeking contractors to provide environmentally preferable and
effective solvent products that support the District’s environmentally preferable
purchasing (EPP) contracting initiative.

1.19.1.2 Environmentally preferable products are products and services that have a
lesser or reduced effect on human health and the environment when
compared with competing products or services that serve the same purpose.
This comparison considers the life cycle of the product from raw material
acquisition, production, manufacturing, packaging, distribution, re-use,
operation, maintenance and disposal.

1.19.2 Environmentally Preferable Solvent Products

1.19.2.1 Solvents are fluids or a mixture of fluids capable of dissolving substances to
produce compositions for industrial value.

1.19.2.2  Solvent products subject to the requirements of this clause include, but are
not limited to, the following classes:

(a) Alcohols. Alcohols are solvents that dissolve substances such as shellacs,
vinyls, acrylics, epoxies and silicones.

(b) Aliphatic Hydrocarbons. Aliphatic hydrocarbons are solvents often
found in coatings and insecticides. Commonly used as degreasers and
solvents for acrylics and epoxies. Common aliphatics include mineral
spirits, paint thinner, petroleum distillates, VM&P Naphtha, kerosene,
gasoline and heptane (all of which are extremely flammable).

{c) Aromatic Hydrocarbons. Aromatic hydrocarbons are substances used in
printing, fiberglass-reinforced products, glues and veneers. Common
aromatics include toluene (toluol), xylene (xylol), coal-tar naphtha,
styrene and benzene.

(d) Chlorinated Hydrocarbons. Chlorinated hydrocarbons are commonly used
degreasers, dry cleaning agents, rubber solvents and paint strippers found in
coatings, resins and tars. Common chemicals in this class include
perchloroethylene, methylene chloride, carbon tetrachloride, methyl
chloroform and trichloroethylene.

(e) Glycols. Glycols, which are water-soluble solvents used as lubricants, are found
incosmetics, coatings, resins and dyes. Glycol ethers include butyl cellusolve
(2-butoxyethanol), cellusolve (2- ethoxyethanol), methyl cellusolve
(2-methoxyethanol), and cellusolve acetate (2-ethoxyethyl acetate). Most
common glycol ethers are combustible.
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(f) Esters. Esters have differing chemical properties depending on their use
including methyl formate, ethyl acetate, isopropyl acetate, methyl acetate,
secamylacetate, and isoamy! acetate (banana oil).

(g) Ethers. Ethers are ingredients in dyes, resins, waxes, cellulose nitrate and fuels,
including ethy] ether, tetrahydrofuran, dioxane and isopropyl ether.

(h) Ketones. Ketones are solvents for dyes, resin and waxes that are used to
manufacture plastics, synthetic fibers, explosives, cosmetics and medicines.
Some examples of ketones include acetone, methyl ethyl ketone, cyclohexanon
and 1sophorone.

(i) Other Solvents. Other types of solvents include freon, turpentine,
dimethylformamide and carbon disulfide.

1.19.3 Sclvent Environmental Requirements - The Contractor shall avoid the following
hazards when using solvent products during the performance of this contract:

1.19.3.1 Health Hazards

(a) Bodily Contact - The Contractor shall not use solvent products that irritate
or harm the skin, eyes, nose and throat from direct contact with the
solvents;

(b) Inhalation — The Contractor shall not use solvent products that when
inhaled causes headaches, nausea, vomiting and dizziness from contact
with the solvents; and,

(c) Ingestion — The Contractor shall not use solvent products that if ingested
or exposed to for a period of time cause damage to the brain, liver, kidney,
respiratory system and nervous systems.

1.19.3.2 Physical Hazards

(a) Flammable matenials are substances that will easily ignite, burn and serve
as fuel for a fire. The flash point is the lowest temperature at which a
liquid gives off enough vapors which, when mixed with air, can be easily
ignited by a spark. The lower the flash point, the greater the risk of fire
or explosion.

(b) The Contractor shall not use solvent products that are a potential fire
hazard or have a low flash point. A solvent is flammable and a serious
fire hazard if its flash point is below 37.8C (100F).

1.19.4 Prohibited Solvents

1.19.4.1 The following solvent products are recognized by the National Institute for
Occupational Safety and Health (NIQOSH) as carcinogens, ozone-depleting
solvents or as reproductive hazards in the workplace and shall not be used:

Benzene Carbon tetrachloride
Trichloroethylene 1,1,2,2-tetrachloroethane
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2-methoxyethanol 2-ethoxyethanol
Methyl chloride Trichlorotrifluoroethane
Chlorinated Fluorocarbon Compounds

1.19.5 Packaging Reduced/Recyclable

1.19.5.1 If possible, the Contractor shall use products that are in reusable, refillable, or

recyclable containers or are otherwise made from recycled content products.

L19.5.2 No products shall be delivered in aerosol cans.

1.19.5.3 All products must be available in non-aerosol containers such as ready-to-use

pump action sprays, air-charged refillable containers, or spray bottles.

1.19.6 Product Safety

1.19.6.1 The Contractor shall be responsible for:

(a) Any damage to personnel, buildings, furniture or equipment directly
traceable to their use or transportation of prohibited products.

(b) Any spills or leaks that occur during the use or transportation of their
products.

{c) Evacuating and warning individuals that might be affected by any spilis or
leaks that occur when their products are being used or transported.

{d) Paying the cleanup cost for any spills or leaks that occur while they are
using or transporting their products.

1.20 PROJECT PROGRESS/COORDINATION MEETINGS:

The contractor is required to perform the following activities:

A. General: Prepare and distribute to each subcontracting entity performing work at the

B.

project site, a written memorandum of instructions on required coordination
activities, including required notices, reports and attendance at meetings. Prepare
similar memorandum for contractors performing work where interfacing of work is
required.

Bi-weekly Progress Meetings: [n addition to specific pre-installation and
coordination meetings for each element of work, hold bi-weekly progress meetings
at regularly scheduled times which are convenient for everyone involved. Conduct
meetings in a manner which will resolve any project problems, both present and
anticipated. Record the meeting minutes and distribute copies to all persons in
attendance and to others affected by decisions or actions resulting from each
meeting. The meeting minutes shall be distributed in five (5) business days from the
conclusion of the meeting and all corrections shall be made and the minutes re-
distributed before the next meeting convenes.



Law Library Relocation Project, David A. Clarke School of Low, Building 52 Solicitation Number: GF-2017-B-0014

1.21

LIVING WAGE ACT OF 2006:

The Living Wage Act of 2006 is Title [ of the "Way To Work Amendment Act of 2006", DC
Law 16-118, effective June 8, 2006. The Living Wage Act is codified at DC Official Code
§§2-220.01 through 11. Living wage act can be found at: www.ecp.dc.gov.

1.21.1 WAY TO WORK AMENDMENT ACT OF 2006

I.21.1.1 Except as described in 1.21.1.8 below, the Contractor shall comply with
Title I of the Way to Work Amendment Act of 2006, effective June 9,
2006 (D.C. Law 16-118, D.C. official Code §2-220.01 ef seq.) (“Living
Wage Act of 20067), for contracts for services in the amount of $100,000
or more in a 12-month period.

1.21.1.2 The Contractor shall pay its employees and subcontractors who perform
services under the contract no less than the current living wage published on
the OCP website at www.ocp.dc.gov.

I.21.1.3 The Contractor shall include in any subcontract for $15,000 or more a
provision requiring the subcontractor to pay its employees who perform
services under the contract no less than the current living wage rate.

1.21.1.4 The Department of Employment Services may adjust the living wage annually
and the OCP will publish the current living wage rate on its website at
www.ocp.de.gov,

1.21.1.5 The Contractor shall provide a copy of the Fact Sheet attached as
J.L.5 to each employee and subcontractor who performs services
under the contract. The Contractor shall also post the Notice attached
as J.1.6 in a conspicuous place in its place of business. The Contractor
all include in any subcontract for $15,000 or more a provision requiring
the subcontractor to post the Notice in a conspicuous place in its place of
business.

1.21.1.6 The Contractor shall maintain its payroll records under the contract in the
regular course of business for a period of at least three (3) years from the
payroll date, and shall include this requirement in its subcontracts for
£15,000 or more under the contract.

1.21.1.7 The payment of wages required under the Living Wage Act of 2006 shall
be consistent with and subject to the provisions of D.C. Official Code
§32-1301 er seq.

1.21.1.8 The requirements of the Living Wage Act of 2006 do not apply to:

(1) Contracts or other agreements that are subject to higher wage level
determinations required by federal law;

(2) Existing and future collective bargaining agreements, provided, that
the future collective bargaining agreement results in the employee
being paid no less than the established living wage;

(3} Contracts for electricity, telephone, water, sewer or other services
provided by a regulated utility;
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(4) Contracts for services needed immediately to prevent or respond to a
disaster or eminent threat to public health or safety declared by the
Mayor;

(5) Contracts or other agreements that provide trainees with additional
services including, but not limited to, case management and job
readiness services; provided that the trainees do not replace employees
subject to the Living Wage Act of 2006;

(6) An employee under 22 years of age employed during a school vacation
period, or enrolled as a full-time student, as defined by the respective
institution, who is in high school or at an accredited institution of
higher education and who works less than 25 hours per week; provided
that he or she does not replace employees subject to the Living Wage
Act of 2006:

{7) Tenants or retail establishments that occupy property constructed or
improved by receipt of government assistance from the University of
Columbiza; provided, that the tenant or retail establishment did not
receive direct government assistance from the University;

(8) Employees of nonprofit organizations that employ not more than 50
individuals and qualify for taxation exemption pursuant to section
501(c)(3) of the Internal Revenue Code of 1954, approved August 16,
1954 (68A Stat. 163; 26 U.S.C. § 501(c)(3);

(9) Medicaid provider agreements for direct care services to Medicaid
recipients, provided, that the direct care service is not provided
through a home care agency, a community residence facility, or a
group home for mentally retarded persons as those terms are defined in
section 2 of the Health-Care and Community Residence Facility,
Hospice, and Home Care Licensure Act of 1983, effective February
24,1984 (D.C. Law 5-48; D.C. Official Code § 44-501); and
(10) Contracts or other agreements between managed care organizations
and the Health Care Safety Net Administration or the Medicaid
Assistance Administration to provide health services.

1.21.1.9 The Mayor may exempt a contractor from the requirements of the Living

Wage Act of 2006, subject to the approval of Council, in accordance with the
provisions of Section 109 of the Living Wage Act of 2006.
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J.1.1

J.1.2

J.1.3

J.14

J.1.5

J.2

PART IlI

SECTION J - LIST OF ATTACHMENTS

Law Library Relocation Project, David A. Clarke School of Law, Building 52, Specifications for
Issue for Bid (IFB), University of the District of Columbia Washington, DC, IFB Solicitation No.
GF-2017-B-0014, Project No. UG706/CP01, dated September 30, 2016. See Section C.2.
Drawings for relocation of Library Project David A. Clarke School of Law, Building 52.,
University of the District of Columbia, 4200 Connecticut Avenue N.W., Washington, D.C. , IFB
Solicitation No. GF-2017-B-0014, dated September 30, 2016. See Section C.3.

General Decision Number: DC120002 11/09/2612 DC2

Standard Contract Provisions For Use With Specifications for University Government
Construction Projects, January 2007.

The Living Wage Act Notice and Fact Sheet

INCORPORATED ATTACHMENTS

Bidders shall complete and include with their bids, the following forms located at www.ocp.de.gov
under solicitation attachments:

J.2.1

J.2.2

J.2.3

E.E.O. Information and Mayor’s Order 85-85
Tax Certification Affidavit

First Source Employment Agreement

Bidder’s shall contact the Department of Small and Local Business Development for the following
puackage:

J.2.4 DSLBD Certification Package
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K.1

K.2

K.3

K.4

K.5

K.6

K.7

K.8

K.9

PART IV

SECTION K: CERTIFICATIONS, REPRESENTATIONS AND OTHER
STATEMENTS OF BIDDERS

Certification of Eligibility

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-
Lower Tier Covered Transaction

Payment to Subcontractor and Suppliers Certification
Subcontracting Plan

Bid Bond — NOTE: BID BOND MUST BE EXECUTED AND SUBMITTED ALONG WITH
BID, OTHERWISE YOUR BID WILL NOT BE CONSIDERED.

Certification of Independent Price Determination
Employment Agreement
Certification under “Buy American Act” (applicable to purchase of material and equipment)

Certification as to Type of Business Organization

ALL OF THE DOCUMENTS ABOVE, MUST BE FILLED OUT COMPLETELY. SIGNED. AND
SUBMITTED ALONG WITH YOUR BID.
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K.1

CERTIFICATION OF ELIGIBILITY

, being duly sworn (or

(President or Authorized Official of Bidder)
under penalty of perjury under the laws of the United States), certifies that, except as noted below, (the
Company) or any person associated therewith in the capacity of (owner, partner, director, officer, principal
investigator, project director, manager, auditor, or any position involving the administration of federal funds):

is not currently under suspension, debarment, voluntary exclusion, or determination of ineligibility under any
Federal, University or State statutes;

has not been suspended, debarred, voluntarily excluded or determined ineligible by an Federal, University or
state agency within the past three (3) years;

does not have a proposed debarment pending; and

has not been indicted, convicted, or had a civil judgment rendered against (it) by a court of competent
jurisdiction in any matter involving fraud or official misconduct within the past three (3) years.

Exceptions will not necessarily result in denial of award, but will be considered in determining acceptability of
offeror. [For any exception noted, indicate below to whom it applies, initiating agency, and dates of action.
Providing false information may result in criminal prosecution or administrative sanctions.

Contractor President or Authorized Official

Date Title

The penalties for making false statements are prescribed in the Program Fraud Civil Remedies Act of 1986
(Public Law 99-509, 31 US.C. 3801-3812).

Subscribed and sworn before me this day of
At
City and State
Notary Seal Notary Public
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K.2

CERTIFICATION REGARDING DEBARMENT
SUSPENSION, INELIGIBILITY AND VOLUNTARY EXCLUSION
LOWER TIER COVERED TRANSACTION

, being duly sworn (or

(President or Authorized Official of Bidder)
under penalty of perjury under the laws of the United States), certifies that, except as noted below, (the
Company) or any person associated therewith in the capacity of (owner, partner, director, officer, principal
investigator, project director, manager, auditor, or any position involving the administration of federal funds):

is not currently under suspension, debarment, voluntary exclusion, or determination of ineligibility under any
Federal, University or State statutes;

has not been suspended, debarred, voluntarily excluded or determined ineligible by an Federal, University or
state agency within the past three (3) years;

does not have a proposed debarment pending; and

has not been indicted, convicted, or had a civil judgment rendered against (it) by a court of competent
jurisdiction in any matter involving fraud or official misconduct within the past three (3) years.

Exceptions will not necessarily result in denial of award, but will be considered in determining acceptability of
offeror. For any exception noted, indicate below to whom it applies, initiating agency, and dates of action.
Providing false information may result in criminal prosecution or administrative sanctions.

Contractor President or Authorized Official

Date Title

The penalties for making false statements are prescribed in the Program Fraud Civil Remedies Act of 1986
(Public Law 99-509, 31 U.S.C. 3801-3812).

Subscribed and sworn before me this _day

At

City and State

Notary Seal Notary Public
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K.3

PAYMENT TO SUBCONTRACTOR AND SUPPLIERS CERTIFICATE

The Contractor, prior to receiving a progress payment, shall submit to the CA, certification that
the Contractor has made and will make timely payments to his/her subcontractor and suppliers per
his/her contractual arrangements with them.

The certification must be accompanied by a list of all subcontractor and suppliers who will receive
payment from the invoice and the dollar amount. Payment will not be made until the Prime Contractor
submits this information.

Certification shall be made on the following standard form.

Mary Ann Harris. Chief Contracting Officer/Director
Office of Contracting and Procurement

University of the District of Columbia

4200 Connecticut Avenue, NW Bldg. 39 Suite 200C
Washington, D. C. 20008

I hereby certify:

I have made and/or will make timely payments to all my subcontractor and suppliers per my contractual
arrangements with them.

Contractor/Company Name

Signature of Official

Date Title
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K.4 S U BCONTRACT!_N G PLAN Page 1 of 2
PRIME CONTRACTORIINFORMATION: :
Company. Solicitation Number:
5?’”' AFIdress: Contractor's Tax ID Number:
City & Zip Code: : Caption of Plan:
Phone Number: Fax;
Email Address:
Project Name: Duration of the Plan: From o

Address:

Project Descriptions:

Totat Prime Contract Value: $

Amount of Confract {(excluding the cost of
malerials, goods, supplies and equipment) §

Amount of alt Subcontracts:$

LSDBE Total:$

equals %

LSDBE Subcontract Value

Percentage of Total Set Aside Amount :
LSDBE Cerification Number;

Certification Status:
{check all that apply)

% Tier: ;
1=.23,3rd
CBE: | LBE: | DBE. | DZE. | ROB: [ LRB:

Percentage Set Aside
|CONTRACTOR INFORMATION: (usélContinuationisheetifor:additional[subcontracts). =
Name Address & Telephane No. Type of Work NIGP Code(s) | Description of Work
Total Amount Set Aside: § Point of Contact:

Name (Print)
Contact Telephone Number;

Fax Number:

Email Address:

{List each subcontractor at any tier that will be awarded a subcontract to meet your tolal set aside goal.)

CERTIFICATICNS

The prime contractor shall attach a notarized statement including the following:

a. A description of the efforts the prime contracior will make to ensure that LBES, DBEs, ROBs, SBEs, LRBs. or DZEs wil: have an equitable opportunity to

compele for subcontracts,

b, In all subcontracts that offer further subcontracting opportunities, assurances that the pnme conlracior will include a statement, approved by the CO,
1hal the subcontractor will adopt a subconiracting plan similar to the subcontracling plan required by the contract;

€. Assurances thal lhe prime contractor will cooperate in any sludies or surveys that may be required by the CO, and submit periodic reports, as requested
by the CO, to allow the University to determine the exten! of compliance by the prime conlracter with the subconiracting plan,

d. Listing of the type of records the pnme contracior will maintain to demonstrale procedures adopted to comply with the requirements set forth in the
subconiracting plan. and include assurances that the prime contraclor will make such records available for review upon the University's request; and

e A description of the prime contractor's recent elforts to locate LBEs, DBEs, SBEs, DZEs, LRBs, and ROBs, and to award subcontracts to them.

Signature:
Telephone Number: { ) .
Title:
Fax Number: { } 5
Email Address: Date:
FOR CO USE ONLY
(SUBCONTRACTORS LIST CONTINUED) Page 20l 2
{List each sub-
Date Plan Received hy CO: contractor that

Report: [[] Acceptable

[ Not Acceptable  Contract Number:

Name of CO

Signature

Date

will be awarded
a subcontract to
meet your total
sel aside goal.)
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§UBGONTR_ACT OR INFORMATION: {use continuation sheet for. additionalisubcontracts]

{check all that apply)

LR8: |

Name Address & Telephone No. Type of Work NIGP Code(s) | Description of Work
Total Amount Set Aside: $ Paint of Contact:
. . .. Name (Print)
Percentage of Tolal Set Aside Amount % Tier:: T Contact Tefephane Number:
LSDBE Certification Number: Fax Number:
Cerlification Status: CBE: LBE: DBE: DZE: ROB: LRE: Ernail Address:
{check all that apply)
SUBGONTRAGTOR INFORMATION: :
Name Address & Telephone No. Type of Work NIGP Codels) | Description of Work
Total Amount Set Aside: $ Point of Contact:
. P .. Name (Print}
Percentage of Total Set Aside Amount ; %  Tier:: e R Contact Telephone Number:
LSDBE Cerification Number:; Fax Number:
Certification Status: CBE: LBE: DBE: DZE: ROB: LR8: Email Address:
(check all that apply)
‘SUBCONTRACT,ORINFORMATION: T
Name Address & Telephone No. Type of Work NIGP Code(s) | Description of Work
Total Amount Set Aside: $ Paint of Contact;
; . . Name (Print)
Percentage of Total Set Aside Amount ; % Tier: : T Contact Telephone Number:
LSDBE Certification Number: Fax Number:
Certification Status: CBE: LBE: DBE: DZE: ROB: LRB: Email Address:
(check all that apply)
SUBCONTRACTOR/INFORMATION: x & g
Name Address & Telephone No. Type of Work NIGP Code{s) | Description of Work
Total Amount Set Aside: § Paint of Contact;
. ) Name (Print}
Percentage of Total Set Aside Amount ; % Tier; : DT Contact Telephone Number:
LSDBE Certification Number: Fax Number:
Certification Status; CBE: LBE: DBE: DZE: ROB: LREB: Email Address:
(check al that apply)
ACTORIINEORMATION: z =
Address & Telephone No. Type of Work NIGP Cede{s) | Description of Work
Total Amount Set Aside: $ Point of Contact;
. . P .. Name (Print)
Percentage of Total Set Aside Amount : %% Tier: : —— Contact Telephone Number:
LSDBE Certification Number: Fax Number:
Certification Status: CBE: | LBE: | DBE: | DZE: | ROB:

Email Address:

K.5
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GOVERNMENT OF THE DISTRICT OF COLUMBIA

BID BOND Date Bond Exceuted:
(Sce Instructions on 2™ page) (Must Not be Later Than Bid Opening Date)

PRINCIPAL (Legal Name and Address) TYPE OF ORGANIZATION ("X")
[ ] INDIVIDUAL | | PARTNERSHIP
| ] JOINT VENTURE [ ] CORPORATION
STATE OF INCORPORATION
PENAL SUM OF BOND

SURETY(IES) (Name(s) and Address(es)) | AMOUNT NOT TO EXCEED §% OF BID
MILLION(S} ' THOUSANDS) | THENDREDS) | CENTS
BID IDENTIFICATION
BID OPENING DATE | INVITATION NO.

KNOW ALL MEN BY THESE PRESENTS, that we, the Principal sod Sercty{ics) hercto are firmly bound to the University Government, o municipal
corporation, hereinafter eolled “the University”, in the above penal sum for the payment of which we bind vurselves, our heirs, cxecutors, and successors,
Jjointly and severally; Provided that, where the Surety(ies) are corporations acting as co-sureties, we, the Sureties, bind oursclves in such sum “jointly* and
"severally” only for the purpose of allowing o joint action against any or all of us, and for all other purposcs each Surety bonds itself, jointly and severally
with the Principal, for the payment of such sum only as is sct forth opposite the name of such Surety, but if no limit of linbility is indicated, the limit of
liability shall be the full amount of the penal sum.

THE CONIMTION OF THIS OBLIGATION 1S SUCH thut whereas the Principal has submitted the bid identified above. NOW THEREFORE, if the
Principal shall not withdraw said bid within the period specified therein after the receipt of the same, or, no period be specified, within ninety (90) calendar
days nfter said receipt, and shall within the perivd specified therefore, or, if no period be specified, within ten (10) calendar days after being called upon
do so, furnish Performance & Payment Bonds with good and sufTicicnt surety, as may be required, for the faithful performance and proper fullillment of
the Contract, nnd for the protection of all persons supplying labar and material in the prosecution of the work provided for in such Contract or, in the
event of withdrawal of said bid, within the period specificd, or the [ailurc to furnish such bond within the ime specified, if the Principal shall poy the
University the difference between the amount specified in said bid and the amount for which the University may procure the required work and/or
supplics, if the latter amount be in excess of the former, then the above obligations shall be vold snd of no effect, otherwise (o remain in full foree and
virtue. Each Surcty executing this bond hereby ngrees that its obligation shull not be impalred by extension(s) of time for scceptance of the bid that the
Principal may grant to the University, notice of which extension(s) to Surety (ics) being hereby walved: Provided that such waiver of notice shall apply only
with respect to extenslons aggregating not more than sixty (60) calendar days in addition to the peried originally allowed for acceptance of the bid.

IN WITNESS WHEREOF, the Principal and Surcty (ics) have executed this bid bond and have affixed their seals on the date set forth nbove.

PRINCIPAL
1. SIGNATURE 1. ATTEST Corporate
Seal
Seal
Name & Title (typed) Name & Title (typed)
2. SIGNATURE 2. ATTEST Corporate
Seal
Seal
Name & Title (typed) Name & Title (typed)
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CERTIFICATE AS TO CORPORATION

1, , certify that 1 am .
Secretary of the Corporation, named as Principal herein, that » who signed this bond, on
behalf of the Principal, was then of said Corporation; that I know his signature, and his signature thereto is genuine; that said bond

was duly signed and scaled for and in behall of said Corporation by authority of its governing body, and is within the scope of jts
corporate powers.

Secretary of Corporation

SURETY(IES)
I. Name & Address (t)'ped) State of Inc. Liahility Cnrpur
Limit ate
Seal
Signature of Attorney-in-Fact Attest (Signature)
Name & Address (typed) Name & Address (typed)
1. Name & Address (typed) State of Inc. Liability Corpora
Limit te
Seal
Signature of Attorney-in-Fact Atiest (Signature)
Name & Address (typed) Name & Address (fyped)

INSTRUCTIONS

1. This form shall be used whenever a bid guaranty is required in connection with construction, alteration and repair work.

2. Corporations nume should appear exactly as it does on Corporate Scal and inserted in the space designated “Principal” on the
Fuce of this form. I practicable, bond should be signed by the President or Vice President; if signed by other official, evidence
of authority must be furnished. Such evidence should be in the form of an Extract or Minutes of a Mecting of the Board of
Directors, or Extract of Bylaws, certificd by the Corporate Sceretary, or Assistant Secretary and Corporate Seal affixed
thereto. CERTIFICATE AS TO CORPORATION must be executed by Corporate Secretary or Assistant Secretary.

3. Corporations exccuting the bond as surcties must be among thesc appearing on the U. S. Treasury Department’s List of
approved surctics and must be acting within the limitations set forth thercin, and shall be licensed by the Insurance
Administration, Department of Consumer and Regulatory Affairs, to do business in the University, The surety shall attach
hereto nn adequate Power-Of-Attorney for cach representative signing the bond.

4. Corporations exccuting the bond shall affix their Corporate Seals. Individuals shall sign full first ngme, middle initial and last
name oppaosite the word “seal”, two witnesses must be supplied, and their addresses, under the word “attest”. If executed in
Maine or New Humpshire, an adhesive seal shall be affixed.

5. Names of all partners must be set out in body of bond form, with the recital that they are partoers composing a firm, naming it,

and all members of the firm shull execute the bond as individuals. Each signature must be witnessed by two persens and
addresses supplied.

K.6
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CERTIFICATION OF INDEPENDENT PRICE DETERMINATION

A. Each signature of the Bidder is considered to be a certification by the signatory that:

(a)

(b)

()

The prices in this Bid have been arrived at independently, without, for the purpose of
restricting competition, any consultation, communication, or agreement with any Bidder or
competitor relating to:

(1) those prices
(1)  the intention to submit a Bid, or
{(i1)  the methods or factors used to calculate the prices in the Bid;

The prices in this Contract have not been and will not be knowingly disclosed by the
Bidder, directly, to any other Bidder or competitor before Contract opening unless
otherwise required by law; and

No attempt has been made or will be made by the Bidder to induce any other concern to
submit or not to submit a Bid for the purpose of restricting competition.

B. Each signature on the bid is considered to be a certification by the signatory that the signatory;

(a)

[s the person in the Bidder’s organization responsible for determining the prices being
offered in this Bid, and that the signatory has not participated and will not participate in any
action contrary to subparagraphs A(a) through A(c) above; or

(1) Has been authorized, in writing, to act as agent for the following principals in
certifying that those principals have not participated, and will not participate in any
action contrary to subparagraphs A(a) through A(c) above:

(insert full name of person(s) in the organization responsible for determining the prices
offered in this Contract and the title of his or her position in the Bidder’s organization);

(ii) As an authorized agent, does certify that the principals named in subsection B(2)(1)
above have not participated, and will not participate, in any action contrary to
subparagraphs A(a) through A{c) above; and

(iif) As an agent, has not participated, and will not participate, in any action contrary to
subparagraphs A(a) through A(c) above.

C. If the Bidder deletes or modifies subparagraph A (b) above, the Bidder must furnish with its
offer a signed statement setting forth in detail the circumstances of the disclosure.
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K.7

EMPLOYMENT AGREEMENT

For all new employment resulting from this contract or subcontracts hereto, as defined in Mayor’s Order
83-265 and implementing instructions, the Contractor shall use its best efforts to comply with the
following basic goal and objectives for utilization of bona fide residents of the University in each project’s
labor force:

at least fifty-one (51) percent of apprentices and trainees employed shall be residents of the
University registered in programs approved by the University Apprenticeship Council.

The Contractor shall negotiate an Employment Agreement with the DOES for jobs created as a result of
this contract. The DOES shall be the Contractor’s first source of referral for qualified apprentices and
trainees i the implementation of employment goals contained in this clause.

Date Authorized Signature
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K.8

BUY AMERICAN CERTIFICATION

The Bidder hereby certifies that each end product, except the end products listed below, is a domestic end
product, and that components of unknown origin are considered to have been mined, produced, or
manufactured outside the United States.

EXCLUDED END PRODUCTS

COUNTRY OF ORIGIN
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K.9

TYPE OF BUSINESS ORGANIZATION

The Bidder, by checking the applicable box, represents that
(1) It operates as:

a corporation incorporated under the laws of the State of
an individual,

a partnership,

a nonprofit organization, or

a joint venture; or

(2) If the Bidder is a foreign entity, it operates as:

an individual,
a joint venture, or
a corporation registered for business in

(Country)
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L.1

L.2

PART YV
SECTION L - INSTRUCTIONS, CONDITIONS AND NOTICES TO BIDDERS

SITE VISIT AND PRE-BID CONFERENCE:

Prospective bidders are strongly advised to visit the site of the proposed work to inspect and
familiarize themselves with the extent of the work. Failure to thoroughly investigate said job
conditions will not be accepted as a proper basis for considering an alleged error in bid or for
payment of extras under, or revision to, the contract or in any other way as grounds for
asserting a claim against the University.

L.1.1 A pre-bid conference to discuss the contents of this solicitation and other pertinent
matters will be held at 11:00 AM on December 12, 2016, at the following address:

University of the District of Columbia
4200 Connecticut Avenue, NW

Large Board Room

Building 39, Third Floor

Washington D.C. 20008

L.1.2 A site visit is scheduled immediately following the pre-bid conference on December
12, 2016, at the project site. For further information regarding the site visit the
prospective bidders are encouraged to contact the CA at (202) 274-5025.

L.1.3 Prospective bidders will be given an opportunity to ask questions regarding this
solicitation at the conference. The purpose of the conference is to provide a
structured and formal opportunity for the University to accept questions from
Bidders on the solicitation document as well as to clarify the contents of the
solicitation. Attending bidders must complete the Pre-Bid Conference Attendance
Roster at the conference so that bidder attendance can be  properly recorded.

L.1.4 Impromptu questions will be permitted and spontaneous answers will be provided at
the University’s discretion. Verbal answers given at the pre-bid conference are only
intended for general discussion and do not represent the University’s final position.

All oral questions must be submitted in writing following the close of the pre-bid
conference but no later than five working days after the pre-bid conference in order to
generate an official answer. Official answers will be posted on the UDC/OCP websites.

POST AWARD CONFERENCE:

A post award conference with the Contractor is required. It will be scheduled within 19
calendar days after the date of contract award. The Contractor will be notified of the exact date
and time. The conference will be held at the following address:

University of the District of Columbia
Office of Contracts and Procurement
4200 Connecticut Avenue, NW, Bldg. 39 Suite 200C
Washington, D. C. 20008
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L3 CONTRACT AWARD:

L.3.1 The University reserves the right to accept/reject Contract Line Items in the bids resulting
from this solicitation. The CO may reject all bids or waive any minor informality or
irregularity in bids received whenever it is determined that such action is in the best interest
of the University.

L.3.2 Evaluation of Bids: The University intends but is not obligated to make an award to the
lowest evaluated bidder, which will be determined by applying, to the lump sum prices
offered by each bidder in response to Section B.4, the appropriate preferences for each
bidder according to Section M.1.

L.4 PREPARATION AND SUBMISSION OF BIDS:

L.4.1 Bidders shall submit one (1) signed original plus two (2) copies of the bid. The
University will not accept a facsimile copy or electronical transmission of a bid as an
original bid.

Contract Line Items accepted by the University, all pages of the Invitation for Bids
(IFB), all attachments and all documents containing the Bidder's offer shall constitute
the formal contract.

Each bid shall be submitted in a sealed envelope conspicuously marked
on the outside:

"Bid in Response to Selicitation No. “GF-2017-B-0014”

L.4.1.1 The original bid shall govern if there is a variance between the original bid and the
copy submitted by the bidder.

L.4.1.2 The University may reject as non-responsive any bid that fails to conform in any
material respect to the IFB.

L.4.1.3 The University may also reject as non-responsive any bids submitted on forms not
included in or required by the solicitation, or if the solicitation package is obtained
from any source other than the University’s official source listed below. Bidders
shall make no changes to the requirements set forth in the solicitation.

L.5 BID SUBMISSION DATE AND TIME-BID OPENING:

Bids must be submitted no later than 2:00 P.M. local time on January 5, 2017.

L.5S. Bids will be publicly opened by the UDC Office of Contracts and Procurement, at
4200 Connecticut Avenue, NW, Building 39, Suite 200C, Washington, D.C. 20008.
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L.6

L7

WITHDRAWAL OR MODIFICATION OF BIDS:

A Bidder may modify or withdraw its bid upon written, telegraphic notice, or facsimile
transmission if received at the location designated in the solicitation for submission of bids, but
not later than the exact opening date/time set for opening of bids.

LATE SUBMISSIONS. LATE MODIFICATIONS. AND LATE WITHDRAWALS:

L.7.1 Bids, modifications to bids, or requests for withdrawals that are received in the

L.7.2

L.7.3

L.74

L.7.5

designated University office afier the exact local time specified above, are "late” and
shall be considered only if they are received before the award is made and one (1) or
more of the following circumstances apply:

L.7.1 The bid or modification was sent by registered or certified mail no later than
the fifth (5th) calendar day before the date specified for receipt of bids; or

L.7.2 The bid or modification was sent by mail and it is determined by the CO that
the late receipt at the location specified in the solicitation was caused by
mishandling by the University after receipt.

Postmarks

The only acceptable evidence to establish the date of a late bid, late modification or late
withdrawal sent either by registered or certified mail shall be a U.S. or Canadian Postal
Service postmark on the wrapper or on the original receipt from the U.S. or Canadian
Postal Service. If neither postmark shows a legible date, the bid, modification or
withdrawal shall be deemed to have been mailed late. When the postmark shows the
date but not the hour, the time is presumed to be the last minute of the date shown. If
no date is shown on the postmark, the bid shall be considered late unless the Bidder can
furmish evidence from the postal authorities of timely mailing.

Late Submissions

A late bid, late request for modification or late request for withdrawal shall not be
considered, except as provided in this section.

Late Bids

A late bid, late modification or late withdrawal of a bid that is not considered shall be
held unopened, unless opened for identification, until after award and then retained
with unsuccessful bids resulting from this solicitation.

Late Modifications

A late modification of a successful bid that makes its terms more favorable to the
University shall be considered at any time it is received and may be accepted.
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L.8 HAND DELIVERY OR MAILING OF BIDS TO:

Mary Ann Harris, Chief Contracting Officer

/o Eddie Whitaker, Contracting Officer

University of the District of Columbia

Office of Contracts and Procurement

4200 Connecticut Avenute, NW Bldg. 39 Suite 200C
Washington, DC 20008

L.9 SUBMISSION OF SUBCONTRACTING PLAN:

L.10

L.11

L.12

L.9.1  Any prime contractor responding to this solicitation shall submit, within 10 days of the
CO’s request, a detailed subcontracting plan. This plan shall meet the requirements
described under Section M.1.10 of this solicitation.

L.9.2 A Contractor cannot make any changes to its subcontracting plan without prior written
approval by the CO. The approved plan will be incorporated into and become part of
the contract.

ERRORS IN BIDS:

Bidders are expected to read and fully understand information and requirements in the
solicitation; failure to do so will be at the Bidder’s risk. In the event of a discrepancy between
the unit price and the total price, the unit price will govern.

QUESTIONS ABOUT THE SOLICITATION:

If a prospective Bidder has any questions relative to this solicitation, the prospective Bidder
shall submit the questions in writing to the CO. The prospective Bidder shall submit questions
no later than December 20, 2016, 4:00 PM. The University will not consider any questions
received after December 20, 2016. The University will furnish responses promptly to all
prospective Bidders. An amendment to the solicitation will be issued, if that information is
necessary in submitting bids, or if the lack of it would be prejudicial to any other prospective
Bidders. Oral explanations or instructions given before the award of the contract will not be
binding.

FAILURE TO SUBMIT BIDS:

Recipients of this solicitation not responding with a bid should not return this solicitation.
Instead, they should advise the Office of Contracts and Procurement, 4200 Connecticut
Avenue, NW, Washington, DC 20008, Building 39 Suite 200C, by letter or postcard whether
they want to receive future solicitations for similar requirements. It is also requested that such
recipients advise the CO, of the reason for not submitting a bid in response to this solicitation.
If a recipient does not submit a bid and does not notify the CO that future solicitations are
desired, the recipient's name may be removed from the applicable mailing list.
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L.13

L.14

L.15

PROTESTS:

In accordance with 8 DCMR Section 3066, all protests by interested parties including any
actual or prospective Bidder or Contractor who is aggrieved in connection with the solicitation
or award of a contract shall be filed in writing to the Contracting Officer (CO) within seven (7}
working days after the protestor knew or should have known, whichever is earlier, of the facts
and circumstances upon which the protest is based. The University will not consider protests
filed after seven (7) working days. The CO will issue a written decision on the protest within
ten (10) working days after receipt of the protest. The protestor may appeal the written
decision of the CO within ten (10) working days after receipt of the written decision to the
University’s Contracts Review Committee (CRC). The CRC shall issue a written decision
within thirty (30) calendar days after receipt of the appeal. Any failure by the CRC to issue a
written decision within the thirty (30) calendar days shall constitute a denial of the protest and
shall authorize the contractor to appeal the protest to the D.C. Contract Appeals Board
{Board). 1n order for the Board to consider the appeal, the protestor shall file the appeal
within ten (10} working days after the protestor receives a written decision from the CRC.

The contractor shall exhaust all administrative review procedures provided herewith fully and
properly before appealing to the Board. The Board shall have exclusive jurisdiction to hear
and decide protests and appeals from written decisions of the CRC. The Board is located at
717 - 14th Street, N.W_, Suite 430, Washington, D.C. 20004.

SIGNING OF BIDS:

L.14.1 The Contractor shall sign the bid and print or type its name on the bid form in the
attached Bid Form Package. Each bid must show a full business address and
telephone number of the Bidder and be signed by the person or persons legally
authorized to sign contracts. Erasures or other changes must be initialed by the
person signing the bid. Bids signed by an agent shall be accompanied by evidence
of that agent's authority, unless that evidence has been previously furnished to the
CO.

L.14.2 All correspondence concerning the bid or resulting contract will be mailed to the
address shown on the bid in the absence of written instructions from the Bidder or
Contractor to the contrary. Any bid submitted by a partnership must be signed with the
partnership name by a general partner with authority to bind the partnership. Any
bid submitted by a corporation must be signed with the name of the corporation
followed by the signature and title of the person having authority to sign for the
corporation. Bidders shall complete and sign all Representations, Certifications and
Acknowledgments as appropriate. Failure to do so may result in a bid rejection.

ACKNOWLEDGMENT OF AMENDMENTS:

The Bidder shall acknowledge receipt of any amendment to this solicitation by (a) signing and
returning the amendment with their bid submission; (b) by identifying the amendment number
and date in the space provided for this purpose in item 20 of page 1 (Solicitation, Offer, Award
Form) of the solicitation; or (c) by letter or telegram, including mailgrams. The University
must receive the acknowledgment by the date and time of bid submission. Bidder’s failure to
acknowledge an amendment may result in rejection of the bid.
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L.16 ACCEPTABLE BID GUARANTEES:

L.16.1 A bid guarantee in the amount of 5% of the bid price is required with bids over

$100,000.00 and shall be effective for the duration of the bid. If a bidder fails to
provide the required bid guarantee, such failure will require rejection of the bid.

L.16.2 Types of guarantees acceptable to the University:

L.16.2.1 A bond provided by a surety licensed to do business in the District of
Columbia in accordance with 8 DCMR Chapter 3046.

L.16.2.2 A certified check or irrevocable letter of credit issued by an insured
financial institution in the equivalent amount of the security; or

L.16.2.3 United States government securities that are assigned to the District which
pledge the full faith and credit of the United States.

L.17 ACCEPTANCE PERIOD:

L.18

The bidder agrees that its bid remains valid for a period of 90 calendar days from the opening
date/time of the bid opening. However, if for administrative reasons, the University is unable to
make an award within this time period, the CO will request the Contractor and his/her surety to
extend the bid bond for an additional sixty (60) days.

LEGAL STATUS OF BIDDER:

L.18.1
L.18.2

L.18.3

L.184

L.18.5

Each bid must provide the following information:

Name, Address, Telephone Number, Federal Tax Identification Number and DUNS
Number of Bidder;

District license, registration or certification, if required by law to obtain such license,
registration or certification. If the bidder is a corporation or partnership and does not
provide a copy of its license, registration or certification to transact business at the
University, the bid shall certify its intent to obtain the necessary license, registration or
certification prior to contract award or its exemption from such requirements;

If the Bidder is a partnership or joint venture, names of general partners or joint
ventures and copies of any joint venture or teaming agreements; and

The University reserves the right to request additional information regarding the
Bidder’s organizational status.
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L.19

L.20

L.21

L.22

LOCAL OPERATING FACILITIES:

The Contractor shall provide and maintain its own operating quarters. Such quarters shall be
of sufficient size and capacity and have the necessary facilities to adequately carry out the
work to be performed under the contract.

LOCAL ADDRESS LOCAL TELEPHONE NUMBER/FAX

CELLULAR NUMBER EMERGENCY NUMBER

EMERGENCY CONTACT PERSON

TECHNICAL INFORMATION:

For technical information concerning this solicitation, please contact:

Eric Thompson

Facilities and Real Estate Division
4200 Connecticnt Aveniie, NW
Building 38, Room C01
Washington, DC 20008

TITLE OF CORRESPONDENCE, HAND DELIVERY OR MAILING OF
SOLICITATION:

All contractual correspondence must be directed to:

Mary Ann Harris, Chief Contracting Officer/Director
/v Eddie Whitaker, Contracting Officer

Office of Contracts and Procurement

4200 Connecticus Avenue, NW Bldg. 39 Suite 200C
Washington, DC 20008

BID DOCUMENTS:

L.22.1 Persons who obtain bidding materials from anyone other than the University’s official
source located at the UDC Office of Contracts and Procurement, 4200 Connecticut
Avenue, NW Building 39, Suite 200C, Washington, D.C. 20008, are hereby notified
that any addenda/amendments issued under this solicitation, and not acknowledged by a
bidder could affect the bid amount and/or responsiveness determinations.

1..22.2 The University assumes no responsibility for furnishing any addenda/ amendments to
anyone who obtains bidding materials through other than the official channels.
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L.23

L.24

L.25

L.22.3 Amendments/Addenda to bidding documents and bidding material are available from the
issuing office, UDC Office of Contracting & Procurement located at 4200 Connecticut
Avenue NW Building 39 Suite 200C, Washington, DC 20008. In the unlikely event that
the University’s website is not functioning correctly or in the event that amendments
to a solicitation are made, it is the responsibility of the bidder to check the print media
for solicitation information, stop by the OCP located at 4200 Connecticut Avenue, NW
Washington, D.C. 20008, Building 39 Suite 200C, or call the solicitation contact
person: James Jenkins, Contract Specialist, on 202-274-5624.

EXAMINATION OF BID DOCUMENTS AND SITE OF WORK:
Bidders will be held to have:

L.23.1 Checked all measurements and visible features which would in any manner affect the
work to be performed.
L.23.2 Verified conditions at the site.

PAYMENT AND PERFORMANCE BONDS:

Article 12, Sections B and C of the Standard Contract Provisions for Construction Contracts,
January 2007, is amended to incorporate the provisions of the University Procurement
Regulations, D.C. Official Code § 2-305.04(b), and 8 DCMR § 3049, which require payment
bonds to be in an amount not less than 50% of the amount payable by the terms of the contract
and performance bonds to be in an amount not less than 100% of the amount payable by the
terms of the contract.

STANDARDS OF RESPONSIBILITY:

L.25.1 Pursuant to 8 DCMR, 3057 (a) through (g), the prospective Contractor shall submit
the following documentation, within ten (10) days of the request by the University, in
order to be determined responsible:

L.25.1.1 Have adequate financial resources to perform the contract or the ability to
obtain them;

L.25.1.2 Be able to comply with the required delivery or performance schedule;

L.25.1.3 Have a satisfactory performance record;

L.25.1.4 Have a satisfactory record of integrity and ethics;

L.25.1.5 Have the necessary organizational expenence, accounting, operational controls,
technical skilis or the ability to obtain them;

L.25.1.6 Have the required production, construction and technical equipment and
facilities, or the ability to obtain them; and

L.25.1.7 Be otherwise qualified and eligible to receive a contract award pursuant to
applicable laws and regulations.

L.26.2 Ifthe prospective Contractor fails to supply the information requested, the CO shall
make the determination of responsibility or non-responsibility based upon available
information. If the available information is insufficient to make a determination of
responsibility, the CO shall determine the prospective Contractor to be non-responsible.
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PART V

SECTION M - EVALUATION PREFERENCE POINTS

M.1 Preferences for Certified Business Enterprises

Under the provisions of the “Small, Local, and Disadvantaged Business Enterprise Development
and Assistance Act of 2005”, as amended, D.C. Official Code § 2-218.01 ef seq. (the Act), the
University shall apply preferences in evaluating bids from businesses that are small, local,
disadvantaged, resident-owned, longtime resident, or local with a principal office located in an
enterprise zone of the University.

M.1.1 Application of Preferences

For evaluation purposes, the allowable preferences under the Act for this procurement are as
follows:

M.1.1.1 Any prime contractor that is a small business enterprise (CBE) centified by the Small and
Local Business Opportunity Commission (SLBOC) or the Department of Small and Local
Business Development (DSLBD), as applicable, will receive a three percent (3%)
reduction in the bid price for a bid submitted by the SBE in response to this Invitation for
Bids {IFB).

M.1.1.2 Any prime contractor that is a resident-owned business (ROB) certified by the SLBOC or
the DSLBD, as applicable, will receive a three percent (5%) reduction in the bid price for
a bid submitted by the ROB in response to this IFB.

M.1.1.3 Any prime contractor that is a longtime resident business {LRB) certified by the SLBOC
or the DSLBD, as applicable, will receive a ten percent {10%) reduction in the bid price
for a bid submitted by the LRB in response to this IFB.

M.1.1.4 Any prime contractor that is a local business enterprise (LBE) certified by the SLBOC or
the DSLBD, as applicable, will receive a two percent {(2%) reduction in the bid price for a
bid submitted by the LBE in response to this [FB.

M.1.1.5 Any prime contractor that is a local business enterprise with its principal office located in
an enterprise zone (DZE) certified by the SLBOC or the DSLBD, as applicable, will
receive a two percent (2%) reduction in the bid price for a bid submitted by the DZE in
response to this I[FB.

M.1.1.6 Any prime contractor that is a disadvantaged business enterprise {DBE) certified by the

SLBOC or the DSLBD, as applicable, will receive a two percent (2%) reduction in the bid
price for a bid submitted by the DBE in response to this [FB.
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M.1.2 Maximum Preference Awarded

Notwithstanding the availability of the preceding preferences, the maximum total preference to
which a certified business enterprise is entitled under the Act for this procurement is twelve
percent (12%) for bids submitted in response to this IFB. There will be no preference awarded
for subcontracting by the prime contractor with certified business enterprises.

M.1.3 Preferences for Certified Joint Ventures
When the SLBOC or the DSLBD, as applicable, certifies a joint venture, the certified joint
venture will receive preferences as a prime contractor for categories in which the joint venture
and the certified joint venture partner are certified, subject to the maximum preference limitation

set forth in the preceding paragraph.

M.1.4 Vendor Submission for Preferences

M.1.4.1 Any vendor seeking to receive preferences on this solicitation must submit at the time of,
and as part of its bid, the following documentation, as applicable to the preference being
sought:

M.1.4.1.1 Evidence of the vendor’s or joint venture’s certification by the SLDBE as an CBE,

LBE, DBE, DZE, LRB or ROB, to include a copy of all relevant letters of
certification from the SLBOC; or

M.1.4.1.2 Evidence of the vendor’s or joint ventures provisional certification by the DSLBD
as a CBE, LBE, DBE, DZE, LRB or ROB, to include a copy of the provisional
certification from the DSLBD.

M.1.4.2 Any vendor seeking certification or provisional certification in order to receive preferences
under this solicitation should contact the:

Department of Small and Local Business Development
ATTN: CBE Certification Program

441 Fourth Street, NW, Suite 970N

Washington DC 20001

M.1.4.3 All vendors are encouraged to contact the DSLBD at (202) 727-3900 if additional
information is required on certification procedures and requirements.

M.1.5 Mandatory Subcontracting Requirement

M.1.5.1 For construction contracts in excess of $250,000, at least 35% of the dollar volume of the
construction contract shall be subcontracted to certified small business enterprises;
provided, however, that the costs of materials, goods and supplies shall not be counted
towards this 35% subcontracting requirement unless such materials, goods and supplies are
purchased from CBEs.

M.1.5.2 If there are insufficient qualified CBEs to completely fulfill the subcontracting requirement
of the preceding paragraph, then the subcontracting requirement may be satisfied by
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subcontracting 35% of the dollar volume to any certified business enterprises; provided,
however, that all reasonable efforts shall be made to ensure that qualified CBEs are
significant participants in the overall subcontracting work.

M.1.6 Certified Business Enterprises Prime Contractor Performance Requirements

M.1.6.1

M.1.6.2

If a certified business enterprise is selected as a prime contractor and is granted a price
reduction pursuant to the Act or is selected through a set-aside program under the Act, that
certified business enterprise prime contractor shall perform at least 35% of the contracting
effort, excluding the cost of materials, goods and supplies, with its own organization and
resources and, if it subcontracts, at least 35% of the subcontracted effort, excluding the cost
of materials, goods and supplies, shall be with certified business enterprises.

If the total of the contracting effort, excluding the cost of materials, goods and supplies,
proposed to be performed by the certified business enterprise is less than the amount
required by the preceding paragraph, then the certified business enterprise shall not be
eligible to receive preference points or a price reduction for a period of not less than two
years.

M.1.7 Prime_Contractor Performance Requirements Applicable to Joint Ventures

M.1.7.1

M.1.7.2

If a certified joint venture is selected as a prime contractor and is granted a price reduction
pursuant to the Act or is selected through a set-aside program under the Act, the certified
business enterprise partner of the joint venture shall perform at least 50% of the contracting
effort, excluding the cost of materials, goods and supplies, with its own organization and
resources and, if the joint venture subcontracts, at least 35% of the subcontracted effort,
excluding the cost of materials, goods and supplies, shall be with certified business
enterprises.

If the total of the contracting effort, excluding the cost of materials, goods and supplies,
proposed to be performed by the certified business enterprise is less than the amount
required by the preceding paragraph, then the certified business enterprise shall not be
eligible to receive preference points or a price reduction for a period of not less than two
years.

M.1.8 Performance_Reguirement for Contracts of $1 Million or Less

If this is a construction contract of $1 million or less for which a certified business enterprise is
selected as prime contractor and is granted a price reduction pursuant to the Act or is selected
through a set-aside program under the Act, the certified business enterprise prime contractor shall
perform at least 50% of the on-site work with its own work force.

M.1.9

Subcontracting Plan

Within ten calendar days of notification by the CO, any prime contractor responding to this
solicitation shall submit a notarized statement detailing its subcontracting plan. Once the plan is
approved by the contracting officer, changes will only occur with the prior written approval of the
contracting officer. Each subcontracting plan shall include the following:
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M.1.9.1

M.1.9.2

M.1.9.3

M.1.94

M.1.9.5

M.1.9.6

M.1.9.7

M.1.9.8

M.1.9.9

M.1.10

M.1.10.1

M.1.10.2

A description of the goods and services to be provided by CBEs or, if insufficient qualified
CBEs are available, by any certified business enterprises;

A statement of the dollar value of the bid that pertains to the subcontracts to be performed
by the CBEs or, if insufficient qualified CBEs is available, by any certified business
enterprises;

The names and addresses of all proposed subcontractors who are CBEs or, if insufficient
CBEs are available, who are certified business enterprises;

The name of the individual employed by the prime contractor who will administer the
subcontracting plan, and a description of the duties of the individual;

A description of the efforts the prime contractor will make to ensure that CBEs, or, if
insufficient CBEs are available, that certified business enterprises will have an equitable
opportunity to compete for subcontracts;

In all subcontracts that offer further subcontracting opportunities, assurances that the prime
contractor will include a statement, approved by the contracting officer, that the
subcontractor will adopt a subcontracting plan similar to the subcontracting plan required
by the contract;

Assurances that the prime contractor will cooperate in any studies or surveys that may be
required by the contracting officer, and submit periodic reports, as requested by the
contracting officer, to allow the University to determine the extent of compliance by the
prime contractor with the subcontracting plan;

A list of the type of records the prime contractor will maintain to demonstrate procedures
adopted to comply with the requirements set forth in the subcontracting plan, and
assurances that the prime contractor will make such records available for review upon the
University’s request; and

A description of the prime contractor’s recent effort to locate SBEs or, if insufficient SBEs
are available, certified business enterprises and to award subcontracts to them.

Compliance Reports

By the 21* of every month following the execution of the contract, the prime contractor
shall submit to the contracting officer and the Director of DSLBD a compliance report
detailing the contractor’s compliance, for the preceding month, with the subcontracting
requirements of the contract. The monthly compliance report shall include the following
information:

The doliar amount of the contract or procurement;

A bnef description of the goods procured or the services contracted for;
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M.1.10.3 The name and address of the business enterprise from which the goods were procured or
services contracted;

M.1.10.4 Whether the subcontractors to the contract are currently certified business enterprises;

M.1.10.5 The dollar percentage of the contract or procurement awarded to SBEs, or if insufficient
SBEs, to other certified business enterprises;

M.1.10.6 A description of the activities the contractor engaged in, in order to achieve the
subcontracting requirements set forth in section M.1.5; and

M.1.10.7 A description of any changes to the activities the contractor intends to make by the next
month to achieve the requirements set forth in section M.1.5.

M.1.11 Enforcement and Penalties for Breach of Subcontracting Plan
M.1.11.1 If during the performance of this contract, the contractor fails to comply with the

subcontracting plan submitted in accordance with the requirements of this contract, and as
approved by the contracting officer and the Director of DSLBD, and the contracting officer
determines the contractor’s failure to be a material breach of the contract, the contracting
officer shall have cause to terminate the contract under the default clause of the Standard
Contract Provisions.

M.1.11.2 In addition, the willful breach by a contractor of a subcontracting plan for utilization of
certified business enterprises in the performance of a contract, the failure to submit any
required subcontracting plan monitoring or compliance report, or the deliberate
submission of falsified data may be enforced by the DSLBD through the imposition of
penalties, inciuding monetary fines of $15,000 or 5% of the total amount of the work that
the contractor was to subcontract to certified business enterprises, whichever is greater,
for each such breach, failure, or falsified submission.
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